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INTRODUCTION 

On May 18, 2011, the California Energy Commission (CEC) issued its Commission Decision 
(Docket No. 09-AFC-4) approving construction and operation of the Oakley Generating Station 
(OGS) Project.  The CEC Compliance Project Manager (CPM) issued a Limited Notice to 
Proceed (LNTP)/Start of Construction Phase I activities on June 1, 2011allowing the start of 
construction activities at the power plant site.  The Full Notice to Proceed (FNTP) for Phase I 
activities was issued by the CEC on June 9, 2011.  Similarly for Phase II activities the CEC 
issued a LNTP on June 24, 2011 with the FNTP following on July 26, 2011. 

This document is a Monthly Compliance Report (MCR) as required by Condition of Certification 
COMPLIANCE-6.  The information in it documents the engineering, procurement, construction, 
and compliance activities that were performed during the reporting period: June and July 2011.       

PROJECT STATUS (COMPLIANCE-6, 1)  

Contra Costa Generating Station LLC (CCGS) (a wholly owned subsidiary of Radback Energy) 
has selected Oakley Power Constructors (OPC) to provide the engineering, procurement, and 
construction (EPC) services needed to construct the OGS Project.  OPC is a project specific 
joint venture between Black & Veatch and Iberdrola. OPC will be the engineer and construction 
manager providing engineering/design services and overseeing the construction of the project.  
GE Energy is supplying the Gas Turbines, Steam Turbine, Generators, HRSG, DCS and CEMS 
and associated equipment as an integrated engineered equipment package.  Pacific Gas & 
Electric Company (PG&E) will construct the transmission interconnection facilities, and will also 
design, build, and operate the natural gas pipeline associated with the project. 

As of the end of July 2011, the Limited Notice to Proceed (LNTP) phase of the project was 
approximately 50 percent complete.  The following table presents the percent complete 
numbers for the engineering, procurement, and construction activities as of the end of the 
month. 

   Activity   Percent Complete 

   Engineering    < 1% 

   Procurement    < 1%  

   Construction    < 1%   

Through the months of June and July 2011 engineering continued with design and limited 
issuance of plant design.   

OPC completed installation of the fire pump concrete foundation and began general site 
grubbing, clearing and mobilization preparation. They also installed SWPPP Phase 1 and 2 Best 
Management Practices (BPM) including SWPPP BMP in-and-around Wetlands D, E and F.  



Page | 3  
 

Weekly coordination calls and monthly progress meetings were held amongst CCGS, GE EEP, 
OPC, CEC, CBO, and CH2MHill during the reporting period.   

A project summary schedule is included in Exhibit 1.  A Key Events List is included in Exhibit 2.  
Due to the dynamic nature of a large-scale construction project, key event dates are subject to 
change.  Construction photos taken during the reporting period are provided in Exhibits 3 and 7. 

Groundbreaking ceremonies were held at the OGS Project site on July 12, 2011.  Attendees 
included GE Energy, Radback Energy, CPUC, OPC, Du Pont, PG&E, CH2MHill and numerous 
other members of the local business community.  Also attending were California State Senator 
Mr. Mark DeSaulnier, the City of Oakley Mayor Mr. Jim Frazier, the entire Oakley City Counsel, 
Iron House Sanitation District, Diablo Water District, the Contra Costa Building trades and 
representatives from organized labor.  

The projected commercial operation date for the OGS Project is anticipated to be July 1, 2014. 

ENGINEERING, PROCUREMENT, AND CONSTRUCTION ACTIVITIES 

This section of the MCR provides detailed information on the engineering, procurement, and 
construction activities that were accomplished during the reporting period. 

ENGINEERING 

Status of project design will be established at the completion of contract negotiations with OPC. 

Engineering design progress will be established at the completion of contract negotiations with 
OPC. 

The master CBO submittal log was updated and posted to the CBO’s website, where it is 
available for CEC CPM review.  More specific details on the engineering and design activities 
conducted during the reporting period are described in Exhibit 4, which includes copies of CBO 
approvals received during the reporting period and lists the engineering activities planned for: 
August 2011. 

PROCUREMENT 

Status of equipment/material procurement will be established at the completion of contract 
negotiations with OPC. 

CONSTRUCTION 

The following construction activities were accomplished during June and July 2011: 

General Activities 

• Installation of fire pump concrete foundation 
• Installation of SWPPP Phase 1 and 2 BMP 
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STG Activities 

• None to Date 

HRSG Activities 

• Note to Date  

Air Cooled Condenser Area 

• None to Date 

CTG Area Activities 

• None to Date  

Water Treatment Activities 

• None to Date  

Wetland Area Activities 

• Installation of silt fencing and SWPPP BMP measures for erosion control around site 
and Wetland areas 

The following construction activities are planned for August 2011: 

General Activities 

• Site rough grading and preparation 

STG Activities 

• None to Date 

HRSG Activities 

• Note to Date  

Cooling Tower Area 

• None to Date 

CTG Area Activities 

• None to Date  

Water Treatment Activities 

• None to Date  
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Wetland Area Activities 

• Installation of silt fencing and SWPPP BMP measures for erosion control 

COMPLIANCE ACTIVITIES 

This section of the MCR describes activities that ensure compliance is achieved with all 
Conditions of Certification in the Commission Decision for the OGS Project.  The following 
information meets the requirements in Condition of Certification COMPLIANCE-6. 

Completed Compliance Activities 

This is MCR No. 1.  By agreement with the CEC CPM, and based on site work during June 
2011, it covers the reporting periods of June and July 2011.  Future MCR will address the 
previous month reporting period.   

Compliance Matrix (COMPLIANCE-6, 3) 

The compliance matrix (Exhibit 6) was updated during the reporting period to reflect the dates 
that compliance submittals were provided to the CEC and the dates of any approvals by the 
CBO, CEC CPM, or other agencies having review or approval authority. 

Conditions Satisfied and Required Documents Submitted With This MCR (COMPLIANCE-
6, 2 & 4) 

The Commission Decision sets forth specific conditions, many of which include reporting 
requirements that must be addressed in a MCR.  The report format is designed to be 
comprehensive and inclusive of all Conditions of Certification that require monthly or “next” 
scheduled monthly reporting.  However, only Condition elements required to be addressed or 
which occurred during the subject reporting period are included in their respective exhibits. The 
following one-time and/or monthly compliance activities were completed during the reporting 
period: 

AQ-SC3:  1) Approximately 113,052 gallons of water were used for construction dust control.  
Work activities requiring dust control are more completely described in the AQCMM’s monthly 
report in Exhibit 7.  2) No complaints were filed with the Bay Area Air Quality Management 
District during the reporting period.  3) No other documentation is attached for the reporting 
period.  

AQ-SC5:  1) A summary of all actions taken to maintain compliance, 2) list of heavy equipment, 
and 3) other documentation necessary to verify compliance during the reporting period is 
included in Exhibit 7. 

AQ-SC10:  Documentation in the form of the MCR will be submitted to the CPM and APCO 
during the facility commissioning period to demonstrate compliance.  This information will be 
included in Exhibit 11. 
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BIO-2:  The Designated Biologist for the OGS Project is Mr. Rick Crowe with CH2MHill.  A 
monthly Biological Resources Mitigation Implementation and Monitoring Report provides a 
summary of reporting period construction activities and associated biological monitoring, and is 
included in Exhibit 8. 

BIO-5:  During the reporting period 54 personnel received the Worker Environmental 
Awareness Program training.  The total number of personnel trained to date is 54.  
Documentation of worker training records for the reporting period is included in Exhibit 9. 

BIO-6:  The Designated Biologist/Biological Monitor’s provide monthly documentation on how 
the biological mitigation measures defined in the BRMIMP have been implemented during the 
reporting period.  This information is included in Exhibit 8. 

BIO-7:  The Designated Biologist/Biological Monitor’s provide monthly documentation on how 
the general impact avoidance and minimization measures have been implemented during the 
reporting period.  This information is included in Exhibit 8. 

BIO-9:  The Designated Biologist/Biological Monitor’s provide documentation on a pre-
construction nest survey and on how impact avoidance and minimization measures related to 
nesting and breeding birds have been implemented during the reporting period.  This 
information is included in Exhibit 8. 

BIO-10:  The Designated Biologist/Biological Monitor’s provide monthly documentation on how 
measures to minimize or avoid harassment or harm to bat species have been implemented 
during the reporting period.  This information is included in Exhibit 8. 

BIO-11:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of Swainson’s hawk tree mitigation and avoidance measures during the 
reporting period.  This information is included in Exhibit 8. 

BIO-12:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of Western Burrowing Owl impact avoidance and minimization measures during 
the reporting period.  This information is included in Exhibit 8. 

BIO-13:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of American Badger impact avoidance and minimization measures during the 
reporting period.  This information is included in Exhibit 8. 

BIO-14:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of San Joaquin Kit Fox impact avoidance and minimization measures during the 
reporting period.  This information is included in Exhibit 8. 

BIO-15:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of Western Pond Turtle impact avoidance and minimization measures during 
the reporting period.  This information is included in Exhibit 8. 
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BIO-16:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of Giant Garter Snake impact avoidance and minimization measures during the 
reporting period.  This information is included in Exhibit 8. 

BIO-17:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of California Tiger Salamander impact avoidance and minimization measures 
during the reporting period.  This information is included in Exhibit 8. 

BIO-18:  The Designated Biologist/Biological Monitor’s provide monthly documentation on 
implementation of California Red-Legged Frog impact avoidance and minimization measures 
during the reporting period.  This information is included in Exhibit 8. 

CIVIL-1:  Documentation of CBO approval letters during the reporting period is provided in 
Exhibit 4. 

CIVIL-3:  Documentation of all inspection non-conformance reports during the reporting period 
is provided in Exhibit 4. 

CIVIL-4:  Documentation of CBO approval letters submitted during the reporting period is 
provided in Exhibit 4. 

COMPLIANCE-5:  An updated compliance matrix is provided in Exhibit 6. 

COMPLIANCE- 6: This MCR conforms to and satisfies the Condition of Certification. 

CUL-5: During the reporting period 54 personnel received the Worker Environmental 
Awareness Program training.  The total number of personnel trained to date is 54.  
Documentation of worker training records for the reporting period is included in Exhibit 9. 

CUL-6:  The Cultural Resources Specialist’s monthly summary report is included in Exhibit 8. 

ELEC-1:  Documentation of transmittal of electrical construction design review and approval by 
the CBO during the reporting period is included in Exhibit 4. 

GEN-2:  A project schedule update is included in Exhibit 1.  

GEN-3:  Documentation of fee payment to the CBO and CBO receipt of payment during the 
reporting period is included in Exhibit 11.  

GEN-6:  Documentation of CBO approval of all special inspectors during the reporting period is 
included in Exhibit 4.  

GEN-7:  Documentation of CBO approval of any corrective action to resolve any design and/or 
construction discrepancy during the reporting period is included in Exhibit 4.  
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GEN-8:  Documentation of 1) notices of completed work ready for CBO inspection, and 2) 
signed CBO statement that work conforms to final approval plans during the reporting period is 
included in Exhibit 4. 

MECH-1:  Document of CBO inspection approvals during the reporting period is included in 
Exhibit 4.  

MECH-2:  Document of CBO and/or Cal OSHA inspection approvals during the reporting period 
is included in Exhibit 4.  

PAL-4:  During the reporting period 54 personnel received the Worker Environmental 
Awareness Program training.  The total number of personnel trained to date is 54.  
Documentation of worker training records for the reporting period is included in Exhibit 9. 

PAL-5:  A summary of the Paleontological Resource Specialist’s activities during the reporting 
period is included in Exhibit 8. 

SOIL & WATER-1:  Documentation of the effectiveness of drainage, erosion and sediment 
control measures and the results of monitoring and maintenance activities during the reporting 
period is included in Exhibit 7. 

SOIL & WATER-6:  Documentation of the effectiveness of drainage, erosion and sediment 
control measures and the results of monitoring and maintenance activities pertaining to Wetland 
E during the reporting period is included in Exhibit 7. 

STRUC-1:  Documentation of CBO approval of structural plans, specifications, and calculations 
during the reporting period is included in Exhibit 4. 

STRUC-3:  Documentation of CBO approval of revised plans during the reporting period is 
included in Exhibit 4. 

STRUC-4:  Documentation of CBO approval of inspections during the reporting period is 
included in Exhibit 4. 

TRANS-4:  Documentation that required permits were obtained during the reporting period is 
included in Exhibit 4. 

TSE-1:  Documentation of submittal of a construction schedule and updates to the CBO during 
the reporting period is provided in Exhibit 4.  

TSE-4:  Documentation of submittal of final design plans, specifications and calculations to the 
CBO during the reporting period is provided in Exhibit 4.   

WASTE-7:  Documentation of new or revised hazardous waste generation notifications or 
changes in the generator identification number during the reporting period is included in Exhibit 
11. 
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WORKER SAFETY-3:   Documentation of 1) employees trained, 2) safety management actions 
safety-related incidents, 3) unresolved situation and incidents that may pose a danger to life and 
health, and 4) reports of accidents and injuries during the reporting period is included in Exhibit 
10. 

Submittal Deadlines (COMPLIANCE-6, 5)  

No submittal deadlines were missed during the reporting period. 

Approved Changes to Conditions of Certification (COMPLIANCE-6, 6) 

No changes to the Conditions of Certification occurred during the reporting period. 

Filings or Permits Issued by Other Governmental Agencies (COMPLIANCE-6, 7) 

• June 2, 2011 - Bay Area Air Quality Management District (BAAQMD) issued the 
Authority to Construct. (Exhibit 11) 

• June 6, 2011 - CBO issued a Phase I notice for construction of the fire pump and 
associated facilities. (Exhibit 11) 

• June 14, 2011- USEPA issued RCRA Site Location ID No. CAR000219410 (Exhibit 11) 

Projected Compliance Activities for: August and September 2011 (COMPLIANCE-6, 8) 

The following compliance activities are projected for August and September 2011: 

• Adhere to Conditions of Certification, defined herein, that require monthly activities 
and/or per event submittals.    

• AQ-49 – Contact BAAQMD to request CEMS design specifications and requirements. 
• BIO-9 – Submit Pre-Construction Nest Survey Report, prior to tree removal, to the CEC. 
• BIO-10 – Submit Pre-Construction Bat Survey Report, prior to tree removal, to the CEC. 
• COMPLIANCE–5 and -6 – Submit MCR and compliance matrix to the CEC. 
• WASTE-6 – Submit Debris Recovery Plan: Pre-Construction to the City of Oakley.   
• Submit 2011 Annual SWPPP Report to the Regional Water Quality Control Board.   
• CEC compliance staff site visit.               

Listing of Additions to Onsite Compliance Files (COMPLIANCE-6, 9)  

Copies of the documents included in MCR exhibits will be added to the onsite compliance files.   

Listing of Complaints, NOV, Official Warnings and Citations (COMPLIANCE-6, 10) 

No complaints, NOV, official warnings or citations were issued or received during the reporting 
period. 
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PROJECT SCHEDULE 

 

EXHIBIT 1 

 

July 1, 2011 through Oct 31, 2011 Supplier activities: 

• Begin piling, foundation, and pedestal, and table-top (where applicable) design 
packages for CBO review/approval of the following buildings/systems: 

o ACC and auxiliaries 

o HRSG and auxiliaries 

o CTG and auxiliaries (incl. excitation module, LCI, exhaust)  

o STG and auxiliaries (incl. electrical modules, steam sample module) 

o Step-up and auxiliary transformers 

o Auxiliary boiler 

o Switchgears 

o Administration bldg., warehouse, water treatment bldg., CEMS, guard house 

• Perform mechanical system engineering and support as required for the below 
described specifications and contracts. 

• Perform electrical and controls system engineering and support required for the below 
described specifications and contracts. 

• Develop specification, bid, and award the following contracts: 

(Note – Selective awards include release for engineering but may withhold release for 
manufacturing and material commitments pending close of debt financing The Power 
Transformer-Alternate Source [Construction Power Transformer] and oil water separator will be 
released for manufacture.  Bids and awards will be based on the Project Schedule per the Level 
1 EPC Schedule Revision N dated June 28, 2011) 

• Boiler Feed Pumps 
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• Sanitary Facilities – ON-GOING 

• Electrical construction 

• Mechanical construction 

• Piling 

• Construction power transformer – ON-GOING 

• Oil water separator 

• Underground piping and duct bank 

• Gas compressors 

• Water systems 

• Building material (pre-fabricated) 

• MCCs, SUS’s, batteries, ESS service equipment 

• Step-up and auxiliary transformers 

• Auxiliary boiler 

• Issue site clearing/grubbing IFC drawings  

• Issue site grading/drainage IFC drawings  

• Develop/Issue (when available) IFC drawings for excavation, foundation, pedestal and table-
top package of the following equipment/system: 

• Construction power transformer – ON-GOING 

• ACC and auxiliaries 

• HRSG and auxiliaries 

• CTG and auxiliaries (incl. excitation module, LCI, exhaust)  

• STG and auxiliaries (incl. electrical modules, steam sample module) 

• Step-up and auxiliary transformers 

• Auxiliary boiler 

• Switchgears 

• Administration bldg., warehouse, water treatment bldg., CEMS, and guard house  
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• Begin Clear/grub remainder of site  

• Install construction phase bio swales in accordance with SWPPP/DESCP 

• Begin Rough/fine grade remainder of site 

• Begin Bathtub excavation of major foundation areas 

• Develop the laydown area  

• Grade the foundation areas for the following areas/systems: 

• ACC and auxiliaries 

• HRSG and auxiliaries 

• CTG and auxiliaries (incl. excitation module, LCI, exhaust)  

• STG and auxiliaries (incl. electrical modules, steam sample module) 

• Step-up and auxiliary transformers 

• Auxiliary boiler 

• Switchgears 

• Administration bldg., warehouse, water treatment bldg., CEMS, guard house 

Company activities during the TSA Period to support Supplier shall include the following:  

• Obtain CEC Certification  

• Secure project financing  

• Provide necessary access to Site for Supplier to perform Services  

• Award CBO contract – COMPLETE 

• Award Special Inspection contract - COMPLETE 

• Provide required Construction Power to the tie-in location 

• Pre-release GE supplied equipment engineering information  

• Pre-release Power block Engineering 

• Issue Design Memo  

• Issue General Specification  
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• Issue Site Data Specification  

• HRSG specification development - COMPLETE 

• Bid HRSG - COMPLETE 

• Award HRSG contract – for engineering design drawings and potentially for long lead 
materials and shop/manufacturing slot 

• Issue Design Basis Documents (DBD) - Mechanical - COMPLETE 

• Issue Design Basis Documents (DBD) - Electrical - COMPLETE 

• Issue Design Basis Documents (DBD) - Control/I&C - COMPLETE 

• Issue Design Basis Documents (DBD) - Civil/Structural - COMPLETE 

• Issue T219 Functional Specification (BFP and ACC) 

• Develop DCS Specification 

• Develop Bypass Valve Specification  

• Develop Control Valve Specification  

• Develop Vibration Monitoring Specification 

• Issue preliminary & NTE Steam Turbine design information 

• Issue preliminary & NTE Gas Turbine design information 

• Issue preliminary & NTE Generator design information 

• Issue preliminary & NTE HRSG design information 

• Issue preliminary HRSG drum level control valves design information 

• Issue preliminary DCS design information 

• Issue preliminary bypass valves design information 
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KEY EVENTS LIST 

 

EXHIBIT 2 

 

On June 1, 2011 meetings between GE and OPC were held in Salem, VA at the GE facility 
related to control systems to present to OPC with an over view of what will be provided by GE 
related to the .05 Control system. 

On June 2, 2011 the Bay Area Air Quality Management District (BAAQMD) issued the Authority 
to Construct. 

Between June 6, 2011 and June 8, 2011, meetings were held between CCGS, GE and OPC in 
Overland Park, KS at the OPC Headquarters  

On June 8, 2011 a meeting was held between CCGS and the Labor Unions IBEW and OE3 to 
complete an agreement such that these two Unions were in agreement with the current Project 
Labor Agreement (PLA).  An addendum to the PLA was drawn up by the Labor Union Legal 
organization and would be presented to the two Unions for ratification.  This ratification was   
expected before the end of June 2011. 

On June 9, 2011 CCGS hired their Compliance Manager, Mr. Zenis Walley.  Mr. Walley’s duties 
will be to ensure that the Oakley Power Project complies with all California Environmental 
requirements during the construction, commissioning and operating phases of the project. 

On June 15, 2011 a conference call was held between GE Prolec, GE, CCGS, OPC and PG&E 
to give PG&E a detailed overview of the protection scheme related to the Prolec Switchgear.   

On June 21, 2011 the Diesel Fire Pump foundation concrete was poured. 

On June 22, 2011 the CEC Compliance staff visited the site to receive site safety training and 
Workers Environmental Awareness Program training. The CEC also were able to witness the 
Diesel Fire Pump foundation as a completed foundation. 

On June 28, 2011 the Diesel Fire Pump foundation forms were stripped from the foundation and 
the foundation area backfilled.  

On July 12, 2011 groundbreaking ceremonies took place at the OGS Project site.  It was well 
attended by supporters, elected officials, and numerous stakeholders. 
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On July 14, 2011 the amended LNTP for OGS scope of work was approved and executed. 

The site specific seismic response analysis was completed in July.  A final report is expected in 
August. 

Continued development of procurement and subcontract packages as well as the deployment of 
SWPPP BMP’s for Phase II occurred in July. 

CBO review comments to the OPC approved for construction drawings, specifications and 
calculations were resolved for: 

• Grading and Drainage 

• Erosion Control 

• Surfacing and Fencing 

• Roads and Parking 

Weekly conference calls continue to be held to cover the following: 

• CCGS/OPC/CH2MHill MCR Preparation – every Monday  

• CCGS Internal Compliance Review – every Tuesday 

• Oakley External Compliance Matrix Review – every Wednesday 

• Oakley External CBO Review – every Wednesday 

 

 

 

 

 

 

 

 

 



Page | 16  
 

KEY EVENTS LIST 

 

PROJECT: Oakley Generating Station 

DOCKET No.: 09-AFC-4 

COMPLIANCE PROJECT MANAGER: Craig Hoffman 

  
EVENT DESCRIPTION DATE 

CEC Decision Date May 18, 2011 

Obtain Site Control December 2008 

Online Date July 1, 2014 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization June 2011 

Start Ground Disturbance June 2011 

Start Grading June 2011 

Start Construction June 2011 

Begin Pouring Major Foundation  Concrete TBD 

Begin Installation of Major Equipment TBD 

Completion of Installation of Major Equipment TBD 

First Combustion of Gas Turbine TBD 

Obtain Building Occupation Permit TBD 

Start Commercial Operation July 1, 2014 

Complete All Construction TBD 

TRANSMISSION LINE ACTIVITIES  

Start T/L Construction TBD 

Synchronization with Grid and Interconnection TBD 

Complete T/L Construction TBD 

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection TBD 

Complete Gas Pipeline Construction TBD 

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction TBD 

Complete Water Supply Line Construction TBD 

Note: Due to the dynamic nature of a large-scale construction project, key event dates are subject to 
change.  TBD = To be determined. 
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CONSTRUCTION PHOTOGRAPHS 

 

EXHIBIT 3  

 

See Exhibit 7 for additional site photos attached to the weekly SWPPP Visual Inspection Field 
Log Sheets.  
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Contra Costa Generating Station
ESA Fence Installation 

June 2011 
Oakley, California 

Contra Costa Generating Station
Fire Pump Foundation Concrete Placement 

June 2011 
Oakley, California 
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Contra Costa Generating Station
Foundation Complete - Backfilled 

June 2011 
Oakley, California 

Contra Costa Generating Station
Mobilize Temporary Construction Office 

June 2011 
Oakley, California 
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Contra Costa Generating Station
Wetland E SWPPP in Progress 

June 2011 
Oakley, California 
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Contra Costa Generating Station
Construction Water Tank 

July 2011 
Oakley, California 

Contra Costa Generating Station
Construction Water Distribution Line 

July 2011 
Oakley, California 
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Contra Costa Generating Station
Stockpile Haul Road 

July 2011 
Oakley, California 

Contra Costa Generating Station
Stockpile 2 Berm 

July 2011 
Oakley, California 
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Contra Costa Generating Station
South Fence Relocation 

July 2011 
Oakley, California 

Contra Costa Generating Station
Ground Breaking Ceremony 

July 2011 
Oakley, California 
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CONSTRUCTION PROGRESS REPORT 

 

EXHIBIT 4 

 

Site 

•       Mobilized on site on June 2, 2011 for Safety/WEAP training. 

• Completed installation of Phase 1 SWPPP around Wetland E. 

• Completed installation of Phase 1 SWPPP required for Diesel Fire Pump foundation 
installation. 

• Completed required land survey work for fence installation and fire pump foundation 
placement. 

• Completed installation of Phase 1 ESA fencing around existing trees. 

• Completed installation of Phase 1 construction chain link fence – west side of project. 

• Completed grubbing and grading required for Diesel Fire Pump foundation. 

Installation 

• Began development of construction water supply connection. 

• Prepared/backfilled areas around diesel fire pump foundation. 

• Repaired potholes in north access road/trim tree at north access road entrance. 

• Procured and placed project signs at entrances. 

• Completed GPR survey of underground utilities. 

• Began placement of Phase 2 ESA fencing. 

• Backfilled excavation made by Praxair after locating N2/O2 line isolation points south of 
project fence. 

• Mobilized temporary construction power Diesel Generator. 
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• Completed development/review of subcontract and construction. 

Specifications 

• Continued constructability reviews of engineering drawings. 

• Mobilized site security services (Camelot Security). 

• Mobilized site sanitary services (Farwest Sanitation). 

• Mobilized site waste disposal (Oakley Disposal Services). 

• Coordinated Special Inspectors (Signet). 

• Coordinated on-site CBO inspections. 

• Mobilized temporary office trailer. 

• Contacted/coordinated with various utilities to determine isolation points of lines crossing 
the project site. 

• Contacted BNSF Railroad Company for coordinating the south fence relocation. 

• OPC mobilized the following staff: Mark McKeon – Environmental, Health & Safety 
Specialist. 
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LOOK AHEAD SCHEDULE 

 

EXHIBIT 5 

 

Administrative 

• CCGS mobilize Site Staff. 

• Develop Inspection Test Plan. 

Civil/Structural 

• Continue with underground design and weekly coordination meetings. 

• Continue with the Site Specific Seismic Response Analysis work. 

• Continue support for package development and/or bid activities for procurement and 
subcontract packages. 

• Resolve CBO review comments to the OPC approved for construction drawings, 
construction specifications, and calculations for the following design items for the 
permanent plant and east construction laydown area: 

o Grading and Drainage 

o Erosion Control 

o Surfacing and Fencing 

o Roads and Parking 

• Continue with review of GE-EEP document submittals. 

• Initiate HRSG foundation layout and design. 

• Initiate STG foundation layout and preliminary design. 
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Mechanical 

• Continue evaluation of ACC vendor bids and award contract. 

• Continue evaluation of Alloy Pipe vendor bids and award contract. 

• Complete in-house review and continue preparation of Boiler Feed Pump 
specification for bid issue. 

• Continue preparing preliminary Piping and Instrument Diagrams for critical systems. 

• Continue processing of combustion turbine and steam turbine drawing submittals. 

• Continue underground pressure piping design, routing, and terminal points list 
development. 

• Begin weekly above space control meetings. 

Electrical 

• Continue design of underground ductbank. 

• Continue design of the auxiliary electric system. 

• Complete the VAR study. 

• Issue Construction Power Drawings to the CBO. 

• Begin electrical and control equipment tagging. 

• Begin Balance of Plant (BOP) DCS I/O Estimate. 

• Start the Auxiliary Electric System (ETAP) study. 

• Support resolution of remaining electrical/control open proposal issues. 
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COMPLIANCE MATRIX 

 

EXHIBIT 6 

 

   



Oakley Generating Station Compliance Matrix Legend 

Acronym and Abbreviation List 

ACR    Annual Compliance Report 

ANSI    American National Standards Institute 

API    American Petroleum Institute 

AQ    Air Quality 

AQCMM  Air Quality Construction Mitigation Manager 

AQCMP   Air Quality Construction Mitigation Plan 

AQ‐SC    Air Quality‐Standard Construction 

ASME    American Society of Mechanical Engineers 

BAAQMD  Bay Area Air Quality Management District 

BIO    Biological Resources 

BMP    Best Management Practice 

BRMIMP  Biological Resources Mitigation Implementation and Monitoring Plan 

CalARP    California Accidental Release Program 

Cal ISO    California Independent System Operator 

Cal‐OSHA  California Division of Occupational Safety and Health  

CBO    Chief Building Officer (Contra Costa County) 

CCCHSD‐HCP  Contra Costa County Health Services Department – Hazardous Materials Program 

CDFG    California Department of Fish & Game  

CEC    California Energy Commission 

CFR    Code of Federal Regulations 

CHRIS    California State Historical Resources Commission 

COMM    Commissioning 

CONS    Construction 



CPM    Compliance Project Manager 

CPUC    California Public Utilities Commission 

CRMMP  Cultural Resources Monitoring and Mitigation Plan 

CRR    Cultural Resources Report 

CRS    Cultural Resources Specialist 

CUL    Cultural Resources 

CV RWQCB  Central Valley Regional Water Quality Control Board 

DESCP    Drainage, Erosion, and Sedimentation Control Plan 

DOT    Department of Transportation 

ECCFPD   East Contra Costa Fire Protection District 

ELEC    Electrical 

ERC’s    emission reduction credits 

FAA    Federal Aeronautics Administration 

HAZ    Hazardous Materials 

HVAC    Heating, Ventilation and Air Conditioning 

HMBP    Hazardous Materials Business Plan 

LORS    Law, Ordinances, Regulations and Standards  

MCR    Monthly Compliance Report 

ME    Mechanical Engineer 

MECH    Mechanical 

NPDES    National Pollutant Discharge Elimination System 

NTSB    National Transportation Safety Board 

OGS    Oakley Generating Station  

OPS    Operations 

PC    Pre‐construction 



PRMMP  Paleontological Resources Monitoring and Mitigation Plan 

PRR    Paleontological Resources Report 

RE    Resident Engineer  

RMP    Risk Management Plan 

RWQCB   Regional Water Quality Control Board 

SOCIO    Socioeconomic Resources 

S&W    Soil & Water 

SPCCP    Spill Prevention, Control, and Countermeasure Plan 

STRUC    Structural 

SWCP    Storm Water Control Plan 

SWPPP    Storm Water Pollution Prevention Plan 

TBD    To be determined 

USDOT    United States Department of Transportation 

USEPA    Unites State Environmental Protection Agency  

USFWS    United States Fish and Wildlife Service 

WATCH   Work Area Traffic Control Handbook 

WEAP    Worker Environmental Awareness Program 

 

Legend 

Completed Items (gray) 
 

Active or Future Items (white) 
 



OAKLEY GENERATING STATION PROJECT ‐ CEC COMPLIANCE MATRIX  Update: 8/4/11

Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

AQ AQ‐SC1 CONS

Designate and retain an on‐site Air Quality Construction Mitigation Manager 
(AQCMM) who shall be responsible for directing and documenting compliance 
with AQ‐SC3, AQ‐SC4, and AQ‐SC5 for the entire project site and linear facility 
construction. The on‐site AQCMM may delegate responsibilities to one or more 
AQCMM delegates. The AQCMM shall not be terminated without written consent 
of the compliance project manager (CPM).

Submit to the CPM for approval and for consultation with the Oakley City 
Engineer, the name, resume, qualifications, and contact information for the on‐
site AQCMM and all AQCMM delegates. The AQCMM and all delegates must be 
approved by the CPM  before the start of ground disturbance. Resume of AQCMM & 

Delegates
At least 60 days prior to 
ground disturbance

Ongoing In‐progress NA EPC
Additional submittals are required if the AQCMM or 
delegate are replaced.

AQ AQ‐SC2 PC

Provide, for approval, an Air Quality Construction Mitigation Plan (AQCMP) that 
details the steps to be taken and the reporting requirements necessary to ensure 
compliance with conditions of certification AQ‐SC3, AQ‐SC4 and AQ‐SC5.

Submit the AQCMP to the CPM for approval and for consultation with the 
Oakley City Engineer. The CPM will notify the project owner of any necessary 
modifications to the plan within 30 days from the date of receipt. The AQCMP 
must be approved by the CPM before the start of ground disturbance.

AQCMP
At least 60 days prior to 
ground disturbance

Complete NA CH2

AQ AQ‐SC3 CONS

Submit documentation to the CPM in each monthly compliance report (MCR) that 
demonstrates compliance with mitigation measures (a) through (m) in the 
Condition for purposes of preventing all fugitive dust plumes from leaving the 
project site and linear facility routes. Any deviation from the following mitigation 
measures shall require prior CPM notification and approval. 

The MCR shall include: (1) a summary of all actions taken to maintain 
compliance with this condition; (2) copies of any complaints filed with the air 
district in relation to project construction; and (3) any other documentation 
deemed necessary by the CPM and AQCMM to verify compliance with this 
condition. Such information may be provided via electronic format or disk at 
the project owner’s discretion.

MCR Monthly Ongoing In‐progress NA EPC/CCGS

AQ AQ‐SC4a CONS

AQCMM or delegate shall monitor all construction activities for visible dust 
plumes.  Observations of visible dust plumes with the potential to be transported 
off the project site, 200 feet beyond the centerline of the construction of linear 
facilities, or within 100 feet upwind of any regularly occupied structures not 
owned by the owner/operator indicate that existing mitigation measures are not 
providing effective mitigation. The AQCMM or delegate shall then implement 
Steps 1 through 3 in the Condition in the event such visible dust plumes are 
observed. 

see AQ‐SC2 Throughout Construction Ongoing In‐progress NA EPC

AQ  AQ‐SC4b PC
Include additional monitoring measures for visible dust plumes in AQCMP required 
by AQ‐SC2.

The AQCMP shall include a section detailing how additional mitigation 
measures will be accomplished within the specified time limits.

AQCMP
At least 60 days prior to 
ground disturbance

Complete NA CH2

AQ AQ‐SC5 CONS

Submit to the CPM, in the MCR, a construction mitigation report that 
demonstrates compliance with mitigation measures (a) through (f) in the 
Condition AQ‐SC5 for purposes of controlling diesel construction related 
emissions. Any deviation from the mitigation measures shall require prior CPM 
notification and approval. 

Include in the MCR: (1) a summary of all actions taken to maintain compliance 
with this condition; (2) a list of all heavy equipment used on site during that 
month, including the owner of that equipment and a letter from each owner 
indicating that the equipment has been properly maintained; and (3) any other 
documentation deemed necessary by the CPM and AQCMM to verify 
compliance with this condition. Such information may be provided via 
electronic format or disk at the project owner’s discretion.

MCR Monthly Ongoing In‐progress NA EPC

AQ AQ‐SC6a CONS
Any modification to any project air permit that is proposed by the project owner, 
the District, or U.S. EPA shall be submitted to the CPM for review and approval.

Submit any proposed air permit modification to the CPM within five working 
days of either: 1) submittal by the project owner to an agency, or 2) receipt of 
proposed modifications from an agency. 

(If Needed)
Within 5 working days of 

proposing permit 
modification

As‐needed As‐needed NA CCGS

AQ AQ‐SC6b CONS
Any revised permit issued by the District or U.S. EPA for the project shall be 
submitted to the CPM for review and approval.

Submit all modified air permits to the CPM within 15 days of receipt.
(If Needed)

Within 15 days of receipt of 
permit revision

As‐needed As‐needed NA CCGS

AQ AQ‐SC7a PC

The project owner shall provide emission reductions in the form of emission 
reduction credits (ERCs) in the quantities of at least 98.78 tons per year (tpy) NOx, 
and 29.60 tpy VOC. The project owner shall demonstrate that the reductions are 
provided in the form required by the Bay Area Air Quality Management District.  
The project owner shall surrender the ERCs from among Bay Area Air Quality 
Management District Certificate Numbers 1241, 1242, and/or 1245, or a modified 
list, as allowed by this condition. 

The project owner shall submit to the CPM records showing that the project’s 
offset requirements have been met prior to initiating construction.

ERC's Prior to construction Complete NA CCGS

AQ AQ‐SC7b PC

If additional ERCs are submitted, the project owner shall submit a modified list 
including the additional ERCs to the CPM. The project owner shall request CPM 
approval for any substitutions, modifications, or additions to the listed credits. The 
CPM, in consultation with the District, may approve any such change to the ERC 
list provided that the project remains in compliance with all applicable laws, 
ordinances, regulations, and standards, and that the requested change(s) will not 
cause the project to result in a significant environmental impact. The District must 
also confirm that each requested change is consistent with applicable federal and 
state laws and regulations.

If the CPM approves a substitution or modification to the list of ERCs, the CPM 
shall file a statement of the approval with the project owner and the Energy 
Commission docket. The CPM shall maintain an updated list of approved ERCs 
for the project.

See AQ‐SC7a Prior to construction Complete NA CEC
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Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

AQ AQ‐SC8a CONS

The project owner shall mitigate 63.88 tons per year (tpy) of PM10/PM2.5 and 
12.55 tpy of SOx emissions. The project owner shall provide initial funding for 
emission reduction projects and administrative fees to the Bay Area Clean Air 
Foundation in the amount of $500,000 within 90 days after the issuance of the 
Authority to Construct (ATC). 

The project owner shall submit to the CPM confirmation that the appropriate 
initial funding has been provided within 90 days after the issuance of the ATC. 

Initial Funding of the 
Bay Area Clean Air 

Foundation

Within 90 days after the 
issuance of the ATC

31‐Aug‐11 Not Started NA CCGS ATC Issued on June 2, 2011

AQ AQ‐SC8b CONS

The project owner shall mitigate 63.88 tons per year (tpy) of PM10/PM2.5 and 
12.55 tpy of SOx emissions. The project owner shall provide additional funding to 
the Bay Area Clean Air Foundation on a monthly basis as necessary to fund the 
qualifying emission reduction projects selected for that month. 

The project owner shall provide quarterly summaries of the emission reduction 
project selection information to the CPM for review until such time that all 
funds have been committed by the Bay Area Clean Air Foundation to qualifying 
projects. 

Quarterly summaries 
until funds are 
committed

Quarterly TBD Not Started NA CCGS

AQ AQ‐SC8c CONS
The project owner shall make a final demonstration of the quantity and schedule 
of all emission reductions sponsored by the funding at least 30 days prior to first 
turbine fire. 

Additionally, the project owner shall submit to the CPM confirmation that the 
appropriate funding has been provided to the Bay Area Clean Air Foundation at 
least 30 days prior to turbine first fire.

Confirmation that 
appropriate funding has 

been provided

At least 30 days prior to 
first turbine fire

TBD Not Started NA CCGS

AQ AQ‐SC9 OPS

Submit to the CPM quarterly operation reports that include operational and 
emissions information as necessary to demonstrate compliance with the 
conditions of certification. The quarterly operation report shall specifically note or 
highlight incidences of noncompliance.

Submit quarterly operation reports to the CPM and APCO. This information 
shall be maintained on site for a minimum of five years and shall be provided to 
the CPM and District personnel upon request. Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS Also maintain info on site for a minimum of 5 years 

AQ AQ‐SC10 COMM

The facility shall be operated such that simultaneous commissioning of the two 
combustion turbines will not occur without abatement of nitrogen oxide and CO 
emissions by its SCR system and oxidation catalyst system will not occur. 
Operation of one combustion turbine during commissioning without abatement 
shall be limited to times when the second combustion turbine is either non‐
operational or in compliance with emission limits for routine operation.

Submit a monthly compliance report to the CPM during the commissioning 
period demonstrating compliance with this condition.

MCR Monthly Ongoing In‐progress NA EPC

AQ AQ‐1 COMM

Minimize emissions of carbon monoxide and nitrogen oxides from S‐1 and S‐2 Gas 
Turbines to the maximum extent possible during the commissioning period.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA EPC

AQ AQ‐2 COMM

At the earliest feasible opportunity in accordance with the recommendations of 
the equipment manufacturers and the construction contractor, the 
owner/operator shall tune the S‐1 and S‐2 Gas Turbines combustors to minimize 
the emissions of carbon monoxide and nitrogen oxides.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA EPC

AQ AQ‐3 COMM

At the earliest feasible opportunity in accordance with the recommendations of 
the equipment manufacturers and the construction contractor, the 
owner/operator shall install, adjust, and operate the A‐2 and A‐4 Oxidation 
Catalysts and A‐1 and A‐3 SCR Systems to minimize the emissions of carbon 
monoxide and nitrogen oxides from S‐1 and S‐2 Gas Turbines.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA EPC

AQ AQ‐4 CONS

Submit a plan to the District Engineering Division and the CEC CPM at least four 
weeks prior to first firing of S‐1 and S‐2 Gas Turbines describing the procedures to 
be followed during the commissioning of the gas turbines. The plan shall include 
the a description of each commissioning activity, the anticipated duration of each 
activity in hours, and the purpose of the activity. The activities described shall 
include, but not be limited to, the tuning of the Dry‐Low‐NOX combustors, the 
installation and operation of the required emission control systems, the 
installation, calibration, and testing of the CO and NOX continuous emission 
monitors, and any activities requiring the firing of the Gas Turbines (S 1 and S 2) 
without abatement or with partial abatement by their respective oxidation 
catalysts and/or SCR Systems. The Gas Turbines (S‐1 or S‐2) shall not be fired 
sooner than 28 days after the District receives the commissioning plan.

Submit a commissioning plan to the CPM and APCO for approval describing the 
procedures to be followed during the commissioning period and the 
anticipated duration of each commissioning activity.

Commissioning Plan
At least 4 weeks prior to 
first firing of the gas 

turbine
TBD Not Started NA EPC

AQ AQ‐5 COMM

During the commissioning period, demonstrate compliance with AQ‐7, AQ‐8, and 
AQ‐9 through the use of properly operated and maintained continuous emission 
monitors and data recorders for the parameters and emission concentrations 
listed in this condition [AQ‐5]. The monitored parameters shall be recorded, and 
District‐approved calculation methods shall be used, as outlined in this condition. 
Records shall be retained on site for at least 5 years from the date of entry and 
such records will be made available to District personnel upon request.  (See FINAL 
Conditions for a List of All Measures)

Submit to the CPM and APCO for approval the commissioning plan as required 
in AQ‐4.

see AQ‐4
At least 4 weeks prior to 
first firing of the gas 

turbine
TBD Not Started NA EPC
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Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

AQ AQ‐6 COMM

Install, calibrate, and operate the District‐approved continuous monitors specified 
in AQ‐5 prior to first firing of the Gas Turbines (S‐1 and S‐2). After first firing of the 
turbines, adjust the detection range of these continuous emission monitors as 
necessary to accurately measure the resulting range of CO and NOx emission 
concentrations. The instruments shall operate at all times of operation of S‐1 and 
S‐2 including start‐up, shutdown, upset, and malfunction, except as allowed by 
BAAQMD Regulation 1‐522, BAAQMD Manual of Procedures, Volume V.  If 
necessary to comply with this requirement, the project owner shall install dual‐
span monitors.  The type, specifications, and location of these monitors shall be 
subject to District review and approval.

Make the site available for inspection by representatives of the District, ARB, 
and the Commission upon request.

‐‐
Prior to first firing of the 

Gas Turbines
TBD Not Started NA EPC

Install, calibrate, operate equipment prior to first 
firing. After firing, adjust detection range of CEM.

AQ AQ‐7 COMM

The Gas Turbines shall not be fired without abatement of nitrogen oxide emissions 
and/or abatement of CO emissions, as described in this condition. Such operation 
of any Gas Turbine without abatement shall be limited to discrete commissioning 
activities that can only be properly executed without the SCR system and/or 
oxidation catalyst in place. Upon completion of these activities, provide written 
notice to the District Engineering Division and Compliance and Enforcement 
Division and the unused balance of the 831 firing hours for each turbine without 
abatement shall expire.

Submit to the CPM and APCO for approval the commissioning plan as required 
in AQ‐4. A summary of significant operation and maintenance events and 
monitoring records required shall be included in the quarterly operation report 
(AQ‐SC9).

see AQ‐4 / Quarterly 
Operation Report

Upon Completion of 
activities

TBD Not Started NA EPC

AQ AQ‐8 COMM

The total mass emissions of nitrogen oxides, carbon monoxide, precursor organic 
compounds, PM10, and sulfur dioxide that are emitted by the Gas Turbines (S‐1 
and S‐2) during the commissioning period shall accrue towards the consecutive 
twelve‐month emission limitations specified in AQ‐43.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA EPC

AQ AQ‐9 COMM

The Gas Turbines (S‐1 and S‐2) shall not be operated in a manner such that the 
pollutant emissions from the turbines will exceed the limits in this condition during 
the commissioning period. These emission limits shall include emissions resulting 
from the start‐up and shutdown of the Gas Turbines. 

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA EPC

AQ AQ‐10 OPS

Fire the Gas Turbines (S‐1 and S‐2) exclusively on PUC‐regulated natural gas with a 
maximum sulfur content of 1 grain per 100 standard cubic feet. To demonstrate 
compliance with this limit, the operator of S‐1 and S‐2 shall sample and analyze 
the gas from each supply source at least monthly to determine the sulfur content 
of the gas. PG&E monthly sulfur data may be used provided that such data can be 
demonstrated to be representative of the gas delivered to the OGS.

The result of the natural gas fuel sulfur monitoring data and other fuel sulfur 
content source data shall be submitted to the District and CPM in the quarterly 
operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐11 OPS
The units shall not be operated such that the heat input rate to each Gas Turbine 
(S‐1 and S‐2) exceeds 2,150 MMBtu (HHV) per hour.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐12 OPS
The units shall not be operated such that the heat input rate to each Gas Turbine 
(S‐1 and S‐2) exceeds 51,600 MMBtu (HHV) per day.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐13 OPS
The units shall not be operated such that the combined cumulative heat input rate 
for the Gas Turbines (S‐1 and S‐2) exceeds 35,397,277 MMBtu (HHV) per year.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐14 OPS

Ensure that each Gas Turbine (S‐1 and S‐2) is abated by the properly operated and 
properly maintained Selective Catalytic Reduction (SCR) System A‐1 or A‐3 and 
Oxidation Catalyst System A‐2 or A‐4 whenever fuel is combusted at those sources 
and the corresponding SCR catalyst bed (A‐1 or A‐3) has reached minimum 
operating temperature.

Make the site available for inspection by representatives of the District, ARB, 
and the Commission upon request. A summary of significant operation and 
maintenance events and monitoring records required shall be included in the 
quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐15 OPS

The Gas Turbines (S‐1 and S‐2) shall comply with requirements (a) through (f) in 
this condition [AQ‐15]. Requirements (a) through (f) do not apply during a gas 
turbine start‐up, and shutdown.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐16 OPS

The regulated air pollutant mass emission rates from each of the Gas Turbines (S‐1 
and S‐2) during a start‐up or shutdown shall not exceed the limits established in 
this condition (shown in Table) [AQ‐16]. 

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐17a OPS

The owner/operator shall not perform combustor tuning on each Gas Turbine (S‐1 
or S‐2) more than twice in any consecutive 12 month period.  Each tuning event 
shall not exceed 8 hours.  Combustor tuning shall only be performed on one gas 
turbine per day.  

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐17b OPS
The owner/operator shall notify the District Engineering Division and Compliance 
and Enforcement Division no later than 24 hours prior to combustor tuning 
activity, except in exigent circumstances. 

Owner/operator shall notify by the District and CPM at least 7 days prior to the 
combustor tuning. Notification

No later than 24 hours 
prior to tuning activity

TBD Not Started NA CCGS
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AQ AQ‐17c OPS
If exigent circumstances arise, the owner/operator shall notify the District 
Engineering Division and Compliance and Enforcement Division in writing 24 hours 
prior to combustor tuning activity detailing the circumstances. 

Owner/operator shall notify by the District and CPM at least 24 hours prior to 
the combustor tuning. Notification

No later than 24 hours 
prior to tuning activity

TBD Not Started NA CCGS

AQ AQ‐17d OPS

Emissions during combustor tuning from each gas turbine shall not exceed the 
hourly limits established in this condition [AQ‐17] and shall not exceed hourly 
limits established by the District based on emissions data obtained during the first 
tuning event for each turbine.  The owner/operator shall measure and record 
mass emissions of NOx and CO using the continuous emissions monitors during 
tuning and shall measure POC emissions during the first tuning after the first 
turbine has been commissioned using a District‐approved source test method. The 
owner/operator shall seek District approval of the test method in accordance with 
AQ‐29 below.

A summary of significant operations and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐17e OPS
Owner/operator shall submit the record of Nox, CO and POC emissions during the 
first tuning event after the first turbine has been commissioned to the District 
within 60 days after the first tuning event.   

A summary of significant operations and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). No later than 60 days 

following the event.
TBD Not Started NA CCGS

AQ AQ‐17f OPS
The District shall establish mass emissions limits for the future tuning events based 
on this test data and shall notify the owner/operator of these limits. After first tuning event TBD Not Started NA District

AQ AQ‐18 OPS

Total emissions from the Gas Turbines (S‐1 and S‐2), including emissions generated 
during gas turbine start‐ups and shutdowns, shall not exceed the limits (a) through 
(c) of this condition [AQ‐18]during any calendar day (except for days during which 
combustor tuning events occur, which are subject to condition AQ‐19).

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐19 OPS

Total emissions from each Gas Turbine (S‐1 and S‐2), including emissions 
generated during gas turbine start‐ups, shut‐downs, and combustor tuning events 
shall not exceed the limits (a) through (c ) of this condition [AQ‐19] during any 
calendar day on which a tuning event occurs.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐20 OPS

The maximum projected annual toxic air contaminant emissions (per AQ‐23) from 
the Gas Turbines (S‐1 and S‐4) combined shall not exceed the limits in this 
condition [AQ‐20]. A health risk assessment shall be performed using the emission 
rates determined by the procedures described in this condition. The risk analysis 
shall be submitted to the District and the CEC CPM within 60 days of the source 
test date. The owner/operator may request that the District and the CEC CPM 
revise the carcinogenic compound emission limits, as described in this condition. If 
the owner/operator demonstrates to the satisfaction of the APCO that these 
revised emission limits will not result in a significant cancer risk, the District and 
the CEC CPM may, at their discretion, adjust the carcinogenic compound emission 
limits listed in this condition.

Source test results obtained through compliance with AQ‐23 and AQ‐27 shall 
confirm the toxic air contaminant emission rates or the project owner shall 
submit an updated health risk assessment.

Health Risk Assessment 
(if needed)

Within 60 days of the 
source testing date

TBD Not Started NA CCGS

AQ AQ‐21 OPS

Compliance with AQ‐11 through AQ‐13, AQ‐15(a) through AQ‐15(d), AQ‐16 (NOX, 
and CO limits), AQ‐17 (NOx, and CO limits), AQ‐18(a), AQ‐18(b), AQ‐19(a), 19(b), 
AQ‐43(a) and AQ‐43(b) shall be demonstrated by using properly operated and 
maintained continuous monitors (during all hours of operation including gas 
turbine startup, and shutdown periods). The project owner shall monitor for 
parameters (a) through (k) of this condition [AQ‐21].

Make the site available for inspection by representatives of the District, ARB 
and the Commission to verify the continuous monitoring and recordkeeping 
system is properly installed and operational.

‐‐ Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐22 OPS

To demonstrate compliance with AQ‐15(f), AQ‐18(c), AQ‐19(c), and AQ‐43(c), 
calculate and record on a daily basis, the mass emissions from each power train as 
listed in this condition [AQ‐22]. Use the criteria listed in this condition to calculate 
these emissions, and present the calculated emissions in format (a) and (b) of this 
condition.

Make the site available for inspection by representatives of the District, ARB 
and the Commission to verify the calculation and recordkeeping system is 
properly installed and operational. ‐‐ Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐23 OPS

To demonstrate compliance with AQ‐20, calculate and record on an annual basis 
the maximum projected annual emissions of: Formaldehyde, Benzene, and 
Specified PAHs. Calculate the maximum projected annual emissions using the 
factors described in this condition [AQ‐23]. Use of a reduced annual heat input 
rate to calculate the maximum projected annual emissions shall be subject to 
District review and approval.

Make the site available for inspection by representatives of the District, ARB 
and the Commission to verify the calculation and recordkeeping system is 
properly installed and operational.

‐‐ Throughout Operation Ongoing Not Started NA CCGS
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AQ AQ‐24a COMM

Within 90 days of the beginning of the start‐up period (as defined in Regulation 2‐1‐
210) of each of the OGS 7FA units or as otherwise approved by the APCO, conduct 
a District‐approved source test on exhaust point P‐1 and P‐2 to determine the 
corrected ammonia (NH3) emission concentration to determine compliance with 
AQ‐15(e). (See Condition AQ‐25 for purpose and method of test.) Ongoing 
compliance with AQ‐15(e) shall be demonstrated through calculations of corrected 
ammonia concentrations based upon the source test correlation and continuous 
records of ammonia injection rate. Submit the source test results to the District 
and the CEC CPM within 60 days of conducting the tests.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a preapproved 
protocol (AQ‐29). Testing for steady‐state emissions shall be conducted upon 
initial operation and at least once every 12 months.

Source Test Results & 
Field Data

Source test within 90 
operating days of startup. 
Submit results within 60 
days of the source testing

TBD Not Started NA EPC

AQ AQ‐24b OPS

On an annual basis, conduct a District‐approved source test on exhaust point P‐1 
and P‐2 to determine the corrected ammonia (NH3) emission concentration to 
determine compliance with AQ‐15(e). (See Condition AQ‐24 for purpose and 
method of test.) Ongoing compliance with AQ‐15(e) shall be demonstrated 
through calculations of corrected ammonia concentrations based upon the source 
test correlation and continuous records of ammonia injection rate. Submit the 
source test results to the District and the CEC CPM within 60 days of conducting 
the tests.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a preapproved 
protocol (AQ‐29). Testing for steady‐state emissions shall be conducted upon 
initial operation and at least once every 12 months. Source Test Results & 

Field Data

Source test annually. 
Annual Testing/Results 

submitted within 60 days of 
the source testing

Ongoing Not Started NA CCGS

AQ AQ‐25a COMM

Within 90 days of the beginning of the start‐up period (as defined in Regulation 2‐1‐
210) of each of the OGS GE 7FA units or as otherwise approved by the APCO, 
conduct a District‐approved source test on exhaust points P‐1 and P‐2 while each 
Gas Turbine is operating at maximum load to determine compliance with AQ‐
15(a), AQ‐15(b), AQ‐15(c), AQ‐15(d), AQ‐15(f), and to establish the emissions 
factors to be used to demonstrate compliance with AQ‐43(d) and AQ‐43(e); and 
while each Gas Turbine is operating at minimum load to determine compliance 
with AQ‐15(c) and AQ‐15(d); and to verify the accuracy of the continuous 
emissions monitors required in AQ‐21. Test for (as a minimum) the elements listed 
in this condition [AQ‐25]. Submit the source test results to the District and the CEC 
CPM within 60 days of conducting the tests. The project owner may conduct up to 
four tests per year for total particulate matter including condensable particulate 
matter.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a pre‐approved 
protocol (AQ‐29). Testing for steady‐state emissions shall be conducted upon 
initial operation and at least once every 12 months.

Source Test Results & 
Field Data

Source test within 90 
operating days of first fire. 
Submit results within 60 
days of the source testing

TBD Not Started NA EPC

AQ AQ‐25b OPS

On an annual basis, conduct a District‐approved source test on exhaust points P‐1 
and P‐2 while each Gas Turbine is operating at maximum load to determine 
compliance with AQ‐15(a), AQ‐15(b), AQ‐15(c), AQ‐15(d), AQ‐15(f), and to 
establish the emissions factors to be used to demonstrate compliance with AQ‐
42(d) and AQ‐42(e); and while each Gas Turbine is operating at minimum load to 
determine compliance with AQ‐15(c) and AQ‐15(d); and to verify the accuracy of 
the continuous emissions monitors required in AQ‐21. Test for (as a minimum) the 
elements listed in this condition [AQ‐25]. Submit the source test results to the 
District and the CEC CPM within 60 days of conducting the tests. The project 
owner may conduct up to four tests per year for total particulate matter including 
condensable particulate matter.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a pre‐approved 
protocol (AQ‐29). Testing for steady‐state emissions shall be conducted upon 
initial operation and at least once every 12 months.

Source Test Results & 
Field Data

Source test annually. 
Annual Testing/Results 

submitted within 60 days of 
the source testing

Ongoing Not Started NA CCGS

AQ AQ‐26a OPS

Within 90 days of the beginning of the start‐up period (as defined in Regulation 2‐1‐
210) of each OGS GE 7FA units or as otherwise approved by the APCO, conduct 
District‐ and CEC‐approved source tests for that Gas Turbine to determine 
compliance with the emission limitations specified in AQ‐16. The source tests shall 
determine NOx, CO, and POC emissions during start‐up and shutdown of the gas 
turbines. The POC emissions shall be analyzed for methane and ethane to account 
for the presence of unburned natural gas. The source test shall include a minimum 
of three start‐up and three shutdown periods.

Submit to the CPM and APCO for approval the commissioning plan as required 
in AQ‐4.

Conduct source test 
and protocol

Within 90 days of the 
beginning of the start‐up 
period of each OGS GE 7FA 

units or as otherwise 
approved by the APCO

TBD Not Started NA CCGS

AQ AQ‐26b OPS

Thirty working days before the execution of the source tests, the owner/operator 
shall submit to the District and the CEC Compliance Program Manager (CPM) a 
detailed source test plan designed satisfy the requirements of this Part. The 
District and the CEC CPM will notify the owner/operator of any necessary 
modifications to the plan within 20 working days of receipt of the plan; otherwise, 
the plan shall be deemed approved. The owner/operator shall incorporate the 
District and CEC CPM comments into the test plan. The owner/operator shall 
notify the District and the CEC CPM within seven (7) working days prior to the 
planned source testing date. Submit the source test results to the District and the 
CEC CPM within 60 days of the source testing date.

Submit the source test results to the District and the CEC CPM within 60 days of 
the source testing dates.

Source Test Results

Submit plan 30 days before 
source testing, provide 
results within 60 days of 

the source testing

TBD Not Started NA CCGS
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AQ AQ‐27a COMM

Within 90 days of the beginning of the start‐up period (as defined in Regulation 2‐1‐
210) of the second of the OGS GE 7FA gas turbines or as otherwise approved by 
the APCO, conduct a District‐approved source test on either exhaust point P‐1 or P‐
2 while the Gas Turbine is operating at maximum allowable operating rates to 
demonstrate compliance with AQ‐20. Also test the gas turbine while it is operating 
at minimum load. If three consecutive biennial source tests demonstrate that the 
annual emission rates calculated pursuant to AQ‐23 for any of the compounds 
listed in this condition [AQ‐27] are less than 50% of the levels listed in AG‐20 then 
the project owner may discontinue future testing for that pollutant.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a preapproved 
protocol (AQ‐29). Testing for toxic air contaminant emissions shall be 
conducted upon initial operation.

Source Test Results & 
Field Data

Source test within 90 
operating days of first fire. 
Submit results within 60 
days of the source testing

TBD Not Started NA EPC

AQ AQ‐27b OPS

On a biennial basis (once every two years), conduct a District‐approved source test 
on one of the following exhaust points P‐1 or P‐2 while the Gas Turbine is 
operating at maximum allowable operating rates to demonstrate compliance with 
AQ‐20. Also test the gas turbine while it is operating at minimum load. If three 
consecutive biennial source tests demonstrate that the annual emission rates 
calculated pursuant to AQ‐23 for any of the compounds listed in this condition [AQ‐
27] are less than 50% of the levels listed in AQ‐20 then the project owner may 
discontinue future testing for that pollutant.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a preapproved 
protocol (AQ‐29). Testing for toxic air contaminant emissions shall be 
conducted at least once every 24 months.

Source Test Results & 
Field Data

Source test every 2 years 
or until rates fall below 

level specified in condition. 
Biennial Testing/Results 

submitted within 60 days of 
the source testing

Ongoing Not Started NA CCGS

AQ AQ‐28a COMM

Within 90 days of the beginning of the start‐up period (as defined in Regulation 2‐1‐
210) of each of the OGS GE 7FA gas turbines or as otherwise approved by the 
APCO, conduct a District‐approved source test on one of the two exhaust points P‐
1 and P‐2 while the gas turbine is operating at maximum heat input rates to 
demonstrate compliance with the total sulfuric acid mist emission rate specified in 
this condition [AG‐28]. Test for (as a minimum) SO2, SO3, and H2SO4, and the 
sulfur content of the fuel. Submit the source test results to the District and the 
CEC CPM within 60 days of conducting the tests.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a preapproved 
protocol (AQ‐29). Testing for steady‐state emissions shall be conducted upon 
initial operation.

Source Test Results & 
Field Data

Source test within 90 days 
of startup. Submit results 
within 60 days of the 

source testing

TBD Not Started NA EPC

AQ AQ‐28b OPS

On an annual basis, conduct a District‐approved source test on one of the two 
exhaust points P‐1 and P‐2 while the gas turbine is operating at maximum heat 
input rates to demonstrate compliance with the sulfuric acid mist emission rate 
specified in this condition [AG‐28]. Test for (as a minimum) SO2, SO3, and H2SO4, 
and the sulfur content of the fuel. Submit the source test results to the District and 
the CEC CPM within 60 days of conducting the tests.

The results and field data collected during source tests shall be submitted to 
the District and CPM within 60 days of testing and according to a preapproved 
protocol (AQ‐27). Testing for steady‐state emissions shall be conducted at least 
once every 12 months. Source Test Results & 

Field Data

Source test annually. 
Annual Testing/Results 

submitted within 60 days of 
the source testing

Ongoing Not Started NA CCGS

AQ AQ‐29a OPS

Obtain approval for all source test procedures from the District’s Source Test 
Section and the CEC CPM prior to conducting any tests, comply with all applicable 
testing requirements for continuous emission monitors as specified in Volume V of 
the District’s Manual of Procedures. Notify the District’s Source Test Section and 
the CEC CPM in writing of the source test protocols and projected test dates at 
least 7 days prior to the testing date(s). Measure the contribution of condensable 
PM (back half) to any measurement of the total particulate matter or PM10 
emissions. However, the owner/operator may propose alternative measuring 
techniques to measure condensable PM such as the use of a dilution tunnel or 
other appropriate method used to capture semi‐volatile organic compounds.

Submit the proposed source test plan or protocol for the source tests seven 
days prior to the proposed source test date to both the District and CPM for 
approval. Notify the District and CPM no later than seven days prior to the 
proposed source test date and time.

Approval for and 
Conduct Source Tests

Notify at least 7 days prior 
to testing

TBD Not Started NA CCGS

AQ AQ‐29b OPS
Submit the source test results to the District and the CEC CPM within 60 days of 
conducting the tests. 

Submit results within 60 
days of conducting tests

TBD Not Started NA CCGS

AQ AQ‐30 CONS

The stack height of emission points P‐1 and P‐2 shall each be at least 155.5 feet 
above grade level at the stack base.

Make the site available for inspection by representatives of the District, ARB 
and the Commission.

‐‐
Design and Throughout 

Operation
Incorporate into 

design
In‐progress NA GE

BAAQMD Modeling was also based on a specific 
elevation. Need to make sure stack height and 
elevation grade match BAAQMD dispersion 
modeling. (See Jim McLucas for questions)

AQ AQ‐31 CONS

Submit manufacturer's specifications and emissions guarantees for Nox and CO for 
the Auxiliary Boiler (S‐3) to the District Engineering Division and the CEC CPM at 
least four weeks prior to first firing of Auxiliary Boiler (S‐3).

At least 30 days prior to the installation of the Auxiliary Boiler provide District 
and CPM specifications for boiler

Boiler Specifications
At least 30 days prior to 

installation of the Auxiliary 
Boiler

TBD Not Started NA EPC

AQ AQ‐32 COMM

If Oxidation Catalyst (A 5) is required, the owner/operator shall install, adjust, and 
operate the A 5 Oxidation Catalyst at the earliest feasible opportunity, in 
accordance with the recommendations of the equipment manufacturers and the 
construction contractor, to minimize the emissions of carbon monoxide from S 3 
Auxiliary Boiler. 

The project owner shall make the site available for inspection of equipment 
and records by representatives of the District, ARB, and the Energy 
Commission. Earliest feasible 

opportunity
TBD In‐progress NA EPC

AQ AQ‐33 OPS
The heat input rate to the Auxiliary Boiler (S 3) shall not exceed 50.6 MMBtu per 
hour, averaged over any rolling 3 hour period. 

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS
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AQ AQ‐34 OPS
The heat input rate to the Auxiliary Boiler (S 3) shall not exceed 218,606 MMBtu 
per year. 

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐35 OPS
Nox, CO, and POC emissions shall not exceed the thresholds listed in (a) through (c 
) of this condition [AQ‐35].

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐36 OPS

Demonstrate compliance with AQ‐35(a), AQ‐35(b) and AQ‐43(a) and AQ‐43(b) by 
using properly operated and maintained continuous monitors (during all hours of 
operation including auxiliary boiler start‐up, tuning and shut down periods).  
Monitor for parameters (a) through (j) of this condition [AQ‐36] at least every 15 
minutes (excluding normal calibration periods.

Make the site available for inspection by representatives of the District, ARB 
and the Commission.

Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐37 OPS

To demonstrate compliance with AQ‐35(c ) the owner/operator shall calculate and 
record on a daily basis, the precursor organic compound (POC) mass emissions 
from the auxiliary boiler using the actual heat input rates measured pursuant to 
AQ‐36, and CEC and District‐approved emission factors developed pursuant to 
source testing under AQ‐38 to calculate these emissions.  Calculated emissions 
shall be presented as shown in sections (a) and (b) of this condition [AQ‐37].

Make the site available for inspection by representatives of the District, ARB 
and the Commission.

Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐38a OPS

Within 90 days of start‐up of Auxiliary Boiler (S‐3), conduct a District‐approved 
source test on exhaust point P‐3 while the auxiliary boiler is operating at maximum 
load to determine emission factors for POC, PM10, and Sox.  Testing will be done 
for (at a minimum): water content, stack gas flow rate, oxygen concentration, 
precursor organic compound concentration and mass emissions, nitrogen oxide 
concentration and mass emissions (as NO2), carbon monoxide concentrations and 
mass emissions, sulfur dioxide concentration and mass emissions, methane, 
ethane, and PM10 emissions including condensable particulate matter.

Submit for approval, the source test plan to the District and CPM, thirty (30) 
working days before the execution of the compliance test required in this 
condition.

Source Test
Source test within 90 

operating days of first fire 
of each auxiliary boiler.

TBD Not Started NA CCGS

AQ AQ‐38b OPS

Thirty working days before the execution of the source tests, submit to the District 
and the CEC Compliance Program Manager (CPM) a detailed source test plan for 
approval. The District and the CEC CPM will notify the project owner of any 
necessary modifications to the plan within 20 working days of reciept of the plan. 

Submit for approval, the source test plan to the District and CPM, thirty (30) 
working days before the execution of the compliance test required in this 
condition. Source Test Plan

At least 30 days prior to 
source testing.

TBD Not Started NA CCGS

AQ AQ‐38c OPS
Owner/operator shall notify the District and the CEC CPM within 7 working days 
prior to the planned source testing date. Notification to District 

and CPM
Within 7 working days prior 
to conducting source test.

TBD Not Started NA CCGS

AQ AQ‐38c OPS
Submit the source test results to the District and the CEC CPM within 60 days of 
the source testing date.

Test results shall be submitted to the District and to the CPM within sixty (60) 
days of the source testing date.

Test results
Within 60 days of source 

testing
TBD Not Started NA CCGS

AQ AQ‐39 OPS
Fire the Fire Pump Diesel Engine (S‐4) exclusively on diesel fuel having a sulfur 
content no greater than 0.0015% by weight.

Make the site available for inspection by representatives of the District, ARB, 
and the Commission.

Throughout operation Ongoing Not Started NA CCGS

AQ AQ‐40 OPS
Operate the Fire Pump Diesel Engine (S‐4) for no more than 49 hours per year for 
the purpose of reliability testing and non‐emergency operation.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

AQ AQ‐41 OPS

The owner/operator shall operate the Fire Pump Diesel Engine (S 4) only when a 
non‐resettable totalizing hour meter (with a minimum display capability of 9,999 
hours) is installed, operated and properly maintained. 

Make the site available for inspection by representatives of the District, ARB 
and the Commission. Include a photograph of each totalizing meter in the 
quarterly operation report (AQ‐SC9). Quarterly Operation 

Report

No later than 30 days 
following the end of each 
calendar quarter and 
throughout Operation

Ongoing Not Started NA CCGS

AQ AQ‐42 OPS

Maintain the monthly records for Fire Pump Engine (S‐4) as outlined in sections (a) 
through (e) of this condition [AQ‐42] in a District approved log for at least 5 years.  
Log entries shall be retained on‐site, either at a central location or at the engine's 
location, and made immediately available to the District staff upon request.

Make the site available for inspection by representatives of the District, ARB 
and the Commission.

Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐43 OPS

The owner/operator shall not allow total combined emissions from the Gas 
Turbines (S 1 and S 2), including emissions generated during gas turbine start‐ups, 
combustor tuning, shutdowns, and malfunctions, the auxiliary boiler (S 3), 
including emissions generated during auxiliary boiler start‐ups, tune‐ups, 
shutdowns, and malfunctions, and the fire pump diesel engine (S‐4), including non‐
emergency and emergency operation, to exceed the limits in sections (a) through 
(e) of this condition [AQ‐43] during any consecutive twelve‐month period.  
Compliance with the limits shall be determined using the procedures outlined in 
this condition [AQ‐43].

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS
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AQ AQ‐44 OPS

To demonstrate compliance with AQ‐43, the owner/operator shall record the total 
emissions for each consecutive 12 month period. The owner/operator shall 
calculate emissions of each pollutant listed in AQ‐43(a) through (e) from the gas 
turbines, auxiliary boiler, and fire pump diesel engine for each calendar month 
using the calculation procedures established in AQ‐43, and shall calculate annual 
emissions to determine compliance with the limits listed in AQ‐43(a) through (e) 
by summing the monthly totals for the previous 12 months. 

The project owner shall make the site available for inspection by 
representatives of the District, ARB and the Commission to verify the 
calculation and recordkeeping system is properly installed and operational.

Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐45 OPS

Submit all reports to the District (including, but not limited to monthly CEM 
reports, monitor breakdown reports, emission excess reports, equipment 
breakdown reports, etc.) as required by District Rules or Regulations and in 
accordance with all procedures and time limits specified in the Rule, Regulation, 
Manual of Procedures, or Compliance and Enforcement Division Policies & 
Procedures Manual.

Notifications and reports, including the quarterly operation report (AQ‐SC9), 
shall be prepared and submitted in compliance with this condition.

District Reporting

Including, but not limited 
to monthly and no later 

than 30 days following the 
end of each calendar 

quarter

Ongoing Not Started NA CCGS

AQ AQ‐46 OPS

Maintain all records and reports on site for a minimum of 5 years. These records 
shall include but are not limited to the reports listed in this condition [AQ‐46]. 
Make all records and reports available to District and the CEC CPM staff upon 
request.

Make the site available for inspection by representatives of the District, ARB 
and the Commission.

‐‐ Throughout Operation Ongoing Not Started NA CCGS

AQ AQ‐47 OPS

Notify the District and the CEC CPM of any violations of these permit conditions. 
Notification shall be submitted in a timely manner in accordance with all 
applicable District Rules, Regulations, and the Manual of Procedures. 
Notwithstanding the notification and reporting requirements given in any District 
Rule, Regulation, or the Manual of Procedures, submit written notification 
(facsimile is acceptable) to the Enforcement Division within 96 hours of the 
violation of any permit condition.

A summary of significant operation and maintenance events and monitoring 
records required shall be included in the quarterly operation report (AQ‐SC9).

(If Needed)

Within 96 hours of 
violation of permit 

condition 
& 

No later than 30 days 
following the end of each 

calendar quarter

Ongoing Not Started NA CCGS

AQ AQ‐48 CONS

Provide adequate stack sampling ports and platforms to enable the performance 
of source testing. The location and configuration of the stack sampling ports shall 
comply with the procedures listed in this condition [AQ‐48], and shall be subject to 
BAAQMD review and approval, except that the facility shall provide four sampling 
ports that are at least 6 inches in diameter in the same plane of each gas turbine 
stack (P 1, P 2).

The project owner shall make the site available for inspection by 
representatives of the District, ARB and the Commission.

‐‐
Design and Throughout 

Operation
Incorporate into 

design
In‐progress NA GE Need to reflect BAAQMD standards in their Rule

AQ AQ‐49 CONS

Within 180 days of the issuance of the Authority to Construct for the OGS, contact 
the BAAQMD Technical Services Division regarding requirements for the 
continuous emission monitors, sampling ports, platforms, and source tests 
required by AQ‐24 through AQ‐28, and AQ‐38. Conduct all source testing and 
monitoring in accordance with the District approved procedures.

Contact the District for specifications on monitors, ports, platforms and source 
tests and submit verification of this contact to the District and CPM with the 
initial source test protocol (AQ‐29).

see AQ‐27a
Within 180 days of the ATC 
and at least 7 days prior to 
the source testing date(s)

28‐Jun‐00 Complete NA GE
BAAQMD staff (K. Truesdell and W. Hammel) 
contacted on 8/1/11 to request CEMS design specs 
and requirements. 

AQ AQ‐50 OPS
Comply with the continuous emission monitoring requirements of 40 CFR Part 75. Submit to the CPM and District the results of audits of the monitoring system 

demonstrating compliance with this condition as part of the quarterly 
operation report (AQ‐SC9).

Quarterly Operation 
Report

No later than 30 days 
following the end of each 

calendar quarter
Ongoing Not Started NA CCGS

BIO BIO‐1a PC

DESIGNATED BIOLOGIST SELECTION: A Designated Biologist shall be assigned to the 
project, and the resume of the proposed Designated Biologist, with at least 3 
references and contact information, shall be submitted to the Energy Commission 
Compliance Project Manager (CPM) for approval. The Designated Biologist must 
meet the minimum qualifications (1) through (3) in this condition [BIO‐1]. 

The specified information shall be submitted at least 60 days prior to the start 
of any site (or related facilities) mobilization. No site or related facility activities 
shall commence until an approved Designated Biologist is available to be on 
site.  DB Resume

At least 60 days prior to the 
start of site mobilization

Complete NA CH2 Rick Crowe (CH2MHILL) will be Designated Biologist

BIO BIO‐1b CONS

DESIGNATED BIOLOGIST SELECTION If a Designated Biologist needs to be replaced, the specified information of the 
proposed replacement must be submitted to the CPM at least ten (10) working 
days prior to the termination or release of the preceding Designated Biologist. 
In an emergency, the project owner shall immediately notify the CPM to 
discuss the qualifications and approval of a short‐term replacement while a 
permanent Designated Biologist is proposed to the CPM for consideration.

(If Needed)

At least 10 working days 
prior to the termination or 
release of the preceding 
Designated Biologist

Ongoing As‐Needed NA CH2

BIO BIO‐2a CONS

DESIGNATED BIOLOGIST DUTIES: The Designated Biologist shall perform the duties 
(1) through (9) during any site (or related facilities) mobilization, ground 
disturbance, grading, construction, operation, and closure activities. The 
Designated Biologist may be assisted by the approved Biological Monitor(s), but 
remains the contact for the project owner and CPM.

The Designated Biologist shall submit in the Monthly Construction Compliance 
Report to the CPM copies of all written reports and summaries that document 
biological resources activities. Monthly Compliance Reports shall also be 
submitted to the East Contra Costa County Habitat Conservancy. MCR Monthly Ongoing In‐progress NA CH2/CCGS

BIO BIO‐2b OPS

DESIGNATED BIOLOGIST DUTIES: 1. Advise the project owner's Construction and 
Operation Managers on the implementation of the biological resources Conditions 
of Certification

If actions may affect biological resources during operation, a Designated 
Biologist shall be available for monitoring and reporting. During project 
operation, the Designated Biologist shall submit record summaries in the 
Annual Compliance Report unless their duties are determined to be 
unnecessary by the CPM.

ACR
As needed and Annually 
Throughout Operation

Ongoing Not Started NA CCGS
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Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

BIO BIO‐3a PC 

BIOLOGICAL MONITOR QUALIFICATIONS: The project owner’s CPM‐approved 
Designated Biologist shall submit the resumes, including at least 3 references and 
contact information, of the proposed Biological Monitors to the CPM for approval. 
Biological Monitors training by the Designated Biologist shall include familiarity 
with the Conditions of Certification and the Biological Resources Mitigation 
Implementation and Monitoring Plan (BRMIMP), WEAP, and all state, federal, and 
local permits.

Submit the specified information to the CPM for approval no less than 30 days 
prior to the start of any site (or related facilities) mobilization. The Designated 
Biologist shall submit a written statement to the CPM confirming that the 
individual Biological Monitor(s) have been trained including the date when 
training was completed.  BM's Quals

At least 30 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐3b CONS

ADDITIONAL BIOLOGICAL MONITORS If additional biological monitors are needed during construction, the specified 
information shall be submitted to the CPM for approval no less than 10 days 
prior to their first day of monitoring activities. (If Needed)

No less than 10 days prior 
to BM's first day of  

monitoring
Ongoing As‐Needed NA CH2

BIO BIO‐4 OPS

DESIGNATED BIOLOGIST AND BIOLOGICAL MONITOR AUTHORITY: The project 
owner's Construction/Operation Manager shall act on the advice of the 
Designated Biologist and Biological Monitor(s) to ensure conformance with the 
biological resources Conditions of Certification. If required by the Designated 
Biologist and Biological Monitor(s) all operaton activities shall be halted in areas 
specified by the Designated Biologist. The Designated Biologist shall halt activities 
in accordance with steps (1) through (3) of this condition [BIO‐4]. If the Designated 
Biologist is unavailable for direct consultation, the Biological Monitor shall act on 
behalf of the Designated Biologist.

The Designated Biologist or Biological Monitor shall notify the CPM 
immediately (and no later than the following morning of the incident, or 
Monday morning in the case of a weekend) of any non‐compliance or a halt of 
any activities. The project owner shall notify the CPM of the circumstances and 
actions being taken to resolve the problem. Whenever corrective action is 
taken by the project owner, a determination of success or failure will be made 
by the CPM within 5 working days after receipt of notice that corrective action 
is completed, or the project owner will be notified by the CPM that 
coordination with other agencies will require additional time before a 
determination can be made.

(If Needed) Immediately Ongoing As‐Needed NA CCGS

BIO BIO‐4 CONS

DESIGNATED BIOLOGIST AND BIOLOGICAL MONITOR AUTHORITY: The project 
owner's Construction/Operation Manager shall act on the advice of the 
Designated Biologist and Biological Monitor(s) to ensure conformance with the 
biological resources Conditions of Certification. If required by the Designated 
Biologist and Biological Monitor(s) all site mobilization, ground disturbance, 
grading and construction activities shall be halted in areas specified by the 
Designated Biologist. The Designated Biologist shall halt activities in accordance 
with steps (1) through (3) of this condition [BIO‐4]. If the Designated Biologist is 
unavailable for direct consultation, the Biological Monitor shall act on behalf of 
the Designated Biologist.

The Designated Biologist or Biological Monitor shall notify the CPM 
immediately (and no later than the following morning of the incident, or 
Monday morning in the case of a weekend) of any non‐compliance or a halt of 
any activities. The project owner shall notify the CPM of the circumstances and 
actions being taken to resolve the problem. Whenever corrective action is 
taken by the project owner, a determination of success or failure will be made 
by the CPM within 5 working days after receipt of notice that corrective action 
is completed, or the project owner will be notified by the CPM that 
coordination with other agencies will require additional time before a 
determination can be made.

(If Needed) Immediately Ongoing As‐Needed NA CH2

BIO BIO‐5a PC

WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP): Develop and 
implement a CPM‐approved WEAP as described in this condition [BIO‐5]. The 
specific program can be administered by a competent individual(s) acceptable to 
the Designated Biologist.

No less than 60 days prior to the start of any site (or related facilities) 
mobilization, the project owner shall provide to the CPM the proposed WEAP 
and all supporting written materials and electronic media prepared or reviewed 
by the Designated Biologist and a resume of the person(s) administering the 
program. 

Draft WEAP
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO5b PC
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP): Develop and 
implement a CPM‐approved WEAP as described in this condition [BIO‐5]. 

At least 10 days prior to site and related facilities mobilization, the project 
owner shall submit two copies of the CPM‐approved materials.  

Final WEAP
At least 10 days prior to 
start of site mobilization

Complete NA CH2

BIO BIO‐5c CONS

Implement a CPM‐approved WEAP in which each employee, as well as employees 
of contractors and subcontractors who work on the project site or related facilities 
during site mobilization, ground disturbance, grading,  construction, operation, 
and closure are informed about sensitive biological issues associated with the 
project site.

The project owner shall provide in the Monthly Compliance Report the number 
of persons who have completed the training in the prior month and a running 
total of all persons who have completed the training to date. 

MCR Monthly Ongoing In‐progress NA CCGS

BIO BIO‐5d OPS

Implement a CPM‐approved WEAP in which each employee, as well as employees 
of contractors and subcontractors who work on the project site or related facilities 
during site mobilization, ground disturbance, grading,  construction, operation, 
and closure are informed about sensitive biological issues associated with the 
project site.

Training acknowledgement forms signed during construction shall be kept on 
file by the project owner for a period of at least 6 months after the start of 
commercial operation. During project operation, signed statements for 
operational personnel shall be kept on file for 6 months following the 
termination of an individual's employment.

‐‐
At least 6 months after the 

start of commercial 
operation

Ongoing Not Started NA CCGS

BIO BIO‐6a PC

BIOLOGICAL RESOURCES MITIGATION IMPLEMENTATION AND MONITORING PLAN 
(BRMIMP): Develop a BRMIMP and submit two copies of the proposed BRMIMP to 
the CDFG, USFWS, and East Contra Costa County Habitat Conservancy for review 
and comment and the CPM for approval and implement the measures identified in 
the approved BRMIMP. The BRMIMP shall be prepared in consultation with the 
Designated Biologist and shall identify items (1) through (16) of this condition [BIO‐
6].

Provide the draft BRMIMP to the CPM at least 60 days prior to start of any site 
(or related facilities) mobilization. The CPM, in consultation with other 
appropriate agencies. 

Draft BRMIMP
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐6b PC

BRMIMP ‐ Additional permits If there are any permits that have not yet been received when the BRMIMP is 
first submitted, these permits shall be submitted to the CPM within 5 days of 
their receipt, and the BRMIMP shall be revised or supplemented to reflect the 
permit condition within 10 days of their receipt by the project owner. Ten days 
prior to site and related facilities mobilization the revised BRMIMP shall be 
resubmitted to the CPM.

Revised BRMIMP
At least 10 days prior to the 
start of site mobilization

Complete NA CH2
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Date of CBO/CPM 
Approval
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BIO BIO‐6c CONS

BRMIMP ‐ Modifications The project owner shall notify the CPM no less than 5 working days before 
implementing any modifications to the approved BRMIMP to obtain CPM 
approval. Any changes to the approved BRMIMP must also be approved by the 
CPM in consultation with other appropriate agencies to ensure no conflicts 
exist.

(If Needed)

At least 5 working days 
before implementing 

modification to approved 
BRMIMP

Ongoing As‐Needed NA CH2

BIO BIO‐6d CONS
BRMIMP ‐ Monthly Compliance Reports Implementation of BRMIMP measures will be reported in the Monthly 

Compliance Reports by the Designated Biologist (i.e., survey results, 
construction activities that were monitored, species observed). 

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐6e CONS

BRMIMP ‐ Construction Completion Reports Within 30 days after completion of project construction, the project owner 
shall provide to the CPM, for review and approval, a written construction 
closure report identifying which items of the BRMIMP have been completed, a 
summary of all modifications to mitigation measures made during the project's 
site mobilization, ground disturbance, grading, and construction phases, and 
which mitigation and monitoring items are still outstanding. Additional copies 
shall be provided to East Contra Costa Habitat Conservancy, CDFG and USFWS.

Construction Closure 
Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2

BIO BIO‐7a PC

GENERAL IMPACT AVOIDANCE AND MINIMIZATION MEASURES: Measures (1) 
through (10) of this condition [BIO‐7] shall be implemented to avoid and minimize 
impacts to biological resources from the proposed project during all phases of the 
project.

All mitigation measures and their implementation methods shall be included in 
the BRMIMP. 

Revised BRMIMP
At least 10 days prior to 
start of site mobilization

Complete NA CH2

BIO BIO‐7b CONS

GENERAL IMPACT AVOIDANCE AND MINIMIZATION MEASURES Implementation of the measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. Photographic verification of installation of 
bird flight diverters will be provided upon installation and will be provided in 
the Monthly Compliance Report.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐7c CONS

GENERAL IMPACT AVOIDANCE AND MINIMIZATION MEASURES Within 30 days after completion of project construction, the project owner 
shall provide to the CPM, for review and approval, a written construction 
termination report identifying how measures have been completed. Additional 
copies shall be provided to the East Contra Costa County Habitat Conservancy, 
CDFG, and USFWS.

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2

BIO BIO‐7d OPS
GENERAL IMPACT AVOIDANCE AND MINIMIZATION MEASURES

‐‐‐‐ ‐‐‐‐ Ongoing In‐progress NA CCGS
Item included to note that General Impact Avoidance 
and Minimization Measures continue through the life 
of the project.

BIO BIO‐8a PC

To comply with various protected tree ordinances, the project owner shall 
mitigate for loss of protected trees based on the results of the project owner’s 
arborist report.  
Mitigation will be assessed by the CPM in coordination with City of Oakley based 
on review of the arborist report.

At least 30 days prior to the start of any tree removal, provide to the CPM for 
review and approval, and to the City of Oakley and City of Antioch for review 
and comment, the arborist report which identifies all trees to be removed 
within the City of Oakley and City of Antioch and all protected trees to remain 
in place at which grading will occur within the drip line within the City of 
Antioch. 

Arborist Report
At least 30 days prior to the 
start of any tree removal

Complete NA CH2

BIO BIO‐8b CONS

A copy of the receipt of payment and/or verification of tree replacement to the 
City of Oakley verifying that the protected tree mitigation fees have been paid, 
according to the conditions specified in this condition [BIO‐8], shall be provided 
to the CPM prior to tree removal.

Copy of receipt of 
payment / Tree permit

Prior to tree removal TBD In‐progress NA CCGS

BIO BIO‐8c CONS

A copy of the verification of 2:1 protected tree replacement or the receipt of 
payment of penalty fees to the City of Antioch, according to the conditions 
specified above, shall be provided to the CPM prior to tree removal. Prior to 
tree removal a copy of the receipt of payment of bond will be submitted by the 
project owner upon posting a bond to the City of Antioch for any protected 
trees that would have construction or grading within the dripline or written 
verification that no protected trees are located where construction or grading 
activities would occur.

Verification Letter/Copy 
of receipt of 

payment/Tree permit
Prior to tree removal TBD In‐progress NA CCGS

BIO BIO‐9a PC

PRE‐CONSTRUCTION NEST SURVEYS AND IMPACT AVOIDANCE AND MINIMIZATION 
MEASURES: Pre‐construction nest surveys shall be conducted if construction 
activities including tree removal will occur from February 1 through September 15. 
The Designated Biologist or Biological Monitor shall perform surveys in accordance 
with the guidelines  of this condition [BIO‐9]. 

Prior to the start of any pre‐construction site mobilization, provide the CPM 
and the East Contra Costa County Habitat Conservancy a letter‐report 
describing the findings of the pre‐construction nest surveys, including the time, 
date, and duration of the survey; identity and qualifications of the surveyor(s); 
and a list of species observed. If active nests are detected during the survey, 
the report shall include a map or aerial photo identifying the location of the 
nest and shall depict the boundaries of the no disturbance buffer zone around 
the nest.

Letter Report 
At least 10 days prior to the 
start of ground disturbing 

activities
Complete NA CH2

Pre‐Construction Nest Survey Report prior to tree 
removal submitted to CEC on 8/1/11.  CEC approved 
8/2/11.

BIO BIO‐9b PC

PRE‐CONSTRUCTION NEST SURVEYS AND IMPACT AVOIDANCE AND MINIMIZATION 
MEASURES

If active nests are detected during the survey, a monitoring plan shall be 
submitted to the Conservancy, CDFG and USFWS for review and comment and 
the CPM for approval. Approval of the plan is required before construction may 
commence. All impact avoidance and minimization measures related to nesting 
birds shall be included in the BRMIMP and implemented.

Monitoring Plan  Prior to construction Complete NA CH2

BIO BIO‐9c CONS
PRE‐CONSTRUCTION NEST SURVEYS AND IMPACT AVOIDANCE AND MINIMIZATION 
MEASURES

Implementation of the measures shall be reported in the Monthly Compliance 
Reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

Page 10 of 33



Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

BIO BIO‐9d CONS
At all times of the year, noise generating activities (above 60 dBA) shall be avoided 
during dawn and dusk to avoid impacts to birds protected under the Migratory 
Bird Treaty Act.

Year Round Ongoing In‐progress NA CCGS

BIO BIO‐10a PC
All mitigation measures and their implementation methods shall be included in 
the BRMIMP. BRMIMP (See BIO‐6)

At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐10b CONS
IMPACT AVOIDANCE AND MINIMIZATION MEASURES FOR BATS: Implement the 
measures described in this condition [BIO‐10] to avoid or minimize impacts on 
bats.

Implementation of the measures will be reported in the Monthly Compliance 
Reports by the Designated Biologist. MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐10c PC

The resume of the proposed bat biologist will be submitted to the CPM for 
approval at least 45 days prior to the start of any bat surveys. Resume of Bat Biologist

At least 45 days prior to 
start of bat surveys

Complete NA CH2

BIO BIO‐10d PC

A written report summarizing the results of the pre‐construction survey shall 
be sent to the CPM and CDFG no less than 15 days prior to the start of pre‐
construction site mobilization which will include documentation of any active 
roost  trees to be removed. The report shall describe survey methods, including 
the time, date, and duration of the survey, identity and qualifications of the 
surveyor(s), and a list of species observed, a figure showing roost locations 
observed, and proposed mitigation and exclusion measures.

Survey Report
At least 15 days prior to 

start of ground disturbance
Complete NA CH2

BIO BIO‐10e CONS

Removal of active roost trees. If active roost trees are to be removed, reporting and surveying must be 
completed as outlined in this condition verification [BIO‐10]. Within 10 days of 
removal of trees with roost sites, the project owner shall submit a report 
describing the results of the exclusion, mitigation measures, and tree removal.

Bat Exclusion, 
Mitigation Measures 
and Tree Removal 

Report

Within 10 days of removal 
of roost trees

TBD Complete NA CH2
Pre‐Construction Bat Survey Report prior to tree 
removal submitted to CEC on 8/1/11.  CEC approved 
8/2/11.

BIO BIO‐11a PC
All mitigation measures and their implementation methods shall be included in 
the BRMIMP and implemented. BRMIMP (See BIO‐6)

At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐11b CONS

SWAINSON’S HAWK IMPACT AVOIDANCE AND MINIMIZATION MEASURES: If pre‐
construction surveys locate Swainson’s hawk nests in trees which are to be 
removed, implement the measures to minimize impacts to known Swainson’s 
hawk nests. Tree removal will not occur while the Swainson’s hawk nests are 
active.

 If trees with known nests are to be removed while nests are not active, a 
written report summarizing the results of the pre‐construction survey shall be 
sent to the CPM, the East Contra Costa County Habitat Conservancy 
(Conservancy), CDFG, and USFWS no less than 15 days prior to the start of 
ground disturbance which will include documentation of any known nest trees 
to be removed.

(If Needed)
No less than 15 days prior 
to the start of ground 

disturbance
TBD As‐Needed NA CH2

Preconstruction survey was completed but additional 
surveys may be needed prior to tree removal.

BIO BIO‐11c CONS
SWAINSON’S HAWK IMPACT AVOIDANCE AND MINIMIZATION MEASURES Implementation of the measures will be reported in the Monthly Compliance 

Reports by the Designated Biologist.
MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐11d CONS

SWAINSON’S HAWK IMPACT AVOIDANCE AND MINIMIZATION MEASURES Within 30 days after completion of project construction, provide to the CPM, 
for review and approval, a written construction termination report identifying 
how measures have been completed. Additional copies shall be provided to the 
Conservancy, CDFG, and USFWS. The report will include written verification 
that any compensation fees for of loss of nest trees have been paid to the 
Conservancy.  

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of construction 

TBD Not Started NA CH2

BIO BIO‐11e OPS

Nest trees, including non‐native trees, lost to project activities will be mitigated by 
the project owner according to the requirements of the ECCC HCP/NCCP. Either 
pay the Conservancy an additional fee to purchase, plant, maintain, and monitor 
15 saplings on the HCP/NCCP Preserve System for every tree lost according to the 
requirements listed below, OR 
the project owner will plant, maintain, and monitor 15 saplings for every tree lost 
at a site to be approved by the Conservancy (e.g., within an HCP/NCCP Preserve or 
existing open space linked to HCP/NCCP preserves).

Annual Reports will be submitted to the CPM and the Conservancy that 
document compliance with the ECCC HCP/NCCP requirements for planting and 
the success of any plantings. Additional copies shall be provided to CDFG and 
USFWS.

Annual Monitoring 
Report (if needed)

Annually Ongoing Not Started NA CCGS

BIO BIO‐12a PC

BURROWING OWL IMPACT AVOIDANCE AND MINIMIZATION MEASURES: 
Implement the measures in this condition [BIO‐12] to manage the construction 
site, and related facilities, in a manner to avoid or minimize impacts to breeding 
and foraging burrowing owls. Measures include pre‐construction surveys, 
avoidance and minimization measures.

All avoidance and minimization measures related to burrowing owl shall be 
included in the BRMIMP and implemented.

BRMIMP (see BIO‐6)
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐12b CONS

BURROWING OWL IMPACT AVOIDANCE AND MINIMIZATION MEASURES: 
Implement the measures in this condition [BIO‐12] to manage the construction 
site, and related facilities, in a manner to avoid or minimize impacts to breeding 
and foraging burrowing owls. Measures include pre‐construction surveys, 
avoidance and minimization measures.

Perform Pre‐Construction Survey and mapping.

Survey
Within 30 days prior to 

construction 
TBD Not Started NA CH2

Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.
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BIO BIO‐12c CONS

BURROWING OWL IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Preconstruction survey report

Submit a report to the CPM, the East Contra Costa County Habitat Conservancy 
(Conservancy), CDFG, and USFWS at least 10 days prior to pre‐construction site 
mobilization that describes when surveys were completed, observations, and 
mitigation measures to be implemented. Survey Report

At least 10 days prior to 
ground disturbing activities

TBD Not Started NA CH2
Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐12d CONS
BURROWING OWL IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ Monthly 
Compliance Reports

Implementation of the measures shall be reported in the monthly compliance 
reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐12e CONS

BURROWING OWL IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ Owl 
Relocation Report

Within 30 days after completion of owl passive relocation and monitoring, and 
the start of construction‐related ground disturbance, the project owner shall 
provide written verification to the CPM, the Conservancy, USFWS, and CDFG 
that burrowing owl mitigation measures have been completed.

(If Needed)
Within 30 days after 
completion of owl 

relocation & monitoring
Ongoing As‐Needed NA CH2

BIO BIO‐13a PC

AMERICAN BADGER IMPACT AVOIDANCE AND MINIMIZATION MEASURES: Pre‐
construction surveys shall be conducted concurrent with the San Joaquin kit fox 
and burrowing owl pre‐construction surveys. Surveys shall be conducted as 
described in this condition [BIO‐13]. Den avoidance, monitoring, and destruction 
methods shall adhere to those impact avoidance and minimization measures 
prescribed for San Joaquin kit fox in Condition BIO‐14.

All avoidance and minimization measures related to American badger shall be 
included in the BRMIMP and implemented. 

BRMIMP (See BIO‐6)
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐13b CONS

AMERICAN BADGER IMPACT AVOIDANCE AND MINIMIZATION MEASURES: Pre‐
construction surveys shall be conducted concurrent with the San Joaquin kit fox 
and burrowing owl pre‐construction surveys. Surveys shall be conducted as 
described in this condition [BIO‐13]. Den avoidance, monitoring, and destruction 
methods shall adhere to those impact avoidance and minimization measures 
prescribed for San Joaquin kit fox in Condition BIO‐14.

Perform Pre‐Construction Survey and mapping.

Survey
Concurrent with Burrowing 
owl and San Joaquin kit fox 

surveys
TBD Not Started NA CH2

Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐13c CONS

AMERICAN BADGER IMPACT AVOIDANCE AND MINIMIZATION MEASURES: Pre‐
construction surveys shall be conducted concurrent with the San Joaquin kit fox 
and burrowing owl pre‐construction surveys. Surveys shall be conducted as 
described in this condition [BIO‐13]. Den avoidance, monitoring, and destruction 
methods shall adhere to those impact avoidance and minimization measures 
prescribed for San Joaquin kit fox in Condition BIO‐14.

Submit a report to the CPM and CDFG at least 10 days prior to the start of any 
pre‐construction site mobilization that describes when surveys were 
completed, observations, and mitigation measures to be implemented.

Survey Report
At least 10 days prior to 

ground disturbing activities
TBD Not Started NA CH2

Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐13d CONS
AMERICAN BADGER IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Monthly Compliance Reports

Implementation of the measures shall be reported in the monthly compliance 
reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐13e CONS

AMERICAN BADGER IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Construction Completion (Termination) Report

Within 30 days after completion of construction of the project, provide to the 
CPM a written construction termination report identifying how impact 
minimization measures have been completed. Additional copies shall be 
provided to the Conservancy, CDFG, and USFWS.

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2

BIO BIO‐14a PC

SAN JOAQUIN KIT FOX IMPACT AVOIDANCE AND MINIMIZATION MEASURES: 
Measures, developed in cooperation with East Contra Costa County Habitat 
Conservancy (Conservancy), shall be implemented to avoid and minimize impacts 
to San Joaquin kit fox in accordance with this condition {BIO‐14]. Measures include 
pre‐construction surveys. If San Joaquin kit fox and/or suitable dens are found 
measures outlined in this condition [BIO‐14] shall be implemented. Measures 
include exclusion zones, den monitoring, and den avoidance (limited destruction 
of dens may be allowed).

All avoidance and minimization measures related to San Joaquin kit fox shall be 
included in the BRMIMP and implemented.

BRMIMP (See BIO‐6)
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐14b CONS

SAN JOAQUIN KIT FOX IMPACT AVOIDANCE AND MINIMIZATION MEASURES: 
Measures, developed in cooperation with East Contra Costa County Habitat 
Conservancy (Conservancy), shall be implemented to avoid and minimize impacts 
to San Joaquin kit fox in accordance with this condition {BIO‐14]. Measures include 
pre‐construction surveys. If San Joaquin kit fox and/or suitable dens are found 
measures outlined in this condition [BIO‐14] shall be implemented. Measures 
include exclusion zones, den monitoring, and den avoidance (limited destruction 
of dens may be allowed).

The pre‐construction survey shall be conducted no more than 30 days prior to 
the initiation of pre‐construction site mobilization on the OGS project site or 
sanitary sewer line and transmission line corridors. 

Survey
No more than 30 days prior 

to the start of ground 
disturbance

TBD Not Started NA CH2
Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐14c CONS

SAN JOAQUIN KIT FOX IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Survey report

A written report summarizing the results of the pre‐construction survey shall 
be sent to the CPM, the East Contra Costa County Habitat Conservancy 
(Conservancy), CDFG, and USFWS within 5 working days of survey completion 
and prior to the start of ground disturbance.

Survey Report
5 working days of survey 

completion and prior to the 
start of ground disturbance

TBD Not Started NA CH2
Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐14d CONS
SAN JOAQUIN KIT FOX IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Monthly Compliance Report

Implementation of the measures shall be reported in the monthly compliance 
reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐14e CONS

SAN JOAQUIN KIT FOX IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Construction Completion Report

Within 30 days after completion of construction the project owner shall 
provide to the CPM a written construction termination report identifying how 
impact minimization measures have been completed. Additional copies shall be 
provided to the Conservancy, CDFG, and USFWS.

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2
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BIO BIO‐15a PC

WESTERN POND TURTLE IMPACT AVOIDANCE AND MINIMIZATION MEASURES: 
Measures shall be implemented to avoid and minimize impacts to western pond 
turtle in accordance with this condition [BIO‐15]. Measures include pre‐
construction surveys and fencing. 

All avoidance and minimization measures related to western pond turtle shall 
be included in the BRMIMP and implemented

BRMIMP (See BIO‐6)
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐15b CONS

WESTERN POND TURTLE IMPACT AVOIDANCE AND MINIMIZATION MEASURES: 
Measures shall be implemented to avoid and minimize impacts to western pond 
turtle in accordance with this condition [BIO‐15]. Measures include pre‐
construction surveys and fencing. 

Pre‐Construction Survey (conducted in accordance with [BIO‐16]. 1. Pre‐
construction surveys shall be conducted concurrent with the giant garter snake 
pre‐construction surveys.  Survey

No more than 24 hours 
prior to the initiation of 

construction
TBD Not Started NA CH2

Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐15c CONS

WESTERN POND TURTLE IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Survey Report

Submit a report to the CPM and CDFG at least 10 days prior to the start of any 
pre‐construction site mobilization that describes when western pond turtle 
surveys were completed, observations, and mitigation measures to be 
implemented.

Survey Report
At least 10 days prior to 

ground disturbing activities
TBD Not Started NA CH2

Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐15d CONS
WESTERN POND TURTLE IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Monthly Compliance Report

Implementation of the measures shall be reported in the monthly compliance 
reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐15e CONS

WESTERN POND TURTLE IMPACT AVOIDANCE AND MINIMIZATION MEASURES ‐ 
Construction Completion (Termination) Report

Within 30 days after completion of construction provide to the CPM a written 
construction termination report identifying how impact minimization measures 
have been completed. Additional copies shall be provided to the East Contra 
Costa County Habitat Conservancy and CDFG.

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2

BIO BIO‐16a PC

Giant Garter Snake: Measures, developed in cooperation with East Contra Costa 
County Habitat Conservancy (Conservancy) shall be implemented to avoid and 
minimize impacts to giant garter snake (GGS) in accordance with this condition 
[BIO‐16]. Measures include preconstruction surveys, minimization measures, 
exclusion fencing, and USFWS approvals.

All GGS impact avoidance and minimization measures shall be included in the 
BRMIMP and implemented.

BRMIMP (See BIO‐6)
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐16b CONS

Giant Garter Snake: Measures, developed in cooperation with East Contra Costa 
County Habitat Conservancy (Conservancy) shall be implemented to avoid and 
minimize impacts to giant garter snake (GGS) in accordance with this condition 
[BIO‐16]. Measures include preconstruction surveys, minimization measures, 
exclusion fencing, and USFWS approvals.

The Designated Biologist or a representative approved by the CPM, in 
consultation with the East Contra Costa County Habitat Conservancy 
(Conservancy), CDFG, and USFWS, must survey the construction area within 
potential GGS habitat no more than 24 hours prior to the initiation of 
construction in the vicinity the GGS habitat  along East Antioch Creek. 

Survey
No more than 24 hours 

prior to the initiation of pre‐
con site mobilization

TBD Not Started NA CH2
Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐16c CONS
Another pre‐construction survey must be conducted if construction activity 
ceases for a period of more than 2 weeks.

Additional Survey if needed TBD As‐Needed NA CH2

BIO BIO‐16d CONS

Giant Garter Snake ‐ Survey Report Submit a report to the Conservancy, USFWS, CDFG, and the CPM documenting 
results of pre‐construction surveys within 24 hours of commencement of 
construction activities. The project owner shall submit a report to the 
Conservancy, USFWS, CDFG, and the CPM if any GGS are found within work 
areas no more than 24 hours after the sighting is made. 

Survey Report
Within 24 hours of 
commencement of 

construction activities
TBD Not Started NA CH2

Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐16e CONS
Giant Garter Snake ‐ Monthly Compliance Reports Implementation of the measures shall be reported in the monthly compliance 

reports by the Designated Biologist. 
MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐16f CONS

Giant Garter Snake ‐ Construction Completion (Termination) Report Within 30 days after completion of construction the project owner shall 
provide to the CPM a written construction termination report identifying how 
impact minimization measures have been completed. Additional copies shall be 
provided to the Conservancy, CDFG, and USFWS.

ConstructionCompletio
n (Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2

BIO BIO‐17a PC

The following measures, developed in cooperation with East Contra Costa County 
Habitat Conservancy (Conservancy) shall be implemented to avoid and minimize 
impacts to California tiger salamander.

All avoidance and minimization measures related to California tiger salamander 
shall be included in the BRMIMP and implemented. Implementation of the 
measures shall be reported in the Monthly Compliance Reports by the 
Designated Biologist. 

BRMIMP (See BIO‐6)
At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐17b CONS

Wildlife exclusion fencing and silt fencing shall be installed to protect Wetland D, 
Wetland E, and Wetland F. “Sensitive Resource Area” signage shall also be 
installed at each wetland prior to pre‐construction site mobilization.

prior to the start of ground 
disturbance

Complete NA OPC/CH2

BIO BIO‐17c CONS

Wildlife exclusion fencing will be installed to protect the riparian habitat along East 
Antioch Creek in the vicinity of the intersection of the transmission line right‐of‐
way as described under giant garter snake avoidance and minimization measures 
prior to pre‐construction site mobilization.

prior to start of T‐line 
construction

TBD Not Started NA CH2
Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐17d CONS

California Tiger Salamander Implementation of the measures shall be reported in the monthly compliance 
reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐17e CONS

California Tiger Salamander Within 30 days after completion of construction, provide to the CPM a written 
construction termination report identifying how impact minimization measures 
have been completed. Additional copies shall be provided to the Conservancy, 
CDFG, and USFWS.

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2
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BIO BIO‐18a PC
The following measures, developed in cooperation with East Contra Costa County 
Habitat Conservancy (Conservancy) shall be implemented to avoid and minimize 
impacts to California red‐legged frog.

All avoidance and minimization measures related to California red‐legged frog 
shall be included in the BRMIMP and implemented. BRMIMP (See BIO‐6)

At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐18b CONS

Wildlife exclusion fencing will be installed to protect the riparian habitat along East 
Antioch Creek in the vicinity of the intersection of the transmission line right‐of‐
way as described under giant garter snake avoidance and minimization measures  

prior to start of T‐line 
construction

TBD Not Started NA CH2
Precon surveys were completed but additional 
surveys will be required prior to the start of T‐line 
and water line construction.

BIO BIO‐18c CONS
California Red‐legged Frog Impact Avoidance and Minimization Measures ‐ 
Monthly Compliance Reports

Implementation of the measures shall be reported in the monthly compliance 
reports by the Designated Biologist.

MCR Monthly Ongoing In‐progress NA CH2

BIO BIO‐18d CONS

California Red‐legged Frog Impact Avoidance and Minimization Measures ‐ 
Construction Completion (Termination) Report

Within 30 days after completion of construction provide to the CPM a written 
construction termination report identifying how impact minimization measures 
have been completed. Additional copies shall be provided to the Conservancy, 
CDFG, and USFWS.

Construction 
Completion 

(Termination) Report

Within 30 days after 
completion of project 

construction
TBD Not Started NA CH2

BIO BIO‐19a PC

Wetland E Monitoring and Adaptive Management Plan: Develop and implement a 
Wetland E Post‐construction Management Plan (Plan). The plan must be prepared 
in accordance with this condition [BIO‐19]. The plan must be developed by the 
project owner in coordination with the CPM and CDFG.

Prior to the start of any construction‐related ground disturbance submit a draft 
Wetland E Monitoring and Adaptive Management Plan to the CPM, California 
Department of Fish and Game (CDFG), and the Central Valley RWQCB (CV 
RWQCB).  The CPM in consultation with CDFG and the CV RWQCB, will 
determine the plan’s acceptability.

Draft Management Plan
At least 60 days prior to the 
start of ground disturbance

Complete NA CH2

BIO BIO‐19b PC

Wetland E Post‐construction Management Plan Prior to the start of any construction‐related ground disturbance, provide the 
CPM with the final version of the Wetland E Monitoring and Adaptive 
Management Plan that has been reviewed and approved by the CPM, in 
consultation with CDFG and the CV RWQCB. All modifications to the Wetland E 
Monitoring and Adaptive Management Plan shall be made only after approval 
from the CPM, in consultation with CDFG and the CV RWQCB.

Final Management Plan
At least 15 days prior to the 
start of ground disturbance

Complete NA CH2

BIO BIO‐19c CONS
Wetland E Post‐construction Management Plan Habitat improvements shall be initiated no later than 12 months from the start 

of construction.  Habitat improvements
No later than 12 months 

from the start of 
construction, 

TBD Not Started NA CCGS

BIO BIO‐19d CONS

Wetland E Post‐construction Management Plan Within 30 days after completion of project construction, provide to the CPM 
for review and approval a report identifying which items of the Wetland E 
Monitoring and Adaptive Management Plan have been completed.  Report

within 30 days after 
completion of construction

TBD Not Started NA CCGS

BIO BIO‐19‐e CONS

Wetland E Post‐construction Management Plan Submit annual reports to the CPM, CDFG, and the CV RWQCB describing 
planting, monitoring, and maintenance activities implemented as well as 
documentation of compliance with all goals, objectives and performance 
standards in the Wetland E Monitoring and Adaptive Management Plan. Annual 
monitoring reports will be submitted to the CPM and CDFG for review and 
approvals for years 1, 2, 3, 4, and 5, with the first year beginning one year after 
the habitat improvements are implemented. Habitat improvements are to be 
implemented concurrently with initiation of the OGS project. Annual 
monitoring reports shall be submitted to the CPM for review and approval and 
to the CDFG for review and comment annually within 30 days of the 
anniversary date of the commencement of habitat improvements for the life of 
the project. 

Annual Monitoring 
Report

Ongoing throughout the 
life of the project

Ongoing Not Started NA CCGS

BIO BIO‐19‐f OPS
Wetland E Post‐construction Management Plan The project owner shall submit an addendum to the CPM for review and 

approval and to CDFG and CV RWQCB for review and comment prior to 
implementing adaptive management measures. 

Adaptive Management 
Measures

As‐needed Ongoing As‐Needed NA CCGS

BIO BIO‐20a OPS

Antioch Dunes National Wildlife Refuge Funding:  Annual payment to California 
Wildlife Foundation or other third‐party approved by USFWS to assist in noxious 
weed management ofand its effects at the Antioch Dunes National Wildlife Refuge. 
Management activities funded may include but are not limited to: captive 
breeding and release of Lange’s metalmark butterfly; propagation and 
transplantation of naked‐stem buckwheat, Contra Costa wallflower, and Antioch 
Dunes evening primrose; noxious weed eradication using grazing animals, hand 
tools, and/or appropriate mechanical equipment. The first annual payment shall 
be no less than $5,000.78. Each subsequent annual payment shall be adjusted for 
inflation in accordance with the Employment Cost Index – West or its successor, as 
reported by the U.S. Department of Labor's Bureau of Labor Statistics. Payment 
shall be made annually for the duration of project operation.

Provide written verification to the CPM, USFWS, and CDFG that the first‐annual 
payment was made to the California Wildlife Foundation or other third‐party 
approved by USFWS in accordance with this condition of certification. The 
project owner shall provide evidence that it has specified that its annual 
payment to California Wildlife Foundation or other third‐party approved by 
USFWS can be used only to assist in noxious weed management and 
remediation of its effects (e.g., activities to support continued survival of 
Lange’s metalmark butterfly, Contra Costa wallflower, and Antioch Dunes 
evening primrose) at the Antioch Dunes National Wildlife Refuge as directed by 
the USFWS.

Written Verification
No later than 30 days 
following the start of 
project operation

TBD Not Started NA CCGS

BIO BIO‐20b OPS

Antioch Dunes National Wildlife Refuge Funding Annually for the operating life of the project, provide written verification to the 
CPM, USFWS, and CDFG that payment has been made to the California Wildlife 
Foundation or other third‐party approved by USFWS in accordance with this 
condition of certification. 

Written Verification 
Annually ‐ within 30 days 

after each anniversary date 
Ongoing Not Started NA CCGS
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BIO BIO‐20c OPS

The project owner also shall request an annual report from the California 
Wildlife Foundation or other third‐party approved by USFWS documenting how 
each annual payment required hereunder was used and applied to assist in 
noxious weed management at the Antioch Dunes National Wildlife Refuge. The 
project owner shall provide copies of such reports to the CPM within thirty (30) 
days after receipt.

Annual Report

Annually ‐ within 30 days 
after receipt of report from 

California Wildlife 
Foundation

Ongoing Not Started NA CCGS

BIO BIO‐21 PC

East Contra Costa County Habitat Conservation Plan/Natural Communities 
Conservation Plan Mitigation Fees: Payment of mitigation fees for temporary and 
permanent impacts based on the acres of impact (staff assumes a 1:1 mitigation 
ratio for temporary and permanent impacts) as a one‐time development fee of 
$227,408  or updated fee as adjusted by the East Contra Costa County Habitat 
Conservancy (Conservancy), pending the approval date and the Annual Adjustment 
of mitigation fees. As a Participating Special Entity, the project owner would make 
a $200,000 contribution to recovery of endangered and threatened species. The 
project owner would also make a contribution to complementary conservation 
planning as determined by Conservancy’s Governing Board.

A copy of the receipt of payment issued to Conservancy, verifying the funds 
have been paid, shall be provided to the CPM within 30 days prior to site or 
related facilities mobilization.

Copy of receipt of 
payment

30 days prior to pre‐con 
site mobilization

Complete NA CCGS

BIO BIO‐22a PC
East Contra Costa County Habitat Conservation Plan/Natural Communities 
Conservation Plan Certificate of Inclusion.

The terms and conditions contained in the incidental take permit shall be 
incorporated into the project’s BRMIMP and implemented. BRMIMP (See BIO‐6)

At least 60 days prior to the 
start of site mobilization

Complete NA CH2

BIO BIO‐22b PC

East Contra Costa County Habitat Conservation Plan/Natural Communities 
Conservation Plan Certificate of Inclusion: The project owner shall provide a copy 
of the final East Contra Costa County Habitat Conservation Plan /Natural 
Communities Conservation Plan (ECCC HCP/NCCP) Certificate of Inclusion (permit) 
prior to pre‐construction site mobilization.   

Within 5 business days of its receipt, the project owner shall submit to the CPM 
a copy of the East Contra Costa County Habitat Conservancy’s Certificate of 
Inclusion (permit) and verify that the permit terms and conditions are 
incorporated into the BRMIMP and will be implemented Copy of Permit

Within 5 business days of 
receipt

Complete NA CCGS

BIO BIO‐23 CONS
The project owner shall provide a copy of any U.S. Fish and Wildlife permit issued 
for the OGS Project (e.g., Incidental Take Permit). The terms and conditions 
contained in the permit shall be incorporated into the project’s BRMIMP and 
implemented by the project owner

Project owner shall provide a copy of any USFWS permit issued for the OGS 
project within 15 days of issuance.

Copy of Permit if needed As‐needed As‐Needed NA CH2

CIVIL CIVIL‐1a CONS

Submit to the CBO for review and approval the drainage and grading design, 
erosion & sediment control plan, related calculations & specifications, and the 
soils, geotechnical, or foundation reports.

At least 15 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of site grading, submit the documents described in this 
condition to the CBO for design review and approval. 

Drainage & grading 
design / DESCP / related 
calcs & specs / soils, 
geotechnical, or 

foundation reports

At least 15 days prior to the 
start of site grading

Ongoing In‐progress NA EPC

CIVIL CIVIL‐1b CONS
‐‐ In the next monthly compliance report following the CBO’s approval, the 

project owner shall submit a written statement certifying that the documents 
have been approved by the CBO.

MCR Monthly Ongoing In‐progress NA EPC
1‐time: MCR following approval of documents 
described in CIVIL‐1

CIVIL CIVIL‐2 CONS

The resident engineer shall, if appropriate, stop all earthwork and construction in 
the affected areas when the responsible engineer identifies unforeseen adverse 
soil or geologic conditions. Submit modified plans, specifications, and calculations 
to the CBO based on these new conditions, and obtain approval from the CBO 
before resuming work.

The project owner shall notify the CPM within 24 hours, when earthwork and 
construction is stopped as a result of unforeseen adverse geologic/soil 
conditions. Within 24 hours of the CBO’s approval to resume earthwork and 
construction in the affected areas, provide to the CPM a copy of the CBO’s 
approval.

(If Needed)
Within 24 hours of work 

stopped
As‐needed As‐Needed NA EPC

CIVIL CIVIL‐3a CONS

Perform inspections in accordance with the 2010 CBC, and this condition [CIVIL‐3]. 
If it is discovered that the work is not being performed in accordance with the 
approved plans, the discrepancies shall be reported immediately to the resident 
engineer, the CBO, and the CPM. Prepare a written report, with copies to the CBO 
and the CPM, detailing all discrepancies, non‐compliance items, and the proposed 
corrective action.

Within five days of the discovery of any discrepancies, the resident engineer 
shall transmit to the CBO and the CPM a non‐conformance report (NCR), and 
the proposed corrective action for review and approval. Within five days of 
resolution of the NCR, submit the details of the corrective action to the CBO 
and the CPM.

(If Needed)
Within five days of the 

discovery of any 
discrepancies

As‐needed As‐Needed NA EPC

CIVIL CIVIL‐3b CONS
‐‐ A list of NCRs, for the reporting month, shall be included in the following 

monthly compliance report.
(If Needed) Monthly As‐needed As‐Needed NA EPC MCR within 5 days following resolution of NCR

CIVIL CIVIL‐4a CONS

After completion of finished grading and erosion and sedimentation control and 
drainage work, obtain the CBO’s approval of the final grading plans (including final 
changes) for the erosion and sedimentation control work. The civil engineer shall 
state that the work within his/her area of responsibility was done in accordance 
with the final approved plans.

Within 30 days (or project owner‐ and CBO‐approved alternative time frame) of 
the completion of the erosion and sediment control mitigation and drainage 
work, submit to the CBO, for review and approval, the final grading plans 
(including final changes) and the responsible civil engineer’s signed statement 
that the installation of the facilities and all erosion control measures were 
completed in accordance with the final approved combined grading plans, and 
that the facilities are adequate for their intended purposes, along with a copy 
of the transmittal letter to the CPM.

Final Grading Plans / 
Signed statement from 

Civil Engineer

Within 30 days of the 
completion of the erosion 
and sediment control 
mitigation and drainage 

work

TBD In‐progress NA EPC

CIVIL CIVIL‐4b CONS
‐‐ Submit a copy of the CBO's approval to the CPM in the next monthly 

compliance report. MCR Monthly Ongoing In‐progress NA EPC
1‐time: MCR following completion of the erosion and 
sediment control mitigation and drainage work
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CUL CUL‐1a PC

Obtain the services of a Cultural Resources Specialist (CRS) and one or more 
alternate CRSs (at the project owner’s option). The CRS shall perform duties as 
described in this condition [CUL‐1]. No construction‐related ground disturbance 
shall occur prior to Compliance Project Manager (CPM) approval of the CRS and 
alternates, unless such activities are specifically approved by the CPM. The 
resumes for the CRS and alternate(s) shall demonstrate to the satisfaction of the 
CPM that the CRS/alternate CRS has the appropriate training and experience to 
implement effectively the Conditions, qualifications in accordance with items 1 
through 3 of this condition [CUL‐1] and the names and telephone numbers of 
contacts familiar with the work of the CRS/alternate CRS on referenced projects.

At least 45 days prior to the start of construction‐related ground disturbance, 
submit the resume for the CRS, and alternate(s) if desired, to the CPM for 
review and approval. 

CRS & Alternates 
Resume

At least 45 days prior to the 
start of ground disturbance

Complete NA CH2 Clint Helton (CH2MHILL) will serve as the CRS

CUL CUL‐1b PC

At least 10 days prior to the start of  construction‐related ground disturbance, 
confirm in writing to the CPM that the approved CRS will be available for onsite 
work and is prepared to implement the cultural resources conditions.

Confirmation of onsite 
CRS availability

At least 10 days prior to the 
start of construction‐

related ground disturbance
Complete NA CH2

CUL CUL‐1c CONS

After all ground disturbance is completed and the CRS has fulfilled all 
responsibilities specified in these cultural resources conditions, the project owner 
may discharge the CRS, if the CPM approves. With the discharge of the CRS, these 
cultural resources conditions no longer apply to the activities of this power plant.

At least 10 days prior to a termination or release of the CRS, or within 10 days 
after the resignation of a CRS, submit the resume of the proposed new CRS, if 
different from the alternate CRS, to the CPM for review and approval. At the 
same time, also provide the AFC and all materials described in this condition to 
the proposed new CRS. If the CRS is terminated and there is no alternate CRS in 
place to conduct the duties of the CRS, a previously approved monitor may 
temporarily serve in place of a CRS for a maximum of 3 days. If cultural 
resources are discovered during that time, then construction‐related ground 
disturbance shall halt and remain halted until there is a CRS or alternate CRS to 
make a recommendation regarding significance.

(If Needed)

At least 10 days prior to a 
termination or release of 
the CRS, or within 10 days 
after the resignation of a 

CRS

Ongoing As‐Needed NA CH2

CUL CUL‐1d PC

The CRS may elect to obtain the services of Cultural Resources Monitors (CRMs), if 
needed, to assist in monitoring, mitigation, and curation activities. CRMs shall 
have the following qualifications in accordance with items 1 through 3 for CRMs of 
this condition [CUL‐1]

At least 20 days prior to construction‐related ground disturbance, the CRS shall 
provide a letter to the CPM naming CRMs for the project and attesting that the 
identified CRMs meet the minimum qualifications for cultural resources 
monitoring required by this condition. 

Letter naming CRMs
At least 20 days prior to 
ground disturbance

Complete NA CH2

CUL CUL‐1e CONS
At least 5 days prior to additional CRMs beginning on‐site duties during the 
project, the CRS shall provide additional letters to the CPM identifying the 
CRMs and attesting to their qualifications.

Letter naming CRMs
At least 5 days prior to new 
CRMs beginning on‐site 

duties (as needed)
Ongoing As‐Needed NA CH2

CUL CUL‐1f CONS

The CRS may elect to obtain the services of other technical specialists, if needed, 
to assist in monitoring, mitigation, and curation activities. The resume(s) of any 
additional technical specialist(s), e.g., historical archaeologist, historian, 
architectural historian, and/or physical anthropologist, shall be submitted to the 
CPM for approval.

At least 10 days prior to any technical specialists beginning tasks, the resume(s) 
of the specialists shall be provided to the CPM for review and approval.

As needed technical 
specialists Quals

At least 10 days prior to 
any technical specialists 

beginning tasks
Ongoing As‐Needed NA CH2

CUL CUL‐2a PC

Prior to the start of construction‐related ground disturbance, the start of each 
phase, and weekly, provide the CRS with the materials described in this condition 
[CUL‐2]. No construction‐related ground disturbance shall occur prior to CPM 
approval of maps and drawings, unless such activities are specifically approved by 
the CPM.

At least 40 days prior to the start of construction‐related ground disturbance, 
provide the AFC, data responses, confidential cultural resources documents, 
and the Energy Commission FSA to the CRS, if needed, and the subject maps 
and drawings to the CRS and CPM. The CPM will review submittals in 
consultation with the CRS and approve maps and drawings suitable for cultural 
resources planning activities. 

Maps and drawings
At least 40 days prior to the 

start of construction‐
related ground disturbance

Complete NA CH2

CUL CUL‐2b CONS

Prior to the start of construction‐related ground disturbance, the start of each 
phase, and weekly, provide the CRS with the materials described in this condition 
[CUL‐2]. No construction‐related ground disturbance shall occur prior to CPM 
approval of maps and drawings, unless such activities are specifically approved by 
the CPM.

At least 15 days prior to the start of construction‐related ground disturbance, if 
there are changes to any construction‐related footprint, provide revised maps 
and drawings for the changes to the CRS and CPM. Updated maps and 

drawings

At least 15 days prior to 
start of constuction‐related 

ground disturbance
Ongoing In‐progress NA EPC

CUL CUL‐2c CONS

Prior to the start of construction‐related ground disturbance, the start of each 
phase, and weekly, provide the CRS with the materials described in this condition 
[CUL‐2]. No construction‐related ground disturbance shall occur prior to CPM 
approval of maps and drawings, unless such activities are specifically approved by 
the CPM.

At least 15 days prior to  each phase of a phased project, provide maps and 
drawings, if not previously provided, to the CRS and CPM.

Maps and drawings
At least 15 days prior to 
start of new phase of 

construction
Ongoing In‐progress NA EPC

CUL CUL‐2d CONS

Prior to the start of construction‐related ground disturbance, the start of each 
phase, and weekly, provide the CRS with the materials described in this condition 
[CUL‐2]. No construction‐related ground disturbance shall occur prior to CPM 
approval of maps and drawings, unless such activities are specifically approved by 
the CPM.

Weekly during construction‐related ground disturbance, a current schedule of 
anticipated project activity shall be provided to the CRS and CPM by letter, e‐
mail, or fax.  Current schedule

Weekly during ground 
disturbance

Ongoing In‐progress NA EPC

CUL CUL‐2e CONS
The project owner shall notify the CRS and CPM of any changes to the scheduling 
of the construction phases. 

Within 5 days of changing the scheduling of phases of a phased project, provide 
written notice of the changes to the CRS and CPM.

Change in schedule of 
phases

Within 5 days of changing 
schedule

Ongoing As‐Needed NA EPC

CUL CUL‐3a PC

Submit the Cultural Resources Monitoring and Mitigation Plan (CRMMP), as 
prepared by or under the direction of the CRS and as described in this condition 
[CUL‐3], to the CPM for review and approval. Implementation of the CRMMP shall 
be the responsibility of the CRS and the project owner. No construction‐related 
ground disturbance shall occur prior to CPM approval of the CRMMP, unless such 
activities are specifically approved by the CPM.

Upon approval of the CRS proposed by the project owner, the CPM will provide 
to the project owner an electronic copy of the draft model CRMMP for the CRS. 
At least 30 days prior to the start of construction‐related ground disturbance, 
submit the CRMMP to the CPM for review and approval. Draft CRMMP

At least 30 days prior to the 
start of construction‐

related ground disturbance
Complete NA CH2
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Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

CUL CUL‐3b PC

‐‐ At least 30 days prior to the start of construction‐related ground disturbance, 
in a letter to the CPM, agree to pay curation fees for any materials generated 
or collected as a result of the archaeological investigations (survey, testing, 
data recovery).

Letter confirming 
agreement to pay 
curation fees

At least 30 days prior to the 
start of construction‐

related ground disturbance
Complete NA CCGS

CUL CUL‐3c CONS
Copies of the CRMMP shall reside with the CRS, alternate CRS, each CRM, and the 
project owner’s on‐site construction manager. 

‐‐ Throughout Construction Ongoing In‐progress NA CCGS

CUL CUL‐4a CONS

Submit the final Cultural Resources Report (CRR) to the CPM for approval. The final 
CRR shall be prepared as described in this condition [CUL‐4].

Within 90 days after completion of construction‐related ground disturbance 
(including landscaping), submit the final CRR to the CPM for review and 
approval. If any reports have previously been sent to the CHRIS, then receipt 
letters from the CHRIS or other verification of receipt shall be included in an 
appendix.

Final CRR
Within 90 days after 
completion of ground 

disturbance
TBD Not Started NA CH2

CUL CUL‐4b CONS

‐‐ Within 90 days after completion of construction‐related ground disturbance, if 
cultural materials requiring curation were generated or collected, provide to 
the CPM a copy of an agreement with, or other written commitment from, a 
curation facility that meets the standards stated in the California State 
Historical Resources Commission’s Guidelines for the Curation of 
Archaeological Collections, to accept cultural materials, if any, from this 
project. Any agreements concerning curation will be retained and available for 
audit for the life of the project.

Commitment from 
Curation Facility

Within 90 days after 
completion of ground 

disturbance
Ongoing As‐Needed NA CH2

Only applies if cultural materials are recovered that 
require curation.

CUL CUL‐4c CONS

‐‐ Within 10 days after CPM approval of the CRR, provide documentation to the 
CPM confirming that copies of the final CRR have been provided to the SHPO, 
the CHRIS, the curating institution, if archaeological materials were collected, 
and to the Tribal Chairpersons of any Native American groups requesting copies 
of construction‐related reports.

Confirmation that CRR 
has been provided to 
required agencies

Within 10 days after CPM 
approval of the CRR

TBD Not Started NA CH2

CUL CUL‐4d CONS

If the project owner requests a suspension of construction‐related ground 
disturbance and/or construction activities, then a draft CRR that covers all cultural 
resources activities associated with the project shall be prepared by the CRS and 
submitted to the CPM for review and approval on the same day as the 
suspension/extension request. The draft CRR shall be retained at the project site in 
a secure facility until construction‐related ground disturbance and/or construction 
resumes or the project is withdrawn. If the project is withdrawn, then a final CRR 
shall be submitted to the CPM for review and approval at the same time as the 
withdrawal request.

Within 30 days after requesting a suspension of construction activities, submit 
a draft CRR to the CPM for review and approval. If the project is withdrawn, 
submit a final CRR at the same time as the withdrawal request.

Draft CRR
Within 30 days after 

requesting a suspension of 
construction activities

Ongoing Not Started NA CH2

CUL CUL‐5a PC

Prior to and for the duration of construction‐related ground disturbance, provide 
Worker Environmental Awareness Program (WEAP) training, as described in the 
condition [CUL‐5] to all new workers within their first week of employment.  No 
construction‐related ground disturbance shall occur prior to implementation of 
the WEAP program, unless such activities are specifically approved by the CPM. 

At least 30 days prior to the beginning of construction‐related ground 
disturbance, the CRS shall provide the training program draft text and graphics 
and the informational brochure to the CPM for review and approval. At least 15 
days prior to the beginning of construction‐related ground disturbance, the 
CPM will provide to the project owner a WEAP Training Acknowledgment form 
for each WEAP‐trained worker to sign.

Draft WEAP
At least 30 days prior to the 

beginning of ground 
disturbance

Complete NA CH2

CUL CUL‐5b CONS

‐‐ Monthly, until construction‐related ground disturbance is completed, provide 
in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgment 
forms of workers who have completed the training in the prior month and a 
running total of all persons who have completed training to date.

Signed WEAP Training 
Forms

Monthly Ongoing In‐progress NA EPC

CUL CUL‐6a CONS

The CRS, alternate CRS, or CRMs shall monitor full time, as described in this 
condition [CUL‐6], all construction‐related ground disturbance at the project site 
to ensure there are no impacts to undiscovered resources and to ensure that 
known resources are not impacted in an unanticipated manner.  The CRMs shall 
keep a daily log of monitoring and other cultural resources activities, as specified 
in this condition.  As described in this condition, archaeological monitoring of all 
earth‐moving activities shall be implemented, in the areas specified in this 
condition, for as long as the CPM requires.   The research design in the CRMMP 
shall govern the collection, treatment, retention/disposal, and curation of any 
archaeological materials encountered. From the daily monitoring logs, the CRS 
shall compile a monthly monitoring summary report to be included in the MCR, as 
specified in this condition.

Monthly, while monitoring is on‐going, include in each MCR a copy of the 
monthly summary report of cultural resources‐related monitoring prepared by 
the CRS and attach any new DPR 523A forms completed for finds treated 
prescriptively, as specified in the CRMMP. Include reports from CRS of incidents 
of noncompliance with monitoring described in condition CUL‐6h.

MCR Monthly Ongoing In‐progress NA CH2

CUL CUL‐6b CONS

In the event that the CRS believes that a current level of monitoring is not 
appropriate in certain locations, a letter or e‐mail detailing the justification for 
changing the level of monitoring shall be provided to the CPM for review and 
approval prior to any change in the level of monitoring.

At least 24 hours prior to implementing a proposed change in monitoring level, 
submit to the CPM, for review and approval, a letter or e‐mail detailing the 
CRS’s justification for changing the monitoring level. (If Needed)

At least 24 hours prior to 
implementing a proposed 
change in monitoring level

Ongoing As‐Needed NA CH2

CUL CUL‐6c CONS

The CRS or alternate CRS shall report daily to the CPM on the status of the 
project’s cultural resources‐related activities, unless reducing or ending daily 
reporting is requested by the CRS and approved by the CPM.

Daily, as long as no cultural resources are found, the CRS shall provide a 
statement that “no cultural resources over 50 years of age were discovered” to 
the CPM as an e‐mail or in some other form of communication acceptable to 
the CPM.

Statement of non‐
discovery

Daily Ongoing In‐progress NA CH2
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Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

CUL CUL‐6d CONS

‐‐ At least 24 hours prior to reducing or ending daily reporting, submit to the 
CPM, for review and approval, a letter or e‐mail (or some other form of 
communication acceptable to the CPM) detailing the CRS’s justification for 
reducing or ending daily reporting.

Written Justification
At least 24 hours prior to 
reducing or ending daily 

reporting
TBD Not Started NA CH2

CUL CUL‐6e CONS

A Native American monitor shall be obtained to monitor construction‐related 
ground disturbance in areas where Native American artifacts are discovered and 
written notification of discoveries of archaeological material of interest to Native 
Americans shall be sent to those Native Americans who requested to be notified 
of such discoveries as specified in this condition. 

No less than two days after the letter is sent, the CPM shall be copied on all of 
the information transmittal letters sent to the Chairpersons of the Native 
American tribes or groups who requested the information following the 
discovery of any Native American cultural materials. Additionally, submit to the 
CPM copies of letters of transmittal for all subsequent responses to Native 
American requests for notification, consultation, and reports and records.

(If Needed)

No less than 2 days after 
sending letters to 

Chairpersons of Native 
American tribes

Ongoing As‐Needed NA CCGS

CUL CUL‐6f CONS

‐‐ Within 15 days of receiving them, submit to the CPM copies of any comments 
or information provided by Native Americans in response to the project 
owner’s transmittals of information. (If Needed)

Within 15 days of receiving 
comments or information 

provided by Native 
Americans

Ongoing As‐Needed NA CCGS

CUL CUL‐6g CONS

The CRS, may informally discuss cultural resources activities with Energy 
Commission technical staff. Any interference with monitoring activities, removal of 
a monitor from duties assigned by the CRS, or direction to a monitor to relocate 
monitoring activities by anyone other than the CRS shall be considered non 
compliance. Upon becoming aware of any incidents of non‐compliance, the CPM 
shall be notified within 24 hours. The CRS shall also recommend corrective action.

‐

(If Needed)
Within 24 hours of non‐

compliance
Ongoing As‐Needed NA CH2

CUL CUL‐6h CONS

If an incident of non‐compliance occurs, when the issue is resolved, the CRS shall 
write a report describing the issue, the resolution of the issue, and the 
effectiveness of the resolution measures. This report shall be provided in the next 
MCR for the review of the CPM.

‐

(If Needed)
The next MCR after a non‐
compliance issue occurs

Ongoing As‐Needed NA CH2

CUL CUL‐7a PC

The CRS, alternate CRS, and CRMs shall have authority to halt construction‐related 
ground disturbance in the event of a cultural resource discovery. Redirection of 
construction‐related ground disturbance shall be accomplished under the 
direction of the construction supervisor in consultation with the CRS. If the 
discovery includes human remains, the project owner shall comply with the 
requirements of Health and Human Safety Code 7050.5(b) and (c). Monitoring and 
daily reporting as provided in these conditions shall continue during the project’s 
construction‐related ground‐disturbing activities elsewhere.

At least 30 days prior to the start of construction‐related ground disturbance, 
provide the CPM and CRS with a letter confirming that the CRS, alternate CRS, 
and CRMs have the authority to halt construction‐related ground disturbance in 
the vicinity of a cultural resources discovery, and that the project owner shall 
ensure that the CRS notifies the CPM within 24 hours of a discovery, or by 
Monday morning if the cultural resources discovery occurs between 8:00 AM 
on Friday and 8:00 AM on Sunday morning.

Letter of confirmation
At least 30 days prior to the 
start of ground disturbance

Complete NA CH2

CUL CUL‐7b CONS

In the event of a discovery, the halting or redirection of construction‐related 
ground disturbance shall remain in effect until the CRS has visited the discovery, 
and measures (1) through (4) of this condition [CUL‐7] have occurred.

Within 48 hours of the discovery of a resource of interest to Native Americans, 
the project owner shall ensure that the CRS notifies all Native American groups 
that expressed a desire to be notified in the event of such a discovery. (If Needed)

Within 48 hours of the 
discovery of a resource of 

interest to Native 
Americans

Ongoing As‐Needed NA CH2 Only required if cultural resource discovered.

CUL CUL‐7c CONS

‐‐ Unless the discovery can be treated prescriptively, as specified in the CRMMP, 
completed DPR 523 forms for resources newly discovered during construction‐
related ground disturbance shall be submitted to the CPM for review and 
approval no later than 24 hours following the notification of the CPM, or 48 
hours following the completion of data recordation/recovery, whichever the 
CRS decides is more appropriate for the subject cultural resource.

(If Needed)

Within 24 hours following 
the notification of the 

CPM, or 48 hours following 
the completion of data 
recordation/recovery, 

whichever the CRS decides 
is more appropriate

Ongoing As‐Needed NA CH2

ELEC ELEC‐1 CONS

Prior to the start of any increment of electrical construction for electrical 
equipment and systems 480 Volts or higher (see a representative list in this 
condition ELEC‐1), submit, for CBO design review and approval, the proposed final 
design, specifications, and calculations. Upon approval, the above listed plans, 
together with design changes and design change notices, shall remain on the site 
or at another accessible location for the operating life of the project. Request that 
the CBO inspect the installation to ensure compliance with the requirements of 
applicable LORS.

At least 30 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of each increment of electrical construction, submit to the 
CBO for design review and approval the documents listed in this condition. 
Include a copy of the signed and stamped statement from the responsible 
electrical engineer attesting compliance with the applicable LORS, and send the 
CPM a copy of the transmittal letter in the next monthly compliance report.

MCR Monthly Ongoing Not Started NA EPC

Does this apply to Construction Power??
Final design, specs, & calcs / RE Statement / 
Transmittal to CPM, Multi‐times: At least 30 days 
prior to the start of each increment of electrical 
construction

GEN GEN‐1a CONS

The LORS listed in this condition [GEN‐1] shall be enforced during the design, 
construction, addition, alteration, moving, demolition, repair, or maintenance of 
the completed facility.
Submit plans, calculations and other related documents that have been specifically 
developed for the OGS.

Within 30 days following receipt of the certificate of occupancy, submit to the 
CPM a statement of verification, signed by the responsible design engineer, 
attesting that all designs, construction, installation, and inspection 
requirements of the applicable LORS and the Energy Commission’s decision 
have been met.

Statement of Design 
Verification

Within 30 days following 
receipt of the certificate of 

occupancy
TBD Not Started NA EPC

GEN GEN‐1b CONS

The LORS listed in this condition [GEN‐1] shall be enforced during the design, 
construction, addition, alteration, moving, demolition, repair, or maintenance of 
the completed facility.
Submit plans, calculations and other related documents that have been specifically 
developed for the OGS.

Provide the CPM a copy of the certificate of occupancy within 30 days of 
receipt from the CBO.

Certificate of 
Occupancy

Within 30 days of receiving 
the certificate of 

occupancy
TBD Not Started NA EPC
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Technical Area Cond. No. Phase
  Verification/Action

Submittal Submittal Date Required
Expected or Actual 
Submittal Date

Date of CBO/CPM 
Approval

Status
Amendment 

Date
Responsibility Notes

GEN GEN‐1c OPS

The LORS listed in this condition [GEN‐1] shall be enforced during the design, 
construction, addition, alteration, moving, demolition, repair, or maintenance of 
the completed facility.
Submit plans, calculations and other related documents that have been specifically 
developed for the OGS.

Once the certificate of occupancy has been issued, inform the CPM at least 30 
days prior to any construction, addition, alteration, moving, demolition, repair, 
or maintenance to be performed on any portion(s) of the completed facility 
that requires CBO approval for compliance with the above codes. The CPM will 
then determine if the CBO needs to approve the work.

Notification to CPM

At least 30 days prior to 
any work on the completed 
facility that requires CBO 

approval

As‐needed As‐Needed NA CCGS

GEN GEN‐2a CONS

Before submitting the initial engineering designs for CBO review, provide the CPM 
and the CBO with a schedule of facility design submittals, and master drawings and 
master specifications list, as specified in this condition [GEN‐2]. To facilitate audits 
by Energy Commission staff, provide specific packages to the CPM upon request. 

At least 60 days (or a project owner‐ and CBO‐approved alternative time frame) 
prior to the start of rough grading, submit to the CBO and to the CPM the 
schedule, and the master drawings and master specifications list of documents 
to be submitted to the CBO for review and approval. These documents shall be 
the pertinent design documents for the major structures, systems, and 
equipment defined in this condition. Major structures and equipment shall be 
added to or deleted from the list only with CPM approval. 

Schedule, Master 
Drawings & 

Specifications Lists

At least 60 days prior to the 
start of rough grading

Ongoing In‐progress NA EPC

GEN GEN‐2b CONS Schedule of facility design submittals Provide schedule updates in the monthly compliance report. MCR Monthly Ongoing In‐progress NA EPC

GEN GEN‐3 CONS

Make payments to the CBO for design review, plan checks, and construction 
inspections. These fees may be consistent with the fees listed in the 2010 CBC, 
adjusted for inflation and other appropriate adjustments; may be based on the 
value of the facilities reviewed; may be based on hourly rates; or may be 
otherwise agreed upon by the project owner and the CBO.

The project owner shall make the required payments to the CBO in accordance 
with the agreement. The project owner shall send a copy of the CBO’s receipt 
of payment to the CPM in the next monthly compliance report indicating that 
applicable fees have been paid. MCR Monthly Ongoing In‐progress NA CCGS

Copy of CBO's Receipt of Payment, Multi‐times: In 
accordance with the agreement

GEN GEN‐4a CONS

Prior to the start of rough grading, assign a California‐ registered architect, or a 
structural or civil engineer, as the resident engineer (RE) in charge of the project. 
The RE or his/her delegate(s) shall be responsible for the elements listed in this 
condition [GEN‐4].

At least 30 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of rough grading, submit to the CBO for review and approval, 
the resume and registration number of the RE and any other delegated 
engineers assigned to the project.

RE Resume & 
Registration Number

At least 30 days prior to the 
start of rough grading

TBD Not Started NA CCGS
OPC has provided an RE but the project will still need 
to identify an RE for the sewer line and the T‐line.

GEN GEN‐4b CONS
‐‐ Notify the CPM of the CBO’s approvals of the RE and other delegated 

engineer(s) within 5 days of the approval.
Notification to CPM

Within 5 days of receiving 
the approval

As‐needed As‐Needed NA CCGS

GEN GEN‐4c CONS

If the RE or the delegated engineers are reassigned or replaced, the project owner 
shall submit the name, qualifications and registration number of the newly 
assigned engineer to the CBO for review and approval. The project owner shall 
notify the CPM of the CBO’s approval of the new engineer.

If the RE or the delegated engineer(s) is subsequently reassigned or replaced, 
the project owner has five days to submit the resume and registration number 
of the newly assigned engineer to the CBO for review and approval.

(If Needed)
Within 5 days of replacing 

the RE or delegated 
engineer(s)

As‐needed As‐Needed NA EPC

GEN GEN‐5a CONS

Prior to rough grading and prior to construction, assign at least one of each of the 
California registered engineers listed in this condition [GEN‐5] to the project. The 
duties of the engineers are outlined in this condition.

At least 30 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of rough grading or the start of construction, submit to the 
CBO for review and approval, resumes and registration numbers of the 
responsible civil engineer, soils (geotechnical) engineer, engineering geologist, 
responsible design engineer, mechanical engineer, and electrical engineer 
assigned to the project.

Engineer Resumes and 
registration number

At least 30 days prior to the 
start of rough grading

TBD Not Started NA EPC
OPC has provided resumes but the project will still 
need to identify engineers for the sewer line.

GEN GEN‐5b CONS
‐‐ Notify the CPM of the CBO's approvals of the responsible engineers within five 

days of the approval.
Notification to CPM

Within 5 days of the 
approval

As‐needed As‐Needed NA EPC

GEN GEN‐5c CONS

‐‐ If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has five days in which to submit the resume and registration 
number of the newly assigned engineer to the CBO for review and approval. 
The project owner shall notify the CPM of the CBO’s approval of the new 
engineer within five days of the approval.

(If Needed)
Within 5 days of replacing 
the designated engineer

As‐needed As‐Needed NA EPC

GEN GEN‐6a CONS

Prior to the start of an activity requiring special inspection, assign to the project, 
qualified and certified special inspector(s) The special inspector(s) shall preform 
the duties outlined in this condition [GEN‐6].

At least 15 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of an activity requiring special inspection, submit to the CBO 
for review and approval, with a copy to the CPM, the name(s) and qualifications 
of the certified weld inspector(s), or other certified special inspector(s) 
assigned to the project to perform one or more of the duties set forth in this 
condition.

Name/Quals of Special 
Inspector

At least 15 days prior to the 
start of an activity requiring 

special inspection
As‐needed As‐Needed NA CCGS

GEN GEN‐6b CONS
‐‐ Submit to the CPM a copy of the CBO’s approval of the qualifications of all 

special inspectors in the next monthly compliance report.
MCR Monthly Ongoing In‐progress NA CCGS 1‐time: MCR following approval of special inspectors

GEN GEN‐6c CONS

‐‐ If the special inspector is subsequently reassigned or replaced, the project 
owner has five days in which to submit the name and qualifications of the 
newly assigned special inspector to the CBO for approval. Notify the CPM of the 
CBO’s approval of the newly assigned inspector within five days of the 
approval.

(If Needed)
Within 5 days of replacing 

the special inspector
As‐needed As‐Needed NA CCGS

GEN GEN‐7 CONS

If any discrepancy in design and/or construction is discovered in any engineering 
work that has undergone CBO design review and approval, document the 
discrepancy and recommend required corrective actions. The discrepancy 
documentation shall be submitted to the CBO for review and approval. The 
discrepancy documentation shall reference this condition and, if appropriate, 
applicable sections of the CBC and/or other LORS.

Transmit a copy of the CBO’s approval of any corrective action taken to resolve 
a discrepancy to the CPM in the next monthly compliance report. If any 
corrective action is disapproved, the project owner shall advise the CPM, within 
five days, of the reason for disapproval and the revised corrective action to 
obtain CBO’s approval.

(If Needed) Monthly As‐needed As‐Needed NA EPC MCR following corrective action
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GEN GEN‐8a CONS

Obtain the CBO’s final approval of all completed work that has undergone CBO 
design review and approval. Request the CBO to inspect the completed structure 
and review the submitted documents. Notify the CPM after obtaining the CBO’s 
final approval. Retain one set of approved engineering plans, specifications, and 
calculations (including all approved changes) at the project site or at another 
accessible location during the operating life of the project. Electronic copies of the 
approved plans, specifications, calculations, and marked‐up as‐builts shall be 
provided to the CBO for retention by the CPM.

Within 15 days of the completion of any work, submit to the CBO, with a copy 
to the CPM, in the next monthly compliance report, (a) a written notice that 
the completed work is ready for final inspection, and (b) a signed statement 
that the work conforms to the final approved plans.

MCR Monthly Ongoing In‐progress NA EPC Within 15 days of the completion of any work

GEN GEN‐8b CONS

‐‐ After storing the final approved engineering plans, specifications, and 
calculations described above, submit to the CPM a letter stating both that the 
above documents have been stored and the storage location of those 
documents.

Notification to CPM

After storing the final 
approved engineering 

plans, specifications, and 
calculations

Ongoing Not Started NA CCGS

GEN GEN‐8c CONS

‐‐ Within 90 days of the completion of construction, provide to the CBO three 
sets of electronic copies of the above documents at the project owner’s 
expense. These are to be provided in the form of “read only” (Adobe) files, with 
restricted (password‐protected) printing privileges, on archive quality compact 
discs.

Copies of approved 
plans/specs/calcs/as‐

builts

Within 90 days of the 
completion of construction

TBD Not Started NA CCGS

HAZ HAZ‐1 OPS
Any hazardous materials not listed in Appendix B shall not be used, or in greater 
quantities or strengths than those identified by chemical name in Appendix B, 
unless approved in advance by the CPM.

Provide to the CPM, in the Annual Compliance Report, a list of hazardous 
materials contained at the facility. ACR Annually Ongoing Not Started NA CCGS

HAZ HAZ‐2a CONS

The project owner shall concurrently provide a Hazardous Materials Business Plan 
(HMBP), an updated Spill Prevention, Control, and Countermeasure Plan (SPCC), 
and an updated Risk Management Plan (RMP) prepared pursuant to the California 
Accidental Release Program (CalARP) to the Contra Costa County Health Services 
Department – Hazardous Materials Program (CCCHSD‐HMP) and the CPM for 
review. The project owner shall consider all recommendations that are made by 
the CCCHSD and CPM within thirty (30) days of submittal. Copies of any comments 
received (or if none were received, a letter so stating), the final updated HMBP, 
updated SPCC Plan, and updated RMP shall then be provided to the CCCHSD‐HMP 
and the East Contra Costa Fire Protection District (ECCFPD) for information and to 
the CPM for approval. 

At least thirty (30) days prior to receiving any hazardous material on the site for 
commissioning or operations, the project owner shall provide a copy of any 
comments received (or if none were received, a letter so stating), a final 
updated Business Plan and updated SPCC Plan to the CCCHSD‐HMP for 
information and to the CPM for approval. At least thirty (30) days prior to 
delivery of aqueous ammonia to the site, the project owner shall provide any 
comments received (or if none were received, a letter so stating), and the final 
updated RMP to the CCCHSD‐HMP and the ECCFPD for information and to the 
CPM for approval. 

Final HMBP and SPCC

At least 30 days prior to 
receiving any hazardous 

material / aqueous 
ammonia on the site

TBD Not Started NA CH2 Commissioning or ops

HAZ HAZ‐2b CONS

Copies of the final Hazardous Material Business Plan, SPCC Plan, and RMP shall be 
provided to the CCCHSD‐HMP and the East Contra Costa Fire Protection District 
(ECCFPD) for information and to the CPM for approval.

At least 30 days prior to delivery of aqueous ammonia to the site, provide any 
comments received (or if none were received, a letter so stating), and the final 
RMP to the CCCHSD‐HMP and ECCFPD for information and to the CPM for 
approval.

Final RMP

At least 30 days prior to 
receiving any hazardous 

material / aqueous 
ammonia on the site

TBD Not Started NA CH2

HAZ HAZ‐3 CONS

Develop and implement a Safety Management Plan, as outlined in this condition 
[HAZ‐3] for delivery of aqueous ammonia and other liquid hazardous materials by 
tanker truck.

At least 30 days prior to the delivery of any liquid hazardous material to the 
facility, provide a Safety Management Plan as described in this condition to the 
CPM for review and approval.

Safety Management 
Plan

At least 30 days prior to the 
delivery of any liquid 

hazardous material to the 
facility

TBD Not Started NA CH2 Commissioning?

HAZ HAZ‐4 CONS

The aqueous ammonia storage facility shall be designed to either the ASME 
Pressure Vessel Code and ANSI K61.6 or to API 620, as described in this condition 
[HAZ‐4].

At least 60 days prior to delivery of aqueous ammonia to the facility, submit 
final design drawings and specifications for the ammonia storage tank and 
secondary containment basin to the CPM for review and approval.

Final design 
drawings/specs of 

ammonia storage tank 
& secondary 
containment

At least 60 days prior to 
delivery of aqueous 

ammonia to the facility
TBD Not Started NA EPC

HAZ HAZ‐5 CONS
All vendors delivering aqueous ammonia to the site shall use only tanker truck 
transport vehicles which meet or exceed the specifications of DOT Code MC‐307.

At least 30 days prior to receipt of aqueous ammonia on site, submit copies of 
the notification letter to supply vendors indicating the transport vehicle 
specifications to the CPM for review and approval.

Notification letters re: 
transport vehicle specs

At least 30 days prior to 
receipt of aqueous 
ammonia on site

TBD Not Started NA EPC

HAZ HAZ‐6 CONS

The project owner shall direct all vendors delivering any hazardous material to the 
site to use only the routes approved by the CPM (SR‐4 to SR‐160 to Wilbur Avenue 
to Bridgehead Road to the project site, or SR 4/Main Street and turn onto 
Bridgehead Road to the project site). The project owner shall obtain approval of 
the CPM if an alternate route is desired.

At least sixty (60) days prior to receipt of any hazardous materials on site, the 
project owner shall submit copies of the required transportation route 
limitation direction to the CPM for review and approval Transportation Route 

Limitation Direction

At least sixty (60) days prior 
to receipt of any hazardous 

materials on site
TBD Not Started NA EPC

HAZ HAZ‐7 PC

Prior to commencing construction, a site‐specific Construction Site Security Plan 
for the construction phase shall be prepared and made available to the CPM for 
review and approval. The Construction Security Plan shall include items (1) 
through (3) of this condition [HAZ‐7].

At least 30 days prior to commencing construction, notify the CPM that a site‐
specific Construction Security Plan is available for review and approval. Construction Security 

Plan

At least 30 calendar days 
prior to start of 
construction

Complete NA EPC

HAZ HAZ‐8a CONS

Revise an existing or prepare a new site‐specific security plan, as described in this 
condition [HAZ‐8], for the commissioning and operational phases that will be 
available to the CPM for review and approval. The level of security to be 
implemented shall not be less than that described in (1) through (6) of this 
condition (as per NERC 2002). Fully implement the security plans and obtain CPM 
approval of any substantive modifications to those security plans.

At least 30 days prior to the initial receipt of hazardous materials on site, notify 
the CPM that a site‐specific operations site security plan is available for review 
and approval.

Site Specific Operations 
Security Plan

At least 30 days prior to the 
initial receipt of hazardous 

materials on site
TBD Not Started NA EPC/CCGS Operations phase
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HAZ HAZ‐8b OPS

‐‐‐ In the annual compliance report, include a statement that all current project 
employee and appropriate contractor background investigations have been 
performed, and that updated certification statements have been appended to 
the operations security plan. In the annual compliance report, include a 
statement that the operations security plan includes all current hazardous 
materials transport vendor certifications for security plans and employee 
background investigations.

ACR Annually Ongoing Not Started NA CCGS

HAZ HAZ‐9a CONS

The project owner shall not allow any fuel gas pipe cleaning activities on site, 
either before placing the pipe into service or at any time during the lifetime of the 
facility, that involve “flammable gas blows” where natural (or flammable) gas is 
used to blow out debris from piping and then vented to atmosphere. Instead, an 
inherently safer method involving a non‐flammable gas (e.g. air, nitrogen, steam) 
or mechanical pigging shall be used. Exceptions to any of these provisions will be 
made only if no other satisfactory method is available, and then only with the 
approval of the CPM.

At least 30 days before any fuel gas pipe cleaning activities involving fuel gas 
pipe of four‐inch or greater external diameter, submit a copy of the Fuel Gas 
Pipe Cleaning Work Plan which shall indicate the method of cleaning to be 
used, what gas will be used, the source of pressurization, and whether a 
mechanical PIG will be used, to the CBO for information and to the CPM for 
review and approval.

Fuel Gas Pipe Cleaning 
Work Plan

At least 30 days before fuel 
gas pipe cleaning activities

TBD Not Started NA CCGS

HAZ HAZ‐9b OPS

The project owner shall not allow any fuel gas pipe cleaning activities on site, 
either before placing the pipe into service or at any time during the lifetime of the 
facility, that involve “flammable gas blows” where natural (or flammable) gas is 
used to blow out debris from piping and then vented to atmosphere. Instead, an 
inherently safer method involving a non‐flammable gas (e.g. air, nitrogen, steam) 
or mechanical pigging shall be used. Exceptions to any of these provisions will be 
made only if no other satisfactory method is available, and then only with the 
approval of the CPM.

At least 30 days before any fuel gas pipe cleaning activities involving fuel gas 
pipe of four‐inch or greater external diameter, submit a copy of the Fuel Gas 
Pipe Cleaning Work Plan which shall indicate the method of cleaning to be 
used, what gas will be used, the source of pressurization, and whether a 
mechanical PIG will be used, to the CBO for information and to the CPM for 
review and approval.

Fuel Gas Pipe Cleaning 
Work Plan

At least 30 days before fuel 
gas pipe cleaning activities

Ongoing Not Started NA CCGS

HAZ HAZ‐10a CONS

The project owner shall notify the CPM in writing of any new safety and/or 
reliability legislation, rules, regulations, or standards adopted for natural gas 
distribution pipelines by the CPUC, NTSB, USDOT, or any other agency with 
jurisdiction during OGS pipeline construction or operation that are applicable to 
the OGS project natural gas pipeline. The project owner shall notify the CPM of the 
regulations and thereafter, consult with PG&E and the CPM regarding the project's 
feasible compliance with and implementation of the applicable measures. 

Within 15 days of the adoption of any new safety and/or reliability legislation, 
rules, regulations, or standards for natural gas distribution pipelines, that are 
applicable to the OGS natural gas pipeline, the project owner shall provide the 
CPM with a written copy of the rule.

Written Notification
If needed, within 15 days of 

adoption
Ongoing As‐Needed NA CCGS

HAZ HAZ‐10b OPS

The project owner shall notify the CPM in writing of any new safety and/or 
reliability legislation, rules, regulations, or standards adopted for natural gas 
distribution pipelines by the CPUC, NTSB, USDOT, or any other agency with 
jurisdiction during OGS pipeline construction or operation that are applicable to 
the OGS project natural gas pipeline. The project owner shall notify the CPM of the 
regulations and thereafter, consult with PG&E and the CPM regarding the project's 
feasible compliance with and implementation of the applicable measures. 

Within 15 days of the adoption of any new safety and/or reliability legislation, 
rules, regulations, or standards for natural gas distribution pipelines, that are 
applicable to the OGS natural gas pipeline, the project owner shall provide the 
CPM with a written copy of the rule. Written Notification

If needed, within 15 days of 
adoption

Ongoing As‐Needed NA CCGS

MECH MECH‐1a CONS

Submit, for CBO design review and approval, the proposed final design, 
specifications and calculations for each plant major piping and plumbing system 
listed. Upon completion of construction of any such system, request the CBO’s 
inspection.
The responsible mechanical engineer shall stamp and sign all plans, drawings, and 
calculations for the major piping and plumbing systems, subject to CBO design 
review and approval, and submit a signed statement to the CBO when the 
proposed piping and plumbing systems have been designed, fabricated, and 
installed in accordance with all of the applicable LORS.

At least 30 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of any increment of major piping or plumbing construction 
listed in the CBO‐approved master drawing and master specifications list, 
submit to the CBO for design review and approval the final plans, specifications, 
and calculations, including a copy of the signed and stamped statement from 
the responsible mechanical engineer certifying compliance with applicable 
LORS, and send the CPM a copy of the transmittal letter in the next monthly 
compliance report.

Final design plans, 
Specs & Calcs Engineer 

certification w/ 
transmittal to CPM

Multi‐times: At least 30 
days prior to the start of 
any increment of major 
piping or plumbing 

construction listed in the 
CBO‐approved master 

drawing and specifications 
list

Ongoing Not Started NA EPC

MECH MECH‐1b CONS

‐‐ Transmit to the CPM, in the monthly compliance report following completion 
of any inspection, a copy of the transmittal letter conveying the CBO’s 
inspection approvals. MCR Monthly Ongoing In‐progress NA EPC In the following MCR

MECH MECH‐2a CONS

For all pressure vessels installed in the plant, submit to CBO and Cal‐OSHA, prior to 
operation, the code certification papers and other documents required by 
applicable LORS. Upon completion of the installation of any pressure vessel, 
request the appropriate CBO and/or Cal‐OSHA inspection of that installation.

At least 30 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of on‐site fabrication or installation of any pressure vessel, 
submit to the CBO for design review and approval, the documents listed in this 
condition, including a copy of the signed and stamped engineer’s certification, 
with a copy of the transmittal letter to the CPM.

See condition text for 
document list

At least 30 days prior to the 
start of on‐site fabrication 

or installation of any 
pressure vessel

Ongoing Not Started NA EPC

MECH MECH‐2b CONS
‐‐ Transmit to the CPM, in the monthly compliance report following completion 

of any inspection, a copy of the transmittal letter conveying the CBO’s and/or 
Cal‐OSHA inspection approvals.

MCR Monthly Ongoing In‐progress NA EPC MCR and copy of transmittal in the following MCR
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MECH MECH‐3 CONS

Submit to the CBO for design review and approval, specifications, calculations, and 
quality control procedures for any heating, ventilating, air conditioning (HVAC) or 
refrigeration system. Packaged HVAC systems, where used, shall be identified with 
the appropriate manufacturer’s data sheets.
Design and install all HVAC and refrigeration systems in accordance with applicable 
codes. Upon completion of any increment of construction, request the CBO’s 
inspection. The final plans, specifications and calculations shall include approved 
criteria, assumptions, and methods. In addition, the responsible mechanical 
engineer shall sign and stamp all plans, drawings and calculations and submit a 
signed statement to the CBO that the proposed final design plans, specifications 
and calculations conform with the applicable LORS.

At least 30 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of construction of any HVAC or refrigeration system, submit 
to the CBO the required HVAC and refrigeration calculations, plans, and 
specifications, including a copy of the signed and stamped statement from the 
responsible mechanical engineer certifying compliance with the CBC and other 
applicable codes, with a copy of the transmittal letter to the CPM. HVAC & refrigeration 

calcs, plans, and specs / 
ME statement / 

Transmittal to CPM

At least 30 days prior to the 
start of construction of any 

HVAC or refrigeration 
system

Ongoing Not Started NA EPC

NOISE NOISE‐1a CONS

PUBLIC NOTIFICATION PROCESS  Notify all residents within one mile of the project site boundaries and within ½‐
mile of the linear facilities, of the commencement of project construction. 
Establish a telephone number, as outlined in this condition [NOISE‐1] for use by 
the public to report any undesirable noise conditions, and include the 
telephone number in above notice.

Public Notification
At least 15 days prior to the 
start of ground disturbance

TBD Not Started NA CH2
Notice was provided for OGS project site and water 
line. Still need to provide additional notice prior to 
the start of T‐line construction.

NOISE NOISE‐1b CONS

‐‐‐ At least 15 days prior to the start of demolition, transmit to the CPM a 
statement, signed by the project owner’s project manager, stating that the 
notification has been performed, and describing the method of that 
notification. This communication shall also verify that the telephone number 
has been established and posted at the site, and shall provide that telephone 
number.

Confirmation of public 
notification & 

establishment of 
telephone number

At least 15 days prior to the 
start of ground disturbance

TBD Not Started NA CCGS
Notice was provided for OGS project site and water 
line. Still need to provide additional notice prior to 
the start of T‐line construction.

NOISE NOISE‐1c OPS
‐‐‐ Verification that the telephone number was maintained for at least one year 

after the project was operational.
Verification Letter

One year after project has 
been operational

Ongoing Not Started NA CCGS

NOISE NOISE‐2a CONS
NOISE COMPLAINT PROCESS: Throughout the construction of the project, 
document, investigate, evaluate, and attempt to resolve all project‐related noise 
complaints, as outlined in this condition [NOISE‐2].

Within five days of receiving a noise complaint, file a Noise Complaint 
Resolution Form, with both the local jurisdiction and the CPM, that documents 
the resolution of the complaint. 

Noise Complaint 
Resolution Form

Within five days of 
receiving a noise complaint

Ongoing As‐Needed NA CCGS

NOISE NOISE‐2b CONS

NOISE COMPLAINT PROCESS: Throughout the construction of the project, 
document, investigate, evaluate, and attempt to resolve all project‐related noise 
complaints, as outlined in this condition [NOISE‐2].

If mitigation is required to resolve a noise complaint, and the complaint is not 
resolved within a three‐day period, submit an updated Noise Complaint 
Resolution Form when the mitigation is performed and complete.

Updated Noise 
Complaint Resolution 

Form
As‐needed Ongoing As‐Needed NA CCGS Clarify verification with CEC Staff ‐ request 

NOISE NOISE‐2c OPS
NOISE COMPLAINT PROCESS: Throughout the operation of the project, document, 
investigate, evaluate, and attempt to resolve all project‐related noise complaints, 
as outlined in this condition [NOISE‐2].

Within five days of receiving a noise complaint, file a Noise Complaint 
Resolution Form, with both the local jurisdiction and the CPM, that documents 
the resolution of the complaint. 

Noise Complaint 
Resolution Form

Within five days of 
receiving a noise complaint

Ongoing As‐Needed NA CCGS

NOISE NOISE‐2d OPS

NOISE COMPLAINT PROCESS: Throughout the operation of the project, document, 
investigate, evaluate, and attempt to resolve all project‐related noise complaints, 
as outlined in this condition [NOISE‐2].

If mitigation is required to resolve a noise complaint, and the complaint is not 
resolved within a three‐day period, submit an updated Noise Complaint 
Resolution Form when the mitigation is performed and complete.

Updated Noise 
Complaint Resolution 

Form
As‐needed As‐needed As‐Needed NA CCGS

NOISE NOISE‐3a PC 

Submit to the CPM for review and approval a noise control program and to reduce 
employee exposure to high (above permissible) noise levels during construction in 
accordance to the applicable OSHA and Cal‐OSHA standards.

At least 30 days prior to the start of ground disturbance, submit the noise 
control program to the CPM. Make the program available to Cal‐OSHA upon 
request. Noise Control Program

At least 30 days prior to the 
start of ground disturbance

Complete NA EPC

NOISE NOISE‐3b PC 
Submit to the CPM a statement verifying that the noise control program will be 
implemented throughout construction of the project.

At least 30 days prior to the start of ground disturbance, submit the statement 
signed by project manager to the CPM. Signed Project Owner's 

Statement 
At least 30 days prior to the 
start of ground disturbance

Complete NA CCGS

NOISE NOISE‐4a CONS

NOISE RESTRICTIONS: The project design and implementation shall include 
appropriate noise mitigation measures as described in this condition [NOISE‐4].

The 25‐hour community noise survey shall take place within 30 days of the 
project first achieving a sustained output of 90% or greater of rated capacity.

‐‐

Within 30 days of the 
project first achieving a 

sustained output of 90% or 
greater of rated capacity

TBD Not Started NA CH2

NOISE NOISE‐4b CONS

NOISE RESTRICTIONS Within 15 days after completing the survey, submit a summary report of the 
survey to the CPM. Included in the survey report will be the measures 
described in this condition. Included in the survey report will be a description of 
any additional mitigation measures necessary to achieve compliance with the 
above listed noise limit, and a schedule, subject to CPM approval, for 
implementing these measures. 

Survey Summary Report
Within 15 days after 
completing the noise 

survey
TBD Not Started NA CH2

NOISE NOISE‐4c CONS
NOISE RESTRICTIONS If additional noise mitigation measure are required, the noise survey shall be 

repeated after implementation of additional mitigation measures. ‐‐ As‐needed Ongoing As‐Needed NA CH2

NOISE NOISE‐5 CONS

Following the project’s attainment of a sustained output of 85% or greater of its 
rated capacity, conduct an occupational noise survey to identify any noise 
hazardous areas in the facility.
A report shall be prepared of the survey results and, if necessary, proposed 
mitigation measures to be employed in order to comply with the applicable 
California and federal regulations.

Within 30 days after completing the occupational noise survey, submit the 
noise survey report to the CPM. Make the report available to OSHA and Cal‐
OSHA upon request. Occupational Noise 

Survey Report

Within 30 days after 
completing the 

occupational noise survey
TBD Not Started NA CH2
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NOISE NOISE‐6a CONS

STEAM BLOW RESTRICTIONS: If a traditional, high‐pressure steam blow process is 
employed, the project owner shall equip steam blow piping with a temporary 
silencer that quiets the noise of steam blows to no greater than 68 dBA Leq 
measured at monitoring location M2 and no greater than 64 dBA Leq measured at 
monitoring location M1. The project owner shall conduct high pressure steam 
blows only between the hours of 9:00 a.m. to 7:00 p.m. 

At least 15 days prior to the first high‐pressure steam blow, the project owner 
shall submit to the CPM drawings or other information describing the 
temporary steam blow silencer and the noise levels expected, and a description 
of the steam blow schedule.

High pressure steam 
blow plan

At least 15 days prior to the 
first high‐pressure steam 
blow

TBD Not Started NA EPC

NOISE NOISE‐6b CONS

STEAM BLOW RESTRICTIONS: If a low‐pressure continuous steam blow process is 
employed, the project owner shall submit a description of this process, with 
expected noise levels and projected hours of execution, to the CPM.

At least 15 days prior to any low‐pressure continuous steam blow, the project 
owner shall submit to the CPM drawings or other information describing the 
process, including the noise levels expected and the projected time schedule 
for execution of the process.

Low pressure steam 
blow plan

At least 15 days prior to 
any low‐pressure 
continuous steam blow

TBD Not Started NA EPC

NOISE NOISE‐7a CONS

STEAM BLOW RESTRICTIONS: The project owner shall notify all residents or 
business owners within one mile of the site of the planned steam blow activity, 
and shall make the notification available to other area residents in an appropriate 
manner. 

‐‐‐

Public Notification
At least 15 days prior to the 
first steam blow(s)

TBD Not Started NA CCGS

NOISE NOISE‐7b CONS
STEAM BLOW RESTRICTIONS: The project owner shall send a letter to the CPM 
confirming that they have been notified of the planned steam blow activities, 
including a description of the method(s) of that notification

‐‐‐

Confirmation letter

Within five (5) days of 
notifying all residents or 
business owners 

TBD Not Started NA CCGS

NOISE NOISE‐8 PC

CONSTRUCTION TIME RESTRICTIONS: Heavy equipment operation and noisy 
construction work, including pile driving, shall be restricted to the times 
delineated in this condition [NOISE‐8].
Haul trucks and other engine‐powered equipment shall be equipped with 
adequate mufflers. Haul trucks shall be operated in accordance with posted speed 
limits. Truck engine exhaust brake use shall be limited to emergencies.  Variance 
from the above‐noted restrictions may be allowed upon issuance of a variance or 
waiver by the CPM, in consultation with the City of Oakley.

Prior to ground disturbance, a statement acknowledging that the restrictions in 
this condition will be observed throughout the construction of the project shall 
be transmit to the CPM, unless a variance or waiver from the above‐noted 
restrictions has been approved by the CPM.

Statement of 
acknowledgement

Prior to ground disturbance Complete NA EPC

PAL PAL‐1a PC
Provide the CPM with the resume and qualifications of the PRS for review and 
approval. The PRS and Paleontological Resource Specialist (PRS) shall meet the 
minimum qualifications described in this condition [PAL‐1]. 

At least 60 days prior to the start of ground disturbance, submit a resume and 
statement of availability of its designated PRS for on‐site work.

PRS Resume & 
Statement of 
Availability

At least 60 days prior to the 
start of ground disturbance

Complete NA CH2

PAL PAL‐1b PC

Ensure that the PRS obtains qualified Paleontologic Resource Monitors (PRMs) to 
monitor as he or she deems necessary on the project. PRMs shall have the 
equivalent of the qualifications described in this condition [PAL‐1].

At least 20 days prior to ground disturbance, provide a letter with resumes 
naming anticipated monitors, stating that the identified monitors meet the 
minimum qualifications for paleontological resource monitoring required by 
the condition. 

PRM Resumes & Quals
At least 20 days prior to 
ground disturbance

Complete NA CH2

PAL PAL‐1c CONS

If a PRM is replaced, the resume of the replacement PRM shall also be provided to 
the CPM. Keep resumes on file for qualified PRM. 

If additional monitors are obtained during the project, provide additional 
letters and resumes to the CPM. The letter shall be provided to the CPM no 
later than one week prior to the monitor’s beginning on‐site duties. (If Needed)

At least 1 week prior to the 
monitor beginning duties

Ongoing As‐Needed NA CH2

PAL PAL‐2a PC

Provide to the PRS and the CPM, for approval, maps and drawings showing the 
footprint of the project, as described in this condition [PAL‐2]. 
If construction of the project proceeds in phases, maps and drawings may be 
submitted prior to the start of each phase. A letter identifying the proposed 
schedule of each project phase shall be provided to the PRS and CPM. 
The PRS or PRM shall consult weekly with the project superintendent or 
construction field manager to confirm area(s) to be worked the following week.

At least 30 days prior to the start of ground disturbance, provide the maps and 
drawings to the PRS and CPM.

Maps and drawings
At least 30 days prior to the 
start of ground disturbance

Complete NA EPC

PAL PAL‐2b CONS
If the footprint of the project or its linear facilities change, the project owner shall 
provide maps and drawings reflecting those changes to the PRS and CPM.

If there are changes to the footprint of the project, revised maps and drawings 
shall be provided to the PRS and CPM at least 15 days prior to the start of 
ground disturbance.

(If Needed)
At least 15 days prior to the 
start of ground disturbance

As‐needed As‐Needed NA EPC

PAL PAL‐2c CONS
Before work commences on affected phases, the project owner shall notify the 
PRS and CPM of any construction phase scheduling changes.

If there are changes to the scheduling of the construction phases, submit a 
letter to the CPM within 5 days of identifying the changes.

(If Needed)
Within 5 days of identifying 

the changes
As‐needed As‐Needed NA EPC

PAL PAL‐3 PC

A paleontological resources monitoring and mitigation plan (PRMMP) shall be 
include elements (1) through (10) as specified in this condition [PAL‐3] and 
submitted to the CPM for review and approval to identify general and specific 
measures to minimize potential impacts to significant paleontological resources. 
Copies of the PRMMP shall reside with the PRS, each monitor, the project owner’s 
on‐site manager, and the CPM.

At least 30 days prior to ground disturbance, provide a copy of the PRMMP to 
the CPM. The PRMMP shall include an affidavit of authorship by the PRS, and 
acceptance of the PRMMP by the project owner evidenced by a signature.

PRMMP
At least 30 days prior to 
ground disturbance

Complete NA CH2

PAL PAL‐4a PC

Worker Environmental Awareness Program: Prior to ground disturbance and for 
the duration of construction activities involving ground disturbance, as described 
in this condition [PAL‐4], prepare and conduct weekly CPM‐approved 
paleontological resources training for the workers specified in this condition. The 
training shall include elements (1) through (7) of this condition.

At least 30 days prior to ground disturbance, submit the proposed WEAP, 
including the brochure, with the set of reporting procedures for workers to 
follow.
At least 30 days prior to ground disturbance, the project owner shall submit the 
script/final video to the CPM for approval if the project owner is planning to 
use a video for interim training.

Proposed WEAP, script, 
and final video

At least 30 days prior to 
ground disturbance

Complete NA CH2

PAL PAL‐4b CONS

WEAP TRAINING If the owner requests an alternate paleontological trainer, the resume and 
qualifications of the trainer shall be submitted to the CPM for review and 
approval prior to installation of an alternate trainer. Alternate trainers shall not 
conduct training prior to CPM authorization.

(If Needed)
Prior to installation of an 

alternate trainer
Ongoing As‐Needed NA CH2
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PAL PAL‐4c CONS

WEAP TRAINING In the MCR, provide copies of the WEAP certification of completion forms with 
the names of those trained and the trainer or type of training (in‐person or 
video) offered that month. The MCR shall also include a running total of all 
persons who have completed the training to date.

MCR Monthly Ongoing In‐progress NA EPC

PAL PAL‐5a CONS

The PRS and PRM(s) shall monitor consistent with the PRMMP all construction‐
related grading, excavation, trenching, and augering in areas where potential fossil‐
bearing materials have been identified. 
The PRS and PRM(s) have the authority to halt or redirect construction if 
paleontological resources are encountered. Monitoring activities shall be 
conducted as in accordance with (1) through (4) of this condition [PAL‐5]. A 
summary of monitoring and other paleontological activities shall be included 
placed in the MCRs, as described by this condition.

The PRS shall submit the summary of monitoring and paleontological activities 
in the MCR.

MCR Monthly Ongoing In‐progress NA CH2

PAL PAL‐5b CONS

Any change of monitoring from the accepted schedule in the PRMMP shall be 
proposed in a letter or email from the PRS and the project owner to the CPM prior 
to the change in monitoring and will be included in the monthly compliance 
report. The letter or email shall include the justification for the change in 
monitoring and be submitted to the CPM for review and approval. In the event 
that the PRS determines full‐time monitoring is not necessary in locations that 
were identified as potentially fossil‐bearing in the PRMMP, the project owner shall 
notify and seek the concurrence of the CPM.

When feasible, the CPM shall be notified 10 days in advance of any proposed 
changes in monitoring different from the plan identified in the PRMMP. If there 
is any unforeseen change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change

(If Needed)
At least 10 days in advance 
of any proposed changes in 
monitoring, when feasible

Ongoing As‐Needed NA CH2

PAL PAL‐6a OPS

All components of the PRMMP shall be adequately performed including collection 
of fossil materials, preparation of fossil materials for analysis, analysis of fossils, 
identification and inventory of fossils, the preparation of fossils for curation, and 
the delivery for curation of all significant paleontological resource materials 
encountered and collected during project construction.

Maintain in the compliance file copies of signed contracts or agreements with 
the designated PRS and other qualified research specialists for a period of three 
years after project completion and approval of the CPM‐approved 
paleontological resource report (see PAL‐7). ‐‐

For 3 years after project 
completion

Ongoing Not Started NA CCGS

PAL PAL‐6b CONS

‐‐ Pay any curation fees charged by the museum for fossils collected and curated 
as a result of paleontological mitigation. A copy of the letter of transmittal 
submitting the fossils to the curating institution shall be provided to the CPM. (If Needed)

Following transmittal of 
fossils

Ongoing As‐Needed NA CCGS  

PAL PAL‐7 CONS
The Paleontological Resources Report (PRR) shall be prepared by the designated 
PRS following completion of the ground‐disturbing activities. The PRR shall include 
the elements described in this condition [PAL‐7].

Within 90 days after completion of ground‐disturbing activities, including 
landscaping, submit the PRR under confidential cover to the CPM. Paleontological 

Resources Report

Within 90 days after 
completion of ground‐
disturbing activities

TBD Not Started NA CH2

PUBLIC HEALTH PUBLIC HEALTH‐1 CONS

Develop and implement a Cooling Water Management Plan that is consistent with 
either staff’s Cooling Water Management Program Guidelines  or the Cooling 
Technology Institute’s Best Practices for Control of Legionella  guidelines

At least 30 days prior to the start of cooling tower construction, the Cooling 
Wate Management Plan shall be provided to the Compliance Project Manager 
for review and approval. Cooling Water 

Management Plan

At least 30 days prior to the 
start of cooling tower 
construction

TBD Not Started NA CCGS

SOCIO SOCIO‐1 PC

The project owner shall pay to the city of Oakley the Park Land Dedication Fee, 
Park Improvement Fee, Public Facilities Fee and the Fire Facilities Fee.

At least 15 days prior to the start of project construction, the project owner 
shall provide to the Compliance Project Manager (CPM) proof of payment to 
the city of Oakley for the Park Land Dedication Fee, Park Improvement Fee, 
Public Facilities Fee and the Fire Facilities Fee. 

Payment / Proof of 
payment

At least 30 days prior to 
start of construction

Complete NA CCGS

SOCIO SOCIO‐2 PC
Pay the one‐time statutory school facility development fee to Antioch Unified 
School District as required by Education Code Section 17620.

At least 30 days prior to the start of project construction, provide to the CPM 
proof of payment of the statutory development fee. 

Payment / Proof of 
payment

At least 30 days prior to 
start of construction

Complete NA CCGS

S&W SOIL & WATER‐1a PC

Obtain CPM approval for a site‐specific Drainage, Erosion, and Sedimentation 
Control Plan / Stormwater Control Plan (DESCP / SWCP) that ensures protection of 
water quality and soil resources of the project site  for both the construction and 
operational phases of the project.  The DESCP shall contain elements 1 through 11 
in [SOIL & WATER‐1].

No later than 90 days prior to start of site mobilization, submit a copy of the 
DESCP to City of Oakley, Contra Costa Clean Water Program, and the Central 
Valley RWQCB (CV RWQCB) for review and comment. Draft DESCP

At least 90 days prior to the 
start of site mobilization

Complete NA CH2

S&W SOIL & WATER‐1b PC

DESCP A copy of the DESCP shall be submitted to the CPM no later than 60 days prior 
to the start of site mobilization for review and approval. The CPM shall 
consider comments received from City, CCCWP and/or CV RWQCB’s. 

Draft DESCP w/ County 
Comments

At least 60 days prior to the 
start of site mobilization

Complete NA CH2  

S&W SOIL & WATER‐1c CONS

DESCP During construction, provide an analysis in the monthly compliance report on 
the effectiveness of the drainage‐, erosion‐ and sediment‐control measures and 
the results of monitoring and maintenance activities.  MCR Monthly Ongoing In‐progress NA CCGS  

S&W SOIL & WATER‐1d OPS
DESCP Once operational, provide in the annual compliance report information on the 

results of stormwater BMP monitoring and maintenance activities.  ACR Annually Ongoing Not Started NA CCGS

S&W SOIL & WATER‐1e CONS

DESCP  No later than 14 days prior to the transfer of ownership of the soil stockpiles to 
DuPont, submit a letter to the CPM from DuPont indicating that DuPont will 
assume responsibility to maintain the stockpiles in accordance with the 
approved Soil Stockpile BMP Plan.

Letter to CPM
No later than 14 days prior 
to transfer of ownership of 

soil stockpiles
TBD Not Started NA CCGS

S&W SOIL & WATER‐2a CONS

Comply with the requirements of the General National Pollutant Discharge 
Elimination System (NPDES) permit for discharges of storm water associated with 
construction activity. In order to comply, develop and implement a Construction 
Storm Water Pollution Prevention Plan (Construction SWPPP) for the construction 
of the OGS site, laydown areas, and all linear facilities.

Prior to site mobilization, submit a copy of the construction SWPPP to the CPM 
for review.

Construction SWPPP Prior to site mobilization Ongoing In‐progress NA CH2
Plan will be updated as needed throughout 
construction.
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S&W SOIL & WATER‐2b CONS

Construction SWPPP The project owner shall submit copies to the CPM of all correspondence 
between the project owner and the CV RWACB regarding the NPDES permit for 
the discharge of stormwater associated with construction activity within 10 
days of its receipt or submittal. 

Copies of NPDES 
Correspondence Within 10 days of receipt 

or submittal

Ongoing In‐progress NA CCGS  

S&W SOIL & WATER‐3a CONS

If groundwater is encountered during construction or operation of the OGS, the 
project owner shall comply with the requirements of the Central Valley RWQCB 
Order NO. R5‐2008‐0081 for Waste Discharge Requirements for Dewatering and 
Other Low Threat Discharges to Surface Waters

Prior to any groundwater discharge or dewatering activities, the project owner 
shall submit a complete Notice of Intent (NOI) to obtain coverage under Central 
Valley RWQCB Order No. R5‐2008‐0081.  Notice of Intent Prior to any groundwater 

discharge or dewatering 
activities

As‐needed As‐Needed NA CH2

S&W SOIL & WATER‐3b CONS
‐‐‐ Submit copies to the CPM of all correspondence between the project owner 

and the Central Valley RWQCB regarding Order No. R5‐2008‐0081, including the 
NOI, within 10 days of its receipt or submittal. 

Correspondence
Within 10 days of receipt 

or submittal 
As‐needed As‐Needed NA CCGS

S&W SOIL & WATER‐4a CONS

Freshwater supplied by the potable connection with Diablo Water District (DWD) 
shall be used as the primary water supply for project operation for process, 
sanitary, and landscape irrigation purposes. 

Prior to using potable and recycled water for construction or operational uses, 
the project owner shall submit to the CPM evidence that metering devices have 
been installed and are operational on the water supply and distribution 
systems. When the metering devices are serviced, tested and calibrated, the 
project owner shall provide a report summarizing these activities in the next 
annual compliance report.  Those metering devices shall be operational for the 
life of the project.

Verification 
Letter/Initial ACR

At least 60 days prior to 
commercial operation

TBD Not Started NA CCGS

S&W SOIL & WATER‐4b OPS
The project owner shall monitor and record the total water used, in gallons per 
day, on a monthly basis including recycled water from ISD and potable water 
from DWD.

ACR Annually Ongoing Not Started NA CCGS

S&W SOIL & WATER‐4c OPS

Freshwater use shall not exceed the annual water use‐limit of 250 acre‐feet per 
year.

The project owner, in the annual compliance report, shall provide a Water Use 
Summary that states the source and quantity of potable and recycled water 
used on a monthly basis and on an annual basis in units of acre‐feet. The 
project owner shall include in the annual compliance report information 
sufficient for the CPM to determine the status of the recycled water program 
being implemented by ISD and which criteria for use of recycled water have 
been met and what remains to be completed to satisfy the criteria for use of 
recycled water. Prior annual water use including yearly range and yearly 
average shall be reported in subsequent annual compliance reports (ACR).

ACR Annually Ongoing Not Started NA CCGS

S&W SOIL & WATER‐4d OPS
The Project owner shall notify the CPM of any disruptions in the primary 
recycled water supply exceeding 24 hours.

Notification As‐needed As‐needed As‐Needed NA CCGS

S&W SOIL & WATER‐4e OPS

For any planned disruptions in the primary recycled water supply that will 
exceed 7 days, the Project owner shall obtain CPM approval on a water supply 
disruption plan that outlines the reasons and duration for the planned 
disruption, and the volume of secondary water that will be utilized during the 
planned disruption.

Notification As‐needed As‐needed As‐Needed NA CCGS

S&W SOIL & WATER‐4f OPS

Following commencement of project operations and within eighteen (18) months 
of all of the following conditions being met, and assuming the CEC approves a 
project amendment allowing the project to use recycled water and dispose of the 
associated high TDS wastewater, the primary water supply for project operations 
including all process and landscape irrigation shall be exclusively recycled water 
provided by Ironhouse Sanitary District (ISD) or other entity that can provide 
recycled water with the same water quality as ISD as approved by the CPM

Within six (6) months of all of the criteria outlined for converting to recycled 
water are met, the project owner shall submit an amendment pursuant to 
California Code of Regulations Title 20 Section 1769(a) proposing project use of 
recycled water.

Amendment
6 months after criteria are 

met
Ongoing Not Started NA CCGS

S&W SOIL & WATER‐4g OPS

Use of recycled water shall be limited to 280 acre‐feet per year (or as determined 
in review of the project amendment). After the project switches to the primary 
recycled water supply, the backup water supply for the project operation for 
process and landscape irrigation shall be freshwater provided by the potable 
connection with DWD. The use of freshwater from DWD for these purposes shall 
be limited to 25 acre‐feet per year.

The project owner, in the annual compliance report, shall provide a Water Use 
Summary that states the source and quantity of potable and recycled water 
used on a monthly basis and on an annual basis in units of acre‐feet. The 
project owner shall include in the annual compliance report information 
sufficient for the CPM to determine the status of the recycled water program 
being implemented by ISD and which criteria for use of recycled water have 
been met and what remains to be completed to satisfy the criteria for use of 
recycled water. Prior annual water use including yearly range and yearly 
average shall be reported in subsequent annual compliance reports (ACR).

ACR
Annually 

(Following conversion to 
Recycled Water)

Ongoing Not Started NA CCGS

S&W SOIL & WATER‐5a CONS

Comply with the requirements of the General NPDES permit for discharges of 
storm water associated with industrial activity. Develop and implement a SWPPP 
for the operation of the site. Ensure that only stormwater is discharged onto the 
site.

At least 30 days prior to commercial operation, submit the OGS operational 
SWPPP to the CPM. 

Operation SWPPP
At least 30 days prior to 
commercial operation

TBD Not Started NA CH2 Pre‐operation

S&W SOIL & WATER‐5b CONS

Comply with the requirements of the General NPDES permit for discharges of 
storm water associated with industrial activity. Develop and implement a SWPPP 
for the operation of the site. Ensure that only stormwater is discharged.

Within 10 days of mailing or receipt of the operational SWPPP, submit to the 
CPM any correspondence, as specified by this condition, between the project 
owner and the RWQCB about the general NPDES permit for discharge of storm 
water associated with industrial activity. 

Copies of 
Correspondence

Within 10 days of receipt 
or submittal

Ongoing In‐progress NA CH2

S&W SOIL & WATER‐6a PC

Upon project approval, the project owner shall develop and implement a Wetland 
E Monitoring and Adaptive Management Plan (Plan) (see BIO‐19). in this condition 
[SOIL & WATER‐6]. 

At least 60 days prior to the start of any construction related ground 
disturbance, the project owner shall submit a copy of the Draft Wetland E 
Monitoring and Adaptive Management Plan to the CPM, California Department 
of Fish and Game (DFG) and the Central Valley RWQCB (CV RWQCB) for review 
and comment.

Draft Wetland E 
Monitoring and 

Adaptive Management 
Plan

At least 60 days prior to the 
start of any construction 

related ground disturbance
Complete NA CH2
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S&W SOIL & WATER‐6b PC

Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E The CPM in consultation with DFG and the CV RWQCB, will determine the 
plan’s acceptability.  At least 15 days prior to the start of any construction 
related ground disturbance, the project owner shall provide the CPM with the 
final version of the Wetland E Monitoring and Adaptive Management Plan

Mitigation Wetland E 
Monitoring and 

Adaptive Management 
Plan with comments

At least 15 days prior to the 
start of any construction 

related ground disturbance
Complete NA CH2

S&W SOIL & WATER‐6c CONS
Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E The Wetland E Monitoring and Adaptive Management Plan shall be 

implemented prior to construction, including a minimum of one rainy season of 
pre‐construction data collection.

Mininum of One‐Season 
of Monitoring Data

Prior to construction Ongoing In‐progress NA CH2

S&W SOIL & WATER‐6d CONS

Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E During construction, the project owner shall provide monitoring data in the 
monthly compliance report on the effectiveness of the drainage, erosion and 
sediment control measures and the results of monitoring and maintenance 
activities.

MCR Monthly Ongoing In‐progress NA CH2

S&W SOIL & WATER‐6e OPS

Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E Submit annual reports to the CPM, DFG, and the CV RWQCB detailing the 
results of water level monitoring and water quality sampling and analysis. The 
annual reports shall also document all maintenance activities implemented and 
compliance with all goals, objectives and performance standards in the 
Wetland E Monitoring and Adaptive Management Plan. The annual monitoring 
reports shall fully describe the status of the hydrology and water quality at 
Wetland E and any adaptive management measures implemented. Annual 
monitoring reports shall be submitted for review and approval annually within 
30 days of the anniversary date of the commencement of habitat 
improvements for the life of the project.

ACR Annually Ongoing Not Started NA CCGS

S&W SOIL & WATER‐6f OPS

Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E The project owner shall submit copies to the CPM of all correspondence 
between the project owner and CDFG and/or the CV RWQCB regarding the 
Wetland E Monitoring and Adaptive Management. Correspondence As needed As‐needed As‐Needed NA CCGS

S&W SOIL & WATER‐6g CONS

Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E Water quality samples shall be collected from the discharge point to Wetland E 
during the rainy season. Discharge samples shall be collected following the first 
three rainfall events of 0.5 inch or greater for each year of construction and the 
first five years of operation. In addition, water quality sampling and analysis 
shall be required for the first three rainfall events of 0.5 inch or greater 
following a reported release of hazardous materials at the site. If sample 
analysis results exceed RWQCB Benchmark values or US EPA Ambient Water 
Quality Criteria for Protection of Freshwater Aquatic Life during the first five 
years of operation or following a release of hazardous materials, water quality 
sampling and analysis shall continue until three contiguous years of water 
quality analyses meet the RWQCB Benchmark values and US EPA Water Quality 
Criteria. Sample analyses shall include tests for pH, Dissolved Oxygen, Total 
Suspended Solids, Specific Conductance, Oil & Grease, and metals (Arsenic, 
Chromium, Iron, Selenium, Lead, Mercury, etc.). If analysis results exceed 
RWQCB Benchmark values or US EPA Water Quality Criteria, contingency plans 
should be implemented to improve or augment the stormwater quality 
treatment Best Management Practices on site.

Water Sampling
As needed after discharge 

points are installed
Ongoing Not Started NA CCGS

S&W SOIL & WATER‐6h OPS

Wetland Monitoring and Adaptive Management Plan for Mitigation Wetland E Same as SOIL&WATER‐6g 

Water Sampling As needed As‐needed As‐Needed NA CCGS

S&W SOIL & WATER‐7a CONS
Wastewater discharge should be limited to a maximum of 200‐gpm and comply 
with the Ironhouse Sanitary District’s Wastewater Discharge Requirements. 

No later than 90 days prior to operation, the project owner shall submit to the 
Ironhouse Sanitary District a copy of the Wastewater Discharge Sampling and 
Analysis Plan for review and comment

Wastewater Discharge 
Sampling and Analysis 

Plan

No later than 90 days prior 
to operation

TBD Not Started NA CCGS Pre‐operation

S&W SOIL & WATER‐7b CONS

Wastewater Discharge Sampling and Analysis Plan No later than 60 days prior to operation, the project owner shall submit the 
Wastewater Discharge Sampling and Analysis Plan with the Ironhouse Sanitary 
District’s comments to the CPM for review and approval

Wastewater Discharge 
Sampling and Analysis 
Plan with comments

No later than 60 days prior 
to operation

TBD Not Started NA CCGS

S&W SOIL & WATER‐7c OPS
Wastewater Discharge Sampling and Analysis Plan The project owner shall provide information on the results of sample analysis 

results for wastewater discharge in the annual compliance report.  ACR Annually Ongoing Not Started NA CCGS

S&W SOIL & WATER‐7d OPS
Wastewater Discharge Sampling and Analysis Plan The project owner shall submit copies to the CPM of all correspondence 

between the project owner and Ironhouse Sanitation District DFG and/or the 
CV RWQCB regarding wastewater discharge

Correspondence As needed As‐needed As‐Needed NA CCGS

STRUC STRUC‐1a CONS

Prior to the start of any increment of construction, submit plans, calculations and 
other supporting documentation, as described in this condition [STRUC‐1] to the 
CBO for design review and acceptance for all project structures and equipment 
identified in the CBO‐approved master drawing and master specifications list. 

At least 60 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of any increment of construction of any structure or 
component listed in the CBO‐approved master drawing and master 
specifications list, submit to the CBO the above final design plans, specifications 
and calculations, with a copy of the transmittal letter to the CPM.

Final Design Plans, 
Specs & Calcs with 
Transmittal Letter 

At least 60 days prior to the 
start of any increment of 
construction of listed 
component in the CBO‐
approved master drawing 
and specifications list

Ongoing In‐progress NA EPC
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STRUC STRUC‐1b CONS

Prior to the start of any increment of construction, submit plans, calculations and 
other supporting documentation, as described in this condition [STRUC‐1] to the 
CBO for design review and acceptance for all project structures and equipment 
identified in the CBO‐approved master drawing and master specifications list. 

At least 60 days (or project owner‐ and CBO‐approved alternative time frame) 
prior to the start of any increment of construction of any structure or 
component listed in the CBO‐approved master drawing and master 
specifications list, submit to the CBO the above final design plans, specifications 
and calculations, with a copy of the transmittal letter to the CPM.

Final Design Plans, 
Specs & Calcs with 
Transmittal Letter 

At least 60 days prior to the 
start of any increment of 
construction of listed 
component in the CBO‐
approved master drawing 
and specifications list

Ongoing In‐progress NA EPC

STRUC STRUC‐1c CONS

‐‐ Submit to the CPM, in the next monthly compliance report, a copy of a 
statement from the CBO that the proposed structural plans, specifications, and 
calculations have been approved and comply with the requirements set forth in 
applicable engineering LORS.

MCR Monthly Ongoing In‐progress NA EPC 1‐time: In the following MCR

STRUC STRUC‐2a CONS

Submit to the CBO the required number of sets of the documents listed in this 
condition [STRUC‐2] related to work that has undergone CBO design review and 
approval: Concrete cylinder strength test reports; Concrete pour sign‐off sheets; 
Bolt torque inspection reports; Field weld inspection reports; and Reports covering 
other structural activities requiring special inspections.

‐‐

See condition text for 
document list

On a schedule suitable to 
the CBO

Ongoing In‐progress NA EPC

STRUC STRUC‐2b CONS

‐‐ If a discrepancy is discovered in the data listed in this condition, within five 
days, prepare and submit an NCR describing the nature of the discrepancies 
and the proposed corrective action to the CBO, with a copy of the transmittal 
letter to the CPM. The NCR shall reference the condition(s) and the applicable 
CBC chapter and section.

(If Needed)
Within 5 days of 

discovering a discrepancy
As‐needed As‐Needed NA EPC

STRUC STRUC‐2c CONS
‐‐ Within five days of resolution of the NCR, submit a copy of the corrective action 

to the CBO and the CPM.
(If Needed)

Within five days of 
resolution of the NCR

As‐needed As‐Needed NA EPC

STRUC STRUC‐2d CONS

‐‐ The project owner shall transmit a copy of the CBO’s approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the project 
owner shall advise the CPM, within five days, the reason for disapproval, and 
the revised corrective action to obtain CBO’s approval.

(If Needed)
Within 15 days of receiving 
approval or disapproval

As‐needed As‐Needed NA EPC

STRUC STRUC‐3a CONS

Submit to the CBO design changes to the final plans required by the 2010 CBC, 
including the revised drawings, specifications, calculations, and a complete 
description of, and supporting rationale for, the proposed changes, and shall give 
to the CBO prior notice of the intended filing.

On a schedule suitable to the CBO, notify the CBO of the intended filing of 
design changes, and submit the required number of sets of revised drawings 
and the required number of copies of the other above‐mentioned documents 
to the CBO, with a copy of the transmittal letter to the CPM.

(If Needed)
On a schedule suitable to 

the CBO
As‐needed As‐Needed NA EPC

STRUC STRUC‐3b CONS
‐‐ Notify the CPM, via the monthly compliance report, when the CBO has 

approved the revised plans.
MCR Monthly As‐needed As‐Needed NA EPC 1‐time: In the following MCR

STRUC STRUC‐4a CONS

Tanks and vessels containing quantities of toxic or hazardous materials exceeding 
amounts specified in the 2010 CBC shall, at a minimum, be designed to comply 
with the requirements of that chapter.

At least 30 days (or project owner‐ and CBO‐approved alternate time frame) 
prior to the start of installation of the tanks or vessels containing the specified 
quantities of toxic or hazardous materials, submit to the CBO for design review 
and approval final design plans, specifications, and calculations, including a 
copy of the signed and stamped engineer’s certification.

Final design plans, 
Specs & Calcs Engineer 

certification 

At least 30 days prior to the 
start of installation of the 

tanks or vessels
TBD Not Started NA EPC

STRUC STRUC‐4b CONS

‐‐ Send copies of the CBO approvals of plan checks to the CPM in the following 
monthly compliance report. The project owner shall also transmit a copy of the 
CBO’s inspection approvals to the CPM in the monthly compliance report 
following completion of any inspection.

MCR Monthly Ongoing In‐progress NA EPC 1‐time: In the following MCR

TLSN TLSN‐1 CONS

Construct the proposed 230‐kV transmission lines according to the requirements 
of California Public Utility Commission’s GO‐95, GO‐52, GO‐131‐D, Title 8, and 
Group 2, High Voltage Electrical Safety Orders, sections 2700 through 2974 of the 
California Code of Regulations, and PG&E’s EMF‐reduction guidelines.

At least 30 days before starting the construction of the transmission line or 
related structures and facilities, submit to the CPM a letter signed by a 
California registered electrical engineer affirming that the lines will be 
constructed according to the requirements stated in this condition.

Confirmation Letter 

At least 30 days before 
starting the upgrade of the 
transmission line or related 
structures and facilities

TBD Not Started NA CCGS

TLSN TLSN‐2a OPS

Use a qualified individual to measure the strengths of the electric and magnetic 
fields from each line as outlined in this condition. These measurements shall be 
completed not later than six months after the start of operations.

These measurements shall be completed not later than six months after the 
start of operations.

‐‐
Within 6 months after the 

start of operations
TBD Not Started NA PG&E

TLSN TLSN‐2b OPS
‐‐ File copies of the post‐energization measurements with the CPM within 60 days 

after completion of the measurements. Post‐energization 
Measurements

Within 60 days of the post‐
energization 

measurements
TBD Not Started NA PG&E

TLSN TLSN‐3 OPS

The rights‐of‐way of the proposed transmission lines shall be kept free of 
combustible material as required under the provisions of section 4292 of the 
Public Resources Code and section 1250 of Title 14 of the California Code of 
Regulations.

During the first 5 years of plant operation, provide a summary of inspection 
results and any fire prevention activities carried out along the right‐of‐way of 
the line and provide such summaries in the Annual Compliance Report. ACR

Annually during the first 
five years of plant 

operation
Ongoing Not Started NA CCGS

TLSN TLSN‐4 CONS
Ensure that all permanent metallic objects within the rights‐of‐way of the project‐
related line is grounded according to industry standards.

At least 30 days before the line is energized, transmit to the CPM a letter 
confirming compliance with this condition.

Confirmation Letter 
At least 30 days before the 

lines are energized
TBD Not Started NA PG&E
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TLSN TLSN‐5 OPS

Identify and correct  any complaints of interference with radio or television signals 
from operation of the project‐related line and associated switchyards.  Maintain 
written records for a period of five years, of all complaints of radio or television 
interference attributable to line operation together with the corrective action 
taken in response to each complaint. This record shall be submitted in an Annual 
Report to the Compliance Project Manager on transmission line safety and 
nuisance‐related requirements

All reports of line‐related complaints shall be summarized for the project‐
related lines and included during the first five years of plant operation in the 
Annual Compliance Report.

ACR
Annually during the first 

five years of plant 
operation

Ongoing Not Started NA CCGS

TRANS TRANS‐1 PC

Consult with the city of Oakley and prepare and submit to the CPM for approval a 
Construction Traffic Control Plan and implementation program.  The Construction 
Traffic Control Plan must be prepared in accordance with Caltrans Manual on 
Uniform Traffic Control Devices and the WATCH Manual and must comply with 
[TRANS‐1] conditions

At least 30 days prior to site mobilization, the project owner or contractor shall 
provide the Construction Traffic Control Plan to the CPM for review and 
approval Construction Traffic 

Control Plan 
At least 30 days prior to 

site mobilization
Complete NA CH2

TRANS TRANS‐2a CONS

All temporary construction equipment over 200‐feet in height shall have lighting 
and marking consistent with FAA Advisory circular 70/7460‐1 K, Obstruction 
Marking and Lighting, 34 (Markers) for temporary construction equipment so not 
to create a hazard to air navigation.

Submit FAA Form 7460‐2, Notice of Actual Construction or Alteration, to the 
FAA at least 10 days prior to start of construction

FAA Form 7460‐2, 
Notice of Actual 
Construction or 

Alteration

At least 10 days prior to 
start of construction

TBD Not Started NA EPC
Request change to 10 days prior to use of equipment 
over 200 feet instead of 10 days prior to start of 
construction.

TRANS TRANS‐2b CONS

All temporary construction equipment over 200‐feet in height shall have lighting 
and marking consistent with FAA Advisory circular 70/7460‐1 K, Obstruction 
Marking and Lighting, 34 (Markers) for temporary construction equipment so not 
to create a hazard to air navigation.

Submit FAA Form 7460‐2, Notice of Actual Construction or Alteration within 5 
days after the construction reaches its greatest height (7460‐2, Part II)

FAA Form 7460‐2, 
Notice of Actual 
Construction or 

Alteration

Within 5 days after the 
construction reaches its 

greatest height
TBD Not Started NA EPC

TRANS TRANS‐3a PC

Prior to the start of construction, submit a copy of the images for the roadway 
segments to the CPM, city of Oakley, Contra Costa County, and/or Caltrans. Also 
prior to start of construction, the project owner shall notify the city, Contra Costa 
County, and/or Caltrans about the schedule for project construction. 

Prior to the start of site mobilization, photograph or videotape all affected 
public roads, easements, right‐of‐way segment(s), and/or intersections and 
provide the CPM, the affected local jurisdiction(s), and Caltrans  with a copy of 
these images.

Photo/Video of pre‐
project road conditions

Prior to the start of 
construction

Complete NA EPC

TRANS TRANS‐3b PC

Prior to start of construction, the project owner shall notify the city, Contra Costa 
County, and/or Caltrans about the schedule for project construction. 

Purpose of this notification is to postpone any planned roadway resurfacing 
and/or improvement projects until after the project construction has taken 
place and to coordinate construction‐related activities associated with other 
projects.

Notification Letter
Prior to the 

start of construction
Complete NA CCGS

TRANS TRANS‐3c CONS

Following completion of project construction, the project owner shall repair any 
damage to roadways affected by construction activity along with the primary 
roadways identified in the traffic control plan for construction traffic to the road’s 
pre‐project construction condition

Within 30 days after completion of the project, the project owner shall meet 
with the CPM and city of Oakley to determine and receive approval for the 
actions necessary and schedule to complete the repair of identified sections of 
public roadways to original or as near‐original condition as possible. 

Meeting
Within 30 days after 

completion of the project
TBD Not Started NA CCGS

TRANS TRANS‐3d CONS

Repair damage to roadways Following completion of any regional road improvements, the project owner 
shall provide to the CPM a letter from Contra Costa County, Caltrans, or other 
relevant jurisdiction if work occurred within its jurisdictional public ROW stating 
its satisfaction with the road improvements

Letter from Contra 
Costa County, Caltrans

Following completion of 
any regional road 
improvements

TBD Not Started NA CCGS

TRANS TRANS‐4a CONS

Comply with Caltrans, Contra Costa County, city of Oakley, and other relevant 
jurisdictions limitations on vehicle sizes, weights, roadway encroachment, and 
travel routes and obtain any permits required for these actions

In the Monthly Compliance Reports, the project owner shall indicate that all 
required permits were obtained and list the jurisdictions they were acquired 
from, or indicate if no permits were necessary, during that reporting period.  MCR Monthly Ongoing In‐progress NA EPC

TRANS TRANS‐4b OPS

Comply with Caltrans, Contra Costa County, city of Oakley, and other relevant 
jurisdictions limitations on vehicle sizes, weights, roadway encroachment, and 
travel routes and obtain any permits required for these actions

The project owner shall retain copies of all acquired permits and supporting 
documentation in its compliance file for at least six months after the start of 
commercial operation Project Archive As‐needed Ongoing Not Started NA CCGS

TRANS TRANS‐5 PC

Payment of Transportation Fees: Where applicable, pay Traffic Impact Fee and the 
Regional Transportation Development Impact Mitigation Fee to City of Oakley.

At least 30 days prior to the start of project construction, the project owner 
shall provide to the CPM proof of payment of the Traffic Impact Fee and the 
Regional Transportation Development Impact Mitigation Fee or any future 
alternative regional fee adopted by the City

Proof of payment
At least 30 days prior to the 

start of project 
construction

Complete NA CCGS

TSE TSE‐1a CONS

Furnish to the CPM and to the CBO a schedule of transmission facility design 
submittals, as described in this condition [TSE‐1], a Master Drawing List, a Master 
Specifications List, and a Major Equipment and Structure List. Provide designated 
packages to the CPM when requested.

Prior to the start of construction, submit the schedule, a Master Drawing List, 
and a Master Specifications List to the CBO and to the CPM. The schedule shall 
contain the elements listed in this condition. Additions and deletions shall be 
made to the table only with CPM and CBO approval.

Schedule, Master 
Drawing and 

Specifications Lists

Prior to the start of 
construction

TBD Not Started NA EPC/PG&E
Request change to "Prior to the start of T‐line 
construction" or "Prior to start of substation 
construction".

TSE TSE‐1b CONS ‐‐ Provide schedule updates in the monthly compliance report. (If Needed) Monthly As‐needed As‐Needed NA EPC/PG&E

TSE TSE‐2a CONS

Prior to the start of construction assign an electrical engineer and at least one of 
each of the engineers listed in this condition [TSE‐2] to the project. No segment of 
the project shall have more than one responsible engineer. The electrical engineer 
shall preform duties (1) and (2) listed in this condition. This engineer shall be 
authorized to halt earthwork and to require changes if site conditions are unsafe 
or do not conform with predicted conditions used as a basis for design of 
earthwork or foundations.

Prior to the start of rough grading, submit to the CBO for review and approval, 
the names, qualifications and registration numbers of all the responsible 
engineers assigned to the project. Notify the CPM of the CBO’s approvals of the 
engineers within five days of the approval. Name/Quals of 

Responsible Engineers
Prior to the start of rough 

grading
TBD Not Started NA CCGS

TSE TSE‐2b CONS

If any one of the designated engineers is subsequently reassigned or replaced, the 
project owner shall submit the name, qualifications and registration number of the 
newly assigned engineer to the CBO for review and approval. 

If the designated responsible engineer is subsequently reassigned or replaced, 
the project owner has five days in which to submit the name, qualifications, 
and registration number of the newly assigned engineer to the CBO for review 
and approval. Notify the CPM of the CBO’s approvals of the engineers within 
five days of the approval.

(If Needed)
Within 5 days of replacing 

the engineer
As‐needed As‐Needed NA PG&E
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Submittal Date

Date of CBO/CPM 
Approval

Status
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Date
Responsibility Notes

TSE TSE‐3 CONS

If any discrepancy in design and/or construction is discovered in any engineering 
work that has undergone CBO design review and approval, document the 
discrepancy and recommend corrective action. The discrepancy documentation 
shall become a controlled document and shall be submitted to the CBO for review 
and approval and shall reference this condition.

The project owner shall submit a copy of the CBO’s approval or disapproval of 
any corrective action taken to resolve a discrepancy to the CPM within 15 days 
of receipt. If the corrective action is disapproved, advise the CPM, within five 
days, the reason for disapproval, and the revised corrective action required to 
obtain the CBO’s approval. 

(If Needed)
Within 15 days of receiving 

the discrepancy
As‐needed As‐Needed NA

PG&E‐Gen‐tie    EPC‐
Substation

TSE TSE‐4a CONS

For the power plant switchyard, outlet line and termination, do not begin any 
construction until plans for that increment of construction have been approved by 
the CBO. These plans, together with design changes and design change notices, 
shall remain on the site for one year after completion of construction. Request 
that the CBO inspect the installation. Activities (A) through (C) of this condition 
shall be reported in the MCR.

Prior to the start of each increment of construction, submit to the CBO for 
review and approval the final design plans, specifications and calculations for 
equipment and systems of the power plant switchyard, outlet line and 
termination, including a copy of the signed and stamped statement from the 
responsible electrical engineer verifying compliance with the applicable LORS.

Final design, specs, & 
calcs / RE Statement 

Multi‐time: Prior to the 
start of each increment of 

construction
Ongoing In‐progress NA EPC/PG&E

TSE TSE‐4b CONS
Activities (A) through (C) of this condition shall be reported in the MCR. Send the CPM a copy of the transmittal letter described in this condition in the 

next Monthly Compliance Report.
MCR Monthly Ongoing In‐progress NA EPC/PG&E Transmittal to CPM

TSE TSE‐5a CONS
The design, construction, and operation of the proposed transmission facilities will 
conform to all applicable LORS, and requirements (a) through (f) listed in this 
condition [TSE‐5].

Prior to the start of construction of transmission facilities, submit to the CBO 
for approval the elements (a) through (f) listed in this condition. See condition text for 

document list

Prior to the start of 
construction of 

transmission facilities
TBD Not Started NA CCGS

TSE TSE‐5b CONS

Once approved, the project owner shall inform the CPM and CBO of any 
anticipated changes to the design, and shall submit a detailed description of the 
proposed change and complete engineering, environmental, and economic 
rationale for the change to the CPM and CBO for review and approval.

Prior to the construction of or start of modification of transmission facilities, 
inform the CBO and the CPM of any anticipated changes to the design that are 
different from the design previously submitted and approved and submit a 
detailed description of the proposed change and complete engineering, 
environmental, and economic rationale for the change to the CPM and CBO for 
review and approval.

(If Needed)
Prior to the construction of 
or start of modification of 
transmission facilities

As‐needed As‐Needed NA CCGS

TSE TSE‐6a COMM

Provide the Notice to the California Independent System Operator (California ISO), 
as described in this condition [TSE‐6], prior to synchronizing the facility with the 
California Transmission system. At least one week prior to synchronizing the 
facility with the grid for testing, provide the California ISO a letter stating the 
proposed date of synchronization.

Provide copies of the California ISO letter to the CPM when it is sent to the 
California ISO one week prior to initial synchronization with the grid.

Cal ISO Letter
At least 1 week prior to 

initial synchronization with 
the grid

TBD Not Started NA CCGS

TSE TSE‐6b COMM

At least one business day prior to synchronizing the facility with the grid for 
testing, provide telephone notification to the California ISO Outage Coordination 
Department.

Contact the California ISO Outage Coordination Department, Monday through 
Friday, between the hours of 0700 and 1530 at (916) 351‐2300 at least one 
business day prior to synchronizing the facility with the grid for testing. A 
report of conversation with the California ISO shall be provided electronically 
to the CPM one day before synchronizing the facility with the California 
transmission system for the first time. 

Report of Conversation 
with Cal ISO

At least 1 business day 
prior to synchronizing the 
facility with the grid for 

testing

TBD Not Started NA CCGS

TSE TSE‐7a CONS

The transmission facilities shall be inspected during and after project construction, 
and any subsequent CPM and CBO approved changes thereto.

Within 60 days after first synchronization of the project, transmit to the CPM 
and CBO items (A) through (C) of this condition.

As built Engineering 
descriptions / drawings 

/ Summary of 
inspections

Within 60 days after first 
synchronization of the 

project
TBD Not Started NA PG&E  

TSE TSE‐7b CONS
In case of non‐conformance, the project owner shall inform the CPM and CBO in 
writing, within 10 days of discovering such non‐conformance and describe the 
corrective actions to be taken.

In case of non‐conformance, inform the CPM and CBO in writing, within 10 days 
of discovering such non‐conformance and describe the corrective actions to be 
taken.

(If Needed)
Within 10 days of 
discovering non‐
conformance

As‐needed As‐Needed NA CCGS

VIS VIS‐1a CONS

Surface Treatment of Project Structures and Buildings: Color and finish the 
surfaces of all project structures and buildings visible to the public. Transmission 
line conductors and insulators shall be non‐specular and non‐reflective. A surface 
treatment plan shall be submitted to the CPM for approval that includes measures 
(A) through (E) of this condition.

At least 90 days prior to applying vendor color(s) and finish(es) for structures or 
buildings to be surface treated during manufacture, submit the proposed 
treatment plan to the CPM. Proposed Surface 

Treatment Plan

At least 90 days prior to 
applying vendor color(s) 

and finish(es) for structures 
or buildings

TBD In‐progress NA EPC
This preconstruction item is still pending. Color 
plates for the turbines need to be submitted to the 
CPM once they are available.

VIS VIS‐1b CONS

Surface Treatment of Project Structures and Buildings: The applicant shall not 
request vendor surface treatment of any buildings or structures during their 
manufacture, or perform final field treatment on any buildings or structures, until 
the applicant has received treatment plan approval by the CPM.

If the CPM determines that the plan requires revision, provide to the CPM a 
plan with the specified revision(s) for review and approval by the CPM before 
any treatment is applied. Any modifications to the treatment plan must be 
submitted to the CPM for approval.

(If Needed)
Before any treatment is 

applied
As‐needed As‐Needed NA EPC

VIS VIS‐1c CONS

Surface Treatment of Project Structures and Buildings: The applicant shall notify 
the CPM that surface treatment of all listed structures and buildings has been 
completed and is ready for inspection; and shall submit one set of electronic color 
photographs from KOPs 1 and 3 showing the “as built” surface treated structures 
and buildings.

Prior to the start of commercial operation, notify the CPM that surface 
treatment of all listed structures and buildings has been completed and is ready 
for inspection; and submit one set of electronic color photographs from KOPs 1 
and 3 showing the “as built” surface treated structures and buildings.

Notification of surface 
treatment completion 
and photographs from 

KOPs 1 & 3

Prior to the start of 
operations

TBD Not Started NA EPC

VIS VIS‐1d OPS

Surface Treatment of Project Structures and Buildings: The surface treatment plan 
shall include a procedure to ensure proper treatment maintenance for the life of 
the project.

Provide a status report regarding surface treatment maintenance in the Annual 
Compliance Report. The report shall specify a): the condition of the surfaces of 
all structures and buildings at the end of the reporting year; b) major 
maintenance activities that occurred during the reporting year; and c) the 
schedule of major maintenance activities for the next year.

ACR Annually Ongoing Not Started NA CCGS

VIS VIS‐2a CONS

Submit to the CPM for review and approval and simultaneously to the City of 
Oakley and the local water purveyor for review and comment a Landscape 
Documentation Package which includes measures (a) through (d) in VIS‐2.

The landscaping plan shall be submitted to the CPM for review and approval 
and simultaneously to the City of Oakley for review and comment at least 90 
days prior to installation. Landscaping Plan

At least 90 days prior to 
installation

TBD Not Started NA EPC

VIS VIS‐2b CONS
Create landscape screening of sufficient density and height to screen the power 
plant structures to the greatest feasible extent within the shortest feasible time

Planting must occur during the first optimal planting season following site 
mobilization.  Planting

First optimal planting 
season following site 

mobilization
TBD Not Started NA EPC What is "optimal planting season"
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VIS VIS‐2c OPS
Provide timely replacement for aging or diseased tree specimens on site in order 
to avoid future loss of existing visual screening

The project owner shall simultaneously notify the CPM and the City of Oakley 
within seven days after completing installation of the landscape plan, that the 
site is ready for inspection

Landscape Installation 
Verfication Report 

Within seven days after 
completing installation

TBD Not Started NA CCGS

VIS VIS‐2d OPS
Landscaping plan The project owner shall report landscape maintenance activities, including 

replacement of dead or dying vegetation, for the previous year of operation in 
each Annual Compliance Report

ACR Annually Ongoing Not Started NA CCGS

VIS VIS‐3a CONS

Construction Activity Lighting: To the extent feasible given safety and security 
concerns, lighting on the construction site and the construction laydown area shall 
minimize potential night lighting impacts, as outlined in (A) through (D) of this 
condition [VIS‐3]

At least 90 days prior to ordering any permanent exterior lighting, the project 
owner shall contact the CPM to discuss the documentation required in the 
lighting mitigation plan Notification to CPM

At least 90 days prior to 
ordering

TBD Not Started NA EPC

VIS VIS‐3b CONS
Construction Activity Lighting Within 7 days after the first use of construction lighting, notify the CPM that 

the lighting is ready for inspection. Notification to CPM
Within 7 days after the first 
use of construction lighting

TBD Not Started NA EPC

VIS VIS‐3c CONS

Construction Activity Lighting If the CPM notifies the applicant that modifications to the lighting are needed 
to minimize impacts, within 15 days of receiving that notification implement 
the necessary modifications and notify the CPM that the modifications have 
been completed.

(If Needed)
Within 15 days of receiving 

notification
As‐needed As‐Needed NA EPC

VIS VIS‐3d CONS

Construction Activity Lighting: If the applicant receives a complaint about 
construction lighting, the applicant shall notify the CPM and shall use the 
complaint resolution form included in the General Conditions section of the 
Compliance Plan to record each lighting complaint and to document the resolution 
of that complaint. The applicant shall provide a copy of each complaint form to the 
CPM.

Within 48 hours of receiving a lighting complaint, provide to the CPM; a) a 
report of the complaint, b) a proposal to resolve the complaint, and c) a 
schedule for implementation of the proposal.

(If Needed)
Within 48 hours of 
receiving a lighting 

complaint
As‐needed As‐Needed NA CCGS

VIS VIS‐3e CONS

Construction Activity Lighting Notify the CPM within 48 hours after completing implementation of the 
proposal to resolve the lighting complaint.

(If Needed)

Within 48 hours of 
implementing the proposal 

to resolve a lighting 
complaint

As‐needed As‐Needed NA CCGS

VIS VIS‐3f CONS
Construction Activity Lighting A copy of the complaint resolution form report shall be submitted to the CPM 

within 30 days of complaint resolution.
(If Needed)

Within 30 days of 
complaint resolution

As‐needed As‐Needed NA CCGS

VIS VIS‐3g CONS

Permanent Exterior Lighting: To the extent feasible, consistent with safety and 
security considerations and commercial availability, design and install all 
permanent exterior lighting as described in measures (a) through (f) of this 
condition [VIS‐3]. Provide to the CPM a lighting management plan that includes at 
a minimum the elements described in this condition.

At least 90 days prior to ordering any permanent exterior lighting, the project 
owner shall contact the CPM to discuss the documentation required in the 
lighting mitigation plan. 

Meeting with CPM
At least 90 days prior to 
ordering any permanent 

exterior lighting
TBD Not Started NA CCGS

VIS VIS‐3h CONS

Permanent Exterior Lighting At least 60 days prior to ordering any permanent exterior lighting, the project 
owner shall submit to the CPM for review and approval and simultaneously to 
the City of Oakley for review and comment a lighting mitigation plan.  The 
project owner shall not order any exterior lighting until receiving CPM approval 
of the lighting mitigation plan. 

Lighting Mitigation Plan
At least 60 days prior to 
ordering any permanent 

exterior lighting
TBD Not Started NA EPC

VIS VIS‐3i CONS

Permanent Exterior Lighting Prior to commercial operation, the project owner shall notify the CPM that the 
lighting has been completed and is ready for inspection.  If after inspection the 
CPM notifies the project owner that modifications to the lighting are needed, 
within 30 days of receiving that notification the project owner shall implement 
the modifications and notify the CPM that the modifications have been 
completed and are ready for inspection

(If Needed)
Within 30 days of receiving 

CPM's notification 
As‐needed As‐Needed NA EPC

VIS VIS‐3j CONS
Permanent Exterior Lighting Prior to commercial operation, notify the CPM that the lighting has been 

installed and is ready for inspection.
Notification to CPM

Prior to commercial 
operation

TBD Not Started NA EPC

VIS VIS‐3k CONS

Permanent Exterior Lighting If after inspection the CPM notifies the applicant that modifications to the 
lighting are needed, within 30 days of receiving notification implement the 
modifications and notify the CPM that the modifications have been completed 
and are ready for inspection.

(If Needed)
Within 30 days of receiving 

notification
As‐needed As‐Needed NA EPC

VIS VIS‐3l OPS

Permanent Exterior Lighting Notify the CPM within 10 days after completing implementation of the 
proposal.

(If Needed)
Within 10 days of 

implementing a proposal to 
resolve a lighting complaint

As‐needed As‐Needed NA CCGS

VIS VIS‐3m OPS

Permanent Exterior Lighting: If the applicant receives a complaint about project 
lighting, the applicant shall notify the CPM and shall use the complaint resolution 
form included in the General Conditions section of the Compliance Plan to record 
each lighting complaint and to document the resolution of that complaint. The 
applicant shall provide a copy of each complaint form to the CPM.

Within 48 hours of receiving a lighting complaint, provide to the CPM; a) a 
report of the complaint, b) a proposal to resolve the complaint, and c) a 
schedule for implementation of the proposal.

(If Needed)
Within 48 hours of 
receiving a lighting 

complaint
As‐needed As‐Needed NA CCGS

VIS VIS‐3n OPS

Permanent Exterior Lighting Notify the CPM within 48 hours after completing implementation of the 
proposal to resolve the lighting complaint.

(If Needed)

Within 48 hours of 
implementing the proposal 

to resolve a lighting 
complaint

As‐needed As‐Needed NA CCGS

VIS VIS‐3o OPS
Permanent Exterior Lighting A copy of the complaint resolution form report shall be submitted to the CPM 

within 30 days of complaint resolution.
(If Needed)

Within 30 days of 
complaint resolution

As‐needed As‐Needed NA CCGS
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WASTE WASTE‐1 CONS

Dispose of existing waste along the transmission line route within parcels where 
PG&E has the legal right to remove waste (including aboveground tanks, empty 
drums, and other equipment and materials) prior to initiation of construction of 
the transmission line for the Oakley Generating Station (OGS). PG&E will ensure 
proper handling of waste from areas disturbed during  the construction of the 
transmission line.

At least 60 days prior to the start of site mobilization to construct the 
transmission line, the project owner shall provide to the CPM a list of the types 
and amount of existing waste to be disposed of from the Oakley Generating 
Station (OGS) transmission route

Disposed wastes list, 
and the soild sampling 
and analysis report

At least 60 days prior to the 
start of site mobilization

TBD Not Started NA CCGS Item tied to the T‐line schedule.

WASTE WASTE‐2 PC

Submit a Soils Management Plan (SMP) to the CPM for approval, based on 
requirement in [WASTE‐2]

At least 60 days prior to any earthwork, including those earthwork activities 
associated with the site mobilization, ground disturbance, or grading as defined 
in the general conditions of certification the project owner shall submit the 
Soils Management Plan to the CPM for approval

Soils Management Plan
At least 60 days prior to 

any earthwork
Complete NA CCGS  

WASTE WASTE‐3 PC

Provide the resume of an experienced and qualified Professional Engineer or 
Professional Geologist, who shall be available for consultation during site 
characterization (if needed), excavation and grading activities, to the CPM for 
review and approval. The resume shall show experience in remedial investigation 
and feasibility studies.
The Professional Engineer or Professional Geologist shall be given full authority by 
the project owner to oversee any earth moving activities that have the potential 
to disturb contaminated soil.

At least 30 days prior to the start of site mobilization, submit the resume of the 
Professional Engineer or Professional Geologist to the CPM for review and 
approval.

Professional Engineer / 
Geologist Resume

At least 30 days prior to the 
start of site mobilization

Complete NA CH2  

WASTE WASTE‐4a CONS

If potentially contaminated soil is identified, the Professional Engineer or Geologist 
shall inspect the site, determine the need for sampling, and provide a written 
report to the project owner, representatives of Department of Toxic Substances 
Control, and the CPM stating the recommended course of action. 

Submit any final reports filed by the Professional Engineer or Professional 
Geologist to the CPM within 5 days of their receipt. 

(If Needed)

Within 5 days of receiving 
any reports filed by the 
Professional Engineer or 

Geologist

As‐needed As‐Needed NA CH2

WASTE WASTE‐4b CONS

The Professional Engineer or Geologist shall have the authority to temporarily 
suspend construction activity at that location for the protection of workers or the 
public. If, in the opinion of the Professional Engineer or Professional Geologist, 
significant remediation may be required, the project owner shall contact the CPM 
and representatives of the Department of Toxic Substances Control for guidance 
and possible oversight.

Notify the CPM within 24 hours of any orders issued to halt construction.

(If Needed)
Within 24 hours of any 
orders issued to halt 

construction
As‐needed As‐Needed NA CH2

WASTE WASTE‐5 PC

Prepare a Construction Waste Management Plan for all wastes generated during 
construction of the facility, and submit the plan to the CPM for review and 
approval. The plan shall contain, at a minimum, the elements listed in this 
condition [WASTE‐5].

Submit the Construction Waste Management Plan to the CPM for approval no 
less than 30 days prior to the initiation of construction activities at the site. Construction Waste 

Management Plan
At least 30 days prior to 
start of construction

Complete NA CH2

WASTE WASTE‐6a PC

Submit a Construction and Demolition Debris Recycling (C&D debris) plan to the 
city of Oakley .  Project mobilization and construction shall not proceed until the 
City issues an approval document and the CPM provides written concurrence

At least 60 days prior to the start of any construction activities, the project 
owner shall submit the proposed C&D Debris Plan, along with any comments 
received from the city of Oakley, to the CPM for review and approval

C&D Debris Plan and 
comments

At least 60 days prior to the 
start of any construction 

activities
Complete NA CH2

Debris Recovery Plan: Pre‐Construction form 
submitted to the City of Oakley on 8/3/11.   City of 
Oakely approved 8/4/11. 

WASTE WASTE‐6b PC
C&D Debris Plan Fees Prior to the start of any construction activities, submit required deposit and 

administrative fees.
Payment / Proof of 

payment
Prior to the start of any 
construction activities

Complete NA CCGS

WASTE WASTE‐6c OPS

Submit compliance documentation to the City of Oakley and the CPM.  Not later than 60 days after completion of project construction, the project 
owner shall submit documentation of compliance with the diversion program 
requirements to the CPM and city.  The required documentation shall include a 
Recycling and Reuse Summary Report, along with all necessary receipts and 
records of measurement from entities receiving project wastes.

Recycling and Reuse 
Summary Report and 
receipts/records from 

entities receiving 
project wastes

Not later than 60 days after 
completion of project 

construction
TBD Not Started NA CCGS

WASTE WASTE‐6d PC

Submit a Construction and Demolition Debris Recycling (C&D debris) plan to the 
city of Antioch .  Project mobilization and construction shall not proceed until the 
City issues an approval document and the CPM provides written concurrence

 At least 60 days prior to the start of any transmission line construction 
activities, submit the proposed Waste Management Plan, along with any 
comments received from the city of Antioch, to the CPM for review and 
approval. Project mobilization and construction shall not proceed until the city 
of Antioch issues an approval document, consistent with the city’s normal 
building permit approval, and the CPM provides written concurrence. 

C&D Debris Plan and 
comments

At least 60 days prior to 
start of T‐line construction 

activities
Complete NA CH2

The City of Antioch has requested that all waste from 
the T‐line be managed through the City of Oakley 
recycling plan.

WASTE WASTE‐6e PC

C&D Debris Plan Fees Prior to the start of any transmission line construction activities within the city 
of Antioch limits, submit to the city of Antioch, documentation consistent with 
the requirements of the city’s C & D Debris Program, along with the normally 
required deposit and administrative fees. 

Payment / Proof of 
payment

Prior to the start of any  T‐
line construction activities

Complete NA CCGS
The City of Antioch has requested that all waste from 
the T‐line be managed through the City of Oakley 
recycling plan.

WASTE WASTE‐6f OPS

Submit compliance documentation to the City of Antioch and the CPM.  Not later than 60 days after completion of project construction, submit 
documentation of compliance with the diversion program requirements to the 
CPM and city. The required documentation shall include a Waste Management 
Plan completed in accordance with the city’s requirements.

Recycling and Reuse 
Summary Report and 
receipts/records from 

entities receiving 
project wastes

Not later than 60 days after 
completion of project 

construction
TBD Not Started NA CCGS See City of Oakley requirement (WASTE‐6c)

WASTE WASTE‐7 CONS

Obtain a hazardous waste generator identification number from the USEPA prior 
to generating any hazardous waste during construction. Obtain a hazardous waste 
generator identification number prior to generating any hazardous waste during 
operations.

Keep a copy of the identification number on file at the project site and provide 
the number to the CPM in the next Monthly Compliance Report.

MCR Monthly Complete NA CCGS
USEPA Haz Waste Generator ID Number 
CAR000219410 (Issued 6/14/11)
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WASTE WASTE‐8 CONS

Upon becoming aware of any impending waste management‐related enforcement 
action, notify the CPM of any such action taken or proposed to be taken against 
the project itself, or against any waste hauler or disposal facility or treatment 
operator with which the owner contracts.

Notify the CPM in writing within 10 days of becoming aware of an impending 
enforcement action. The CPM shall notify the project owner of any changes 
that will be required in the way project‐related wastes are managed. (If Needed)

Within 10 days of 
becoming aware of an 
impending enforcement 

action

As‐needed As‐Needed NA CCGS

WASTE WASTE‐9a CONS

Prepare an Operation Waste Management Plan for all wastes generated during 
operation of the facility, and shall submit the plan to the CPM for review and 
approval. The plan shall contain, at a minimum, the elements listed in this 
condition [WASTE‐9].

Submit the Operation Waste Management Plan to the CPM for approval no less 
than 30 days prior to the start of project operation. Submit any required 
revisions to the CPM within 20 days of notification from the CPM that revisions 
are necessary.

Operation Waste 
Management Plan

At least 30 days prior to the 
start of operation

TBD Not Started NA CCGS Pre‐operation

WASTE WASTE‐9b CONS

Prepare an Operation Waste Management Plan for all wastes generated during 
operation of the facility, and shall submit the plan to the CPM for review and 
approval. The plan shall contain, at a minimum, the elements listed in this 
condition [WASTE‐9].

Submit any required revisions to the CPM within 20 days of notification from 
the CPM that revisions are necessary.

(If Needed)
Within 20 days of 

Notification
As‐needed As‐Needed NA CCGS Pre‐operation

WASTE WASTE‐9c OPS

Operation Waste Management Plan  Document in each Annual Compliance Report the actual volume of wastes 
generated and the waste management methods used during the year; provide 
a comparison of the actual waste generation and management methods used 
to those proposed in the original Operation Waste Management Plan; and 
update the Operation Waste Management Plan as necessary to address current 
waste generation and management practices.

ACR Annually Ongoing Not Started NA CCGS

WASTE WASTE‐10 CONS

All spills or releases of hazardous substances, materials, or waste shall be 
reported, cleaned‐up, and remediated as necessary, in accordance with all 
applicable federal, state, and local requirements.

Document, as described in this condition [WASTE‐10] all unauthorized releases 
and spills of hazardous substances, materials, or wastes that occur on the 
project property or related pipeline and transmission corridors. Copies of the 
unauthorized spill documentation shall be provided to the CPM within 30 days 
of the date the release was discovered.

(If Needed)
Within 30 days of the date 
the release was discovered

As‐needed As‐Needed NA EPC

WORKER SAFETY WORKER SAFETY‐1 PC

Submit to the CPM the Project Construction Safety and Health Program containing 
the elements listed in this condition [WORKER SAFETY‐1]. 
The Personal Protective Equipment Program, the Exposure Monitoring Program, 
and the Injury and Illness Prevention Program shall be submitted to the CPM for 
review and approval. The Construction Emergency Action Plan and the Fire 
Prevention Plan shall be submitted to the East Contra Costa Fire Protection District 
for review and comment prior to submittal to the CPM for approval.

At least 30 days prior to the start of construction, the project owner shall 
submit to the CPM for review and approval a copy of the Project Construction 
Safety and Health Program. Provide a copy of a letter to the CPM of any 
comments received from the East Contra Costa Fire Protection District on the 
Construction Fire Prevention Plan and Emergency Action Plan.

Construction Health & 
Safety Program w/Fire 
Department Comments 

on EAP/FPP

At least 30 days prior to 
start of construction

Complete NA EPC

WORKER SAFETY WORKER SAFETY‐2 CONS

Submit to the CPM the Project Operations and Maintenance Safety and Health 
Program containing the elements listed in this condition [WORKER SAFETY‐2].  
The Operation Injury and Illness Prevention Plan, Emergency Action Plan, and 
Personal Protective Equipment Program shall be submitted to the CPM for review 
and comment concerning compliance of the programs with all applicable safety 
orders. The Fire Prevention Plan and the Emergency Action Plan shall also be 
submitted to the East Contra Costa Fire Protection District for review and 
comment.

At least 30 days prior to the start of first‐fire or commissioning, submit to the 
CPM for approval a copy of the Project Operations and Maintenance Safety and 
Health Program. Provide a copy of a letter to the CPM of any comments 
received from the East Contra Costa Fire Protection District on the Operations 
Fire Prevention Plan and Emergency Action Plan.

Operation Health & 
Safety Program w/Fire 
Department Comments 

on EAP/FPP

At least 30 days prior to the 
start of first‐fire or 
commissioning

TBD Not Started NA CCGS

WORKER SAFETY WORKER SAFETY‐3a PC
Provide a site Construction Safety Supervisor (CSS) who is qualified as specified in 
this condition [WORKER SAFETY‐3]. The CSS shall perform the duties listed in this 
condition.

At least 30 days prior to the start of construction, submit to the CPM the name 
and contact information for the CSS.  CSS Name/Contact

At least 30 calendar days 
prior to start of 
construction

Complete NA EPC

WORKER SAFETY WORKER SAFETY‐3b CONS
Construction Safety Supervisor (CSS) The CSS shall submit in the Monthly Compliance Report a monthly safety 

inspection report to include the elements listed in this condition.  MCR Monthly Ongoing In‐progress NA EPC

WORKER SAFETY WORKER SAFETY‐3c CONS
Construction Safety Supervisor (CSS) The contact information of any replacement CSS shall be submitted to the CPM 

within one business day.
If needed

within one business day of 
replacement

As‐needed As‐Needed NA EPC

WORKER SAFETY WORKER SAFETY‐4 PC

Make payments to the Chief Building Official (CBO) for the services of a Safety 
Monitor. Those services shall be in addition to other work performed by the CBO. 
The Safety Monitor shall be responsible for the duties listed in condition [WORKER 
SAFETY‐3].

Prior to the start of construction, provide proof of agreement to fund the 
Safety Monitor services to the CPM for review and approval. Proof of Agreement 

w/CBO for Safety 
Monitor

Prior to construction Complete NA CCGS

WORKER SAFETY WORKER SAFETY‐5 PC

A portable automatic external defibrillator (AED) shall be located on site during 
demolition, construction, and operations and a training program shall be 
implemented, as described in this condition [WORKER SAFETY‐5]. The training 
program shall be submitted to the CPM for review and approval.

At least 30 days prior to the start of construction, submit to the CPM proof that 
a portable AED exists on site and a copy of the training and maintenance 
program for review and approval. Proof of AED and 

Training Program

At least 30 calendar days 
prior to start of 
construction

Complete NA EPC

COMPLIANCE COMPLIANCE‐1 CONS
Unrestricted Access The project owner shall grant Energy Commission staff and delegate agencies 

or consultants unrestricted access to the power plant site.
Access As‐Requested As‐Requested In‐progress NA CCGS

COMPLIANCE COMPLIANCE‐2 CONS
Compliance Record The project owner shall maintain project files on‐site. Energy Commission staff 

and delegate agencies shall be given unrestricted access to the files. Access As‐Requested As‐Requested In‐progress NA CCGS

COMPLIANCE COMPLIANCE‐3 CONS
Compliance Verification Submittals The project owner is responsible for the delivery and content of all verification 

submittals to the CPM, whether such condition was satisfied by work 
performed or the project owner or his agent.

Verification Submittals
Monthly/Annually/As 

Received
Ongoing In‐progress NA CCGS
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COMPLIANCE COMPLIANCE‐4 PC

Pre‐construction Matrix and Tasks Prior to Start of Construction Construction shall not commence until the all of the following 
activities/submittals have been completed: property owners living within one 
mile of the project have been notified of a telephone number to contact for 
questions, complaints or concerns; a pre‐construction matrix has been 
submitted identifying only those conditions that must be fulfilled before the 
start of construction; all pre‐construction conditions have been complied with; 
the CPM has issued a letter to the project owner authorizing construction.

Pre‐construction Matrix
Prior to commencement of 

construction
Complete NA CCGS

COMPLIANCE COMPLIANCE‐5 CONS
Compliance Matrix The project owner shall submit a compliance matrix (in a spreadsheet format) 

with each monthly and annual compliance report which includes the status of 
all compliance conditions of certification.

Compliance Matrix Monthly Ongoing In‐progress NA CCGS

COMPLIANCE COMPLIANCE‐6 CONS

Monthly Compliance Report including a Key Events List During construction, the project owner shall submit Monthly Compliance 
Reports (MCRs) which include specific information. The first MCR is due the 
month following the Energy Commission business meeting date on which the 
project was approved and shall include an initial list of dates for each of the 
events identified on the Key Events List.

Monthly Compliance 
Reports (MCRs)

Monthly Ongoing In‐progress NA CCGS

COMPLIANCE COMPLIANCE‐7 OPS
Annual Compliance Reports After construction ends and throughout the life of the project, the project 

owner shall submit Annual Compliance Reports instead of Monthly Compliance 
Reports.

Annual Compliance 
Reports

After completion of 
construction

Ongoing Not Started NA CCGS

COMPLIANCE COMPLIANCE‐8 CONS
Confidential Information Any information the project owner deems confidential shall be submitted to 

the Energy Commission’s Executive Director with a request for confidentiality. Confidential Filings As‐Needed As‐needed As‐Needed NA CCGS

COMPLIANCE COMPLIANCE‐9a PC

Annual fees Payment of Annual Energy Facility Compliance Fee

Initial Annual 
Compliance Fee

Initial payment due on date 
of Business Meeting when 
Energy Commission accepts 

final decision

Complete NA CCGS

COMPLIANCE COMPLIANCE‐9b OPS
Annual fees Payment of Annual Energy Facility Compliance Fee

Annual Compliance Fee Due annually on July 1 Ongoing Not Started NA CCGS

COMPLIANCE COMPLIANCE‐10 CONS

Exhibit Cover Pages ‐ Typically, the exhibit cover pages do not contain narrative 
but are cover pages for the narrative and attachments.  However, it is a style 
preference and can left as provided by GE if desired.  

Prior to the start of construction, the project owner must send a letter to 
property owners living within one mile of the project notifying them of a 
telephone number to contact project representatives with questions, 
complaints, or concerns. Within 10 days of receipt, the project owner shall 
report to the CPM, all notices, complaints, and citations.

Telephone Number for 
Nearby Property 

Owners to Call / Notice, 
Complaint, and Citation 

Reports

Prior to commencement of 
construction / Within 10 

days of receipt
Ongoing Not Started NA CCGS

Residents within one mile of the project site were 
notified but still required to notify residents along the T-
line prior to the start of T-line construction.

COMPLIANCE COMPLIANCE‐11 OPS
Planned Facility Closure The project owner shall submit a closure plan to the CPM at least 12 months 

prior to commencement of a planned closure. Closure Plan
At least 12 months prior to 
commencement of planned 

closure
TBD Not Started NA CCGS

COMPLIANCE COMPLIANCE‐12 CONS

Unplanned Temporary Facility Closure To ensure that public health and safety and the environment are protected in 
the event of an unplanned temporary closure, the project owner shall submit 
an on‐site contingency plan no less than 60 days prior to commencement of 
commercial operation.

On‐site Contingency 
Plan

No less than 60 days prior 
to commencement of 
commercial operation

TBD Not Started NA CCGS

COMPLIANCE COMPLIANCE‐13 CONS

Unplanned Permanent Facility Closure To ensure that public health and safety and the environment are protected in 
the event of an unplanned permanent closure, the project owner shall submit 
an on‐site contingency plan no less than 60 days prior to commencement of 
commercial operation. In the event of an unplanned permanent closure, the 
project owner shall notify the CPM, as well as other responsible agencies, by 
telephone, fax, or e‐mail within 24 hours and shall take all necessary steps to 
implement the on‐site contingency plan. A closure plan, consistent with the 
requirements for a planned closure, shall be developed and submitted to the 
CPM within 90 days of the permanent closure or another period of time agreed 
to by the CPM.

On‐site Contingency 
Plan / Closure Plan

No less than 60 days prior 
to commencement of 
commercial operation / 

Within 90 days of 
permanent closure

TBD Not Started NA CCGS

COMPLIANCE COMPLIANCE‐14 CONS

Post‐certification changes to the Decision The project owner must petition the Energy Commission to delete or change a 
condition of certification, modify the project design or operational 
requirements and/or transfer ownership of operational control of the facility.

Post Certification 
Modifications

As‐Needed As‐needed As‐Needed NA CCGS
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Inspection 
Sticker ID Company Manufacture Model # Equip Serial # Engine Family # HP

Date 
Received

Date 
Removed

ALB01 ALB Bobcat T190 A3LN38165 AKBXL02.6EAD 66 8-Jun-11 28-Jun-11
ALB02 ALB John Deere 210LJ T0210LJ890070 8JDXL06.8106 100 9-Jun-11
ALB03 ALB Bobcat T190 527717550 5KBXL02.4EAD 66 11-Jul-11 19-Jul-11

Oakley Generation Station
AQ-SC5 Equipment Tracking Log



Inspection 
Sticker ID Company Manufacture Model # Equip Serial # Engine Family # HP

Date 
Received

Date 
Removed

ALB01 ALB Bobcat T190 A3LN38165 AKBXL02.6EAD 66 8-Jun-11 28-Jun-11
ALB02 ALB John Deere 210LJ T0210LJ890070 8JDXL06.8106 100 9-Jun-11
ALB03 ALB Bobcat T190 527717550 5KBXL02.4EAD 66 11-Jul-11 19-Jul-11
ALB04 ALB Ford L8000 FTXR82A2JVA258 JFM07.8FPE3 240 18-Jul-11
ALB05 ALB Wacker G70 20028539 BJDXL04.5107 100 1-Jul-11
ALB06 ALB Bobcat T190 A3LN38176 AKBXL02.6EAD 66 26-Jul-11 28-Jul-11
ALB07 ALB Caterpillar 314CLCR PCA00445 4MVXL04.2AAA 94 2-Aug-11

CWM01 CW Maloney Caterpillar 330D DAMWP00797 6CPXL08.8ESK 3-Aug-11
CWM02 CW Maloney Bobcat T320 A7MP11739 7KBXL03.8AAD 92 3-Aug-11

Oakley Generation Station
AQ-SC5 Equipment Tracking Log
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OPC SWPPP Field Inspection Photos July 5, 2011 
 Karina Winje - Mark McKeon 
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Fence Line on North Side of Property Site Weather Station 

Site Rain Gauge Fence Line on West Side of Property 

Additional Waddles Added on West Side Water in Wetland E 



OPC SWPPP Field Inspection Photos July 5, 2011 
 Karina Winje - Mark McKeon 
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Water in Wetland E Installation of Additional Silt Fence on 
South Side Wetland E 

Waddles Added Around Fire Pump Foundation ESA Fence on North Side of Property 
 



NWS Forecast for: Oakley CA 
Issued by: National Weather Service San Francisco Bay Area/Monterey, CA 
Last Update: 7:06 am PDT Jul 5, 2011

Today 
 

 
Hot 

 
Hi 99 °F

Tonight 
 

 
Mostly 
Clear 

Lo 64 °F

Wednesday 
 

 
Hot 

 
Hi 97 °F

Wednesday
Night 

 
Decreasing

Clouds 
Lo 62 °F

Thursday
 

 
Sunny 

 
Hi 90 °F

Thursday
Night 

 
Mostly 
Clear 

Lo 60 °F

Friday 
 

 
Sunny 

 
Hi 88 °F

Friday 
Night 

 
Clear 

 
Lo 58 °F

Saturday
 

 
Sunny 

 
Hi 86 °F

 
 
Today: Sunny and hot, with a high near 99. West northwest wind between 7 and 15 mph, with gusts as high as 20 mph.  
 
Tonight: Mostly clear, with a low around 64. West northwest wind between 7 and 16 mph, with gusts as high as 21 mph.  
 
Wednesday: Mostly sunny and hot, with a high near 97. West northwest wind between 5 and 11 mph.  
 
Wednesday Night: Mostly cloudy, then gradually becoming mostly clear, with a low around 62. West wind between 9 and 13 
mph.  
 
Thursday: Sunny, with a high near 90. West wind between 7 and 9 mph.  
 
Thursday Night: Mostly clear, with a low around 60.  
 
Friday: Sunny, with a high near 88.  
 
Friday Night: Clear, with a low around 58.  
 
Saturday: Sunny, with a high near 86.  
 
Saturday Night: Clear, with a low around 58.  
 
Sunday: Sunny, with a high near 82.  
 
Sunday Night: Clear, with a low around 57.  
 
Monday: Sunny, with a high near 83.  
 

 Point Forecast: Oakley CA 
 38°N 121.69°W (Elev. 7 ft) 
 
Visit your local NWS office at: http://www.wrh.noaa.gov/mtr

Page 1 of 17-Day Forecast for Latitude 38°N and Longitude 121.69°W (Elev. 7 ft) (Printable)

7/5/2011http://forecast.weather.gov/MapClick.php?CityName=Oakley&state=CA&site=MTR&lat=3...





OPC SWPPP Field Inspection Photos June 28, 2011 
 Karina Winje - Mark McKeon 
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Run on From Bridgehead Road During Rain 

Event 
 



NWS Forecast for: Oakley CA 
Issued by: National Weather Service San Francisco Bay Area/Monterey, CA 
Last Update: 1:18 pm PDT Jun 28, 2011

Late 
Afternoon 

 
Showers 

Likely 
Hi 73 °F

Tonight 
 

 
Showers 

Likely 
Lo 53 °F

Wednesday 
 

 
Slight Chc 

Tstms 
Hi 72 °F

Wednesday
Night 

 
Mostly 
Clear 

Lo 54 °F

Thursday
 

 
Sunny 

 
Hi 84 °F

Thursday
Night 

 
Clear 

 
Lo 59 °F

Friday 
 

 
Sunny 

 
Hi 93 °F

Friday 
Night 

 
Clear 

 
Lo 64 °F

Saturday
 

 
Hot 

 
Hi 100 °F

 
 
Late Afternoon: Showers likely and possibly a thunderstorm. Mostly cloudy, with a high near 73. West wind around 21 mph, 
with gusts as high as 28 mph. Chance of precipitation is 60%. 
 
Tonight: Showers likely and possibly a thunderstorm before 11pm, then a chance of showers. Mostly cloudy, with a low 
around 53. West northwest wind 18 to 21 mph decreasing to between 5 and 8 mph. Winds could gust as high as 28 mph. 
Chance of precipitation is 60%. 
 
Wednesday: A slight chance of showers, with thunderstorms also possible after 11am. Mostly cloudy, then gradually 
becoming sunny, with a high near 72. West northwest wind between 10 and 17 mph, with gusts as high as 22 mph. Chance of 
precipitation is 20%. 
 
Wednesday Night: Mostly clear, with a low around 54. West wind 15 to 18 mph decreasing to between 5 and 8 mph. Winds 
could gust as high as 23 mph. 
 
Thursday: Sunny, with a high near 84. West wind between 6 and 9 mph.  
 
Thursday Night: Clear, with a low around 59.  
 
Friday: Sunny, with a high near 93.  
 
Friday Night: Clear, with a low around 64.  
 
Saturday: Sunny and hot, with a high near 100.  
 
Saturday Night: Clear, with a low around 68.  
 
Sunday: Sunny and hot, with a high near 102.  
 
Sunday Night: Clear, with a low around 69.  
 
Independence Day: Sunny and hot, with a high near 100.  
 
Monday Night: Clear, with a low around 64.  
 
Tuesday: Sunny and hot, with a high near 96.  
 

 Point Forecast: Oakley CA 
 38°N 121.69°W (Elev. 7 ft) 
 
Visit your local NWS office at: http://www.wrh.noaa.gov/mtr

Page 1 of 17-Day Forecast for Latitude 38°N and Longitude 121.69°W (Elev. 7 ft) (Printable)

6/28/2011http://forecast.weather.gov/MapClick.php?CityName=Oakley&state=CA&site=MTR&lat=...



   Show 7 Days         For Information Regarding the Accuracy of This Data:  MesoWest Disclaimer  

Weather Conditions for: 
CW3427 Antioch, CA (C3427) 
Elev: 200 ft; Latitude: 37.97959; Longitude: -121.79778 
 

 Close window    Quick 72-Hour View

Current time: Tue, 28 Jun 4:42 pm (PDT)
Most Recent Observation: Tue, 28 Jun 4:30 pm (PDT)

Time Temp. Dew Relative Wind Wind Altimeter Station Precip Quality
Point Humidity Direction Speed Setting Pressure 24 hour Control

(PDT) (f) (f) (%) (mph) (inches) (inches) (inches)
28 Jun 4:30 pm 60 57 91 NW 6G10 29.60 29.395 0.44 OK
28 Jun 4:20 pm 60 58 92 NW 5G07 29.60 29.395 0.43 OK
28 Jun 4:10 pm 60 57 91 NNW 2G04 29.61 29.405 0.42 OK
28 Jun 4:00 pm 60 57 91 NW 5G10 29.61 29.405 0.40 OK
28 Jun 3:50 pm 60 57 91 N 1G02 29.61 29.405 0.40 OK
28 Jun 3:40 pm 60 57 91 N 2G02 29.62 29.415 0.40 OK
28 Jun 3:30 pm 60 58 92 NW 2G03 29.62 29.415 0.38 OK
28 Jun 3:20 pm 60 58 92 WNW 3G04 29.62 29.415 0.35 OK
28 Jun 3:10 pm 60 57 91 NNW 2G04 29.62 29.415 0.34 OK
28 Jun 3:00 pm 60 58 92 NW 5G07 29.62 29.415 0.32 OK
28 Jun 2:50 pm 60 57 91 NW 3G06 29.62 29.415 0.29 OK
28 Jun 2:40 pm 60 57 91 NW 3G05 29.62 29.415 0.28 OK
28 Jun 2:30 pm 60 57 91 NW 4G05 29.62 29.415 0.26 OK
28 Jun 2:20 pm 61 58 91 WNW 4G06 29.62 29.415 0.24 OK
28 Jun 2:10 pm 61 58 90 NNE 2G05 29.62 29.415 0.21 OK
28 Jun 2:00 pm 61 58 90 N 2G04 29.61 29.405 0.18 OK
28 Jun 1:50 pm 61 58 89 NNW 2G04 29.61 29.405 0.12 OK
28 Jun 1:40 pm 62 57 85 N 5G10 29.62 29.415 0.07 OK
28 Jun 1:30 pm 63 56 77 WNW 4G07 29.62 29.415 0.00 OK
28 Jun 1:20 pm 64 56 76 N 4G06 29.62 29.415 0.00 OK
28 Jun 1:10 pm 64 56 75 WNW 4G05 29.62 29.415 0.00 OK
28 Jun 1:00 pm 64 56 75 N 3G04 29.62 29.415 0.00 OK
28 Jun 12:50 pm 65 56 72 N 3G05 29.62 29.415 0.00 OK
28 Jun 12:40 pm 66 55 68 WNW 2G05 29.61 29.405 0.00 OK
28 Jun 12:30 pm 66 55 67 WNW 2G05 29.61 29.405 0.00 OK
28 Jun 12:20 pm 66 55 67 NW 2G04 29.61 29.405 0.00 OK
28 Jun 12:10 pm 67 55 65 NNW 1G05 29.62 29.415 0.00 OK
28 Jun 12:00 pm 68 54 61 NW 2G03 29.62 29.415 0.00 OK
28 Jun 11:50 am 67 53 61 NW 1G04 29.62 29.415 0.00 OK
28 Jun 11:40 am 67 53 61 NW 3G05 29.62 29.415 0.00 OK
28 Jun 11:30 am 67 54 62 NW G03 29.62 29.415 0.00 OK
28 Jun 11:20 am 66 53 62 NW 2G04 29.62 29.415 0.00 OK
28 Jun 11:10 am 66 52 61 NNW 3G05 29.61 29.405 0.00 OK
28 Jun 11:00 am 66 53 62 NNW 2G04 29.62 29.415 0.00 OK
28 Jun 10:50 am 66 53 63 NW 2G04 29.62 29.415 0.00 OK

Page 1 of 9OBS:CW3427 Antioch
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28 Jun 10:40 am 66 53 62 NW 4G05 29.61 29.405 0.00 OK
28 Jun 10:30 am 66 52 61 NW 4G06 29.60 29.395 0.00 OK
28 Jun 10:20 am 66 52 61 NNW G02 29.60 29.395 0.00 OK
28 Jun 10:10 am 65 51 61 NNW 3G05 29.60 29.395 0.00 OK
28 Jun 10:00 am 65 51 61 NW 5G10 29.59 29.385 0.00 OK
28 Jun 9:50 am 66 52 60 WNW 5G07 29.59 29.385 0.00 OK
28 Jun 9:40 am 67 51 57 N 3G05 29.59 29.385 0.00 OK
28 Jun 9:30 am 68 51 55 W 3G04 29.59 29.385 0.00 OK
28 Jun 9:20 am 68 51 54 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 9:10 am 68 52 56 NNE 29.59 29.385 0.00 OK
28 Jun 9:00 am 67 53 61 NNW 2G04 29.60 29.395 0.00 OK
28 Jun 8:50 am 66 52 60 N 3G04 29.60 29.395 0.00 OK
28 Jun 8:40 am 65 51 61 NNW 3G04 29.59 29.385 0.00 OK
28 Jun 8:31 am 64 52 64 NNE 2G04 29.59 29.385 0.00 OK
28 Jun 8:20 am 63 52 67 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 8:10 am 62 51 68 NNE 3G05 29.59 29.385 0.00 OK
28 Jun 8:00 am 61 52 71 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 7:50 am 61 52 73 NNE 3G04 29.59 29.385 0.00 OK
28 Jun 7:40 am 60 52 74 NNE G01 29.59 29.385 0.00 OK
28 Jun 7:30 am 59 52 77 NNE 2G05 29.59 29.385 0.00 OK
28 Jun 7:20 am 59 52 77 NNE G02 29.59 29.385 0.00 OK
28 Jun 7:10 am 59 52 78 NNE G02 29.59 29.385 0.00 OK
28 Jun 7:00 am 59 52 78 NNE 3G05 29.59 29.385 0.00 OK
28 Jun 6:50 am 58 51 77 N 2G03 29.59 29.385 0.00 OK
28 Jun 6:40 am 58 51 77 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 6:30 am 58 52 80 NNE G01 29.59 29.385 0.00 OK
28 Jun 6:20 am 58 52 80 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 6:10 am 58 52 81 NNE G02 29.59 29.385 0.00 OK
28 Jun 6:00 am 58 53 82 NNE 1G03 29.59 29.385 0.00 OK
28 Jun 5:50 am 58 53 82 N 4G06 29.59 29.385 0.00 OK
28 Jun 5:40 am 58 53 82 NE 1G03 29.58 29.375 0.00 OK
28 Jun 5:30 am 58 52 81 NNE G02 29.58 29.375 0.00 OK
28 Jun 5:20 am 58 52 80 N 2G04 29.58 29.375 0.00 OK
28 Jun 5:10 am 58 52 80 N 1G03 29.58 29.375 0.00 OK
28 Jun 5:00 am 58 52 80 NNW 3G04 29.58 29.375 0.00 OK
28 Jun 4:50 am 58 52 79 N 3G05 29.58 29.375 0.00 OK
28 Jun 4:40 am 59 52 78 N 2G05 29.59 29.385 0.00 OK
28 Jun 4:30 am 59 52 78 N 3G05 29.59 29.385 0.00 OK
28 Jun 4:20 am 60 53 77 N 3G05 29.59 29.385 0.00 OK
28 Jun 4:10 am 60 52 76 N 1G02 29.58 29.375 0.00 OK
28 Jun 4:00 am 60 52 74 N G01 29.59 29.385 0.00 OK
28 Jun 3:50 am 61 52 73 N 1G03 29.59 29.385 0.00 OK
28 Jun 3:40 am 61 52 71 N 1G03 29.58 29.375 0.00 OK
28 Jun 3:30 am 61 51 70 NNE G01 29.58 29.375 0.00 OK
28 Jun 3:20 am 61 51 69 NNE 1G04 29.58 29.375 0.00 OK
28 Jun 3:10 am 61 51 69 NNE G01 29.59 29.385 0.00 OK
28 Jun 3:00 am 61 51 70 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 2:50 am 62 52 69 NNE 1G02 29.59 29.385 0.00 OK
28 Jun 2:40 am 62 51 67 NNE G01 29.59 29.385 0.00 OK
28 Jun 2:30 am 62 50 65 NNE 2G03 29.60 29.395 0.00 OK
28 Jun 2:20 am 63 50 62 WSW 1G02 29.60 29.395 0.00 OK
28 Jun 2:10 am 64 49 59 WSW G01 29.60 29.395 0.00 OK
28 Jun 2:00 am 64 48 55 WNW G02 29.60 29.395 0.00 OK
28 Jun 1:50 am 65 48 54 NW 2G04 29.60 29.395 0.00 OK
28 Jun 1:40 am 65 47 53 WNW 3G05 29.60 29.395 0.00 OK
28 Jun 1:30 am 65 47 53 NW 4G06 29.60 29.395 0.00 OK
28 Jun 1:20 am 65 47 52 WNW 3G05 29.60 29.395 0.00 OK
28 Jun 1:10 am 65 47 52 NW 3G05 29.60 29.395 0.00 OK
28 Jun 1:00 am 65 46 51 NW 4G06 29.60 29.395 0.00 OK
28 Jun 12:50 am 65 46 51 NNW 2G04 29.60 29.395 0.00 OK
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28 Jun 12:40 am 65 47 52 NNW G01 29.60 29.395 0.00 OK
28 Jun 12:30 am 66 47 51 NNW G01 29.60 29.395 0.00 OK
28 Jun 12:20 am 67 47 49 NNW 1G03 29.60 29.395 0.00 OK
28 Jun 12:10 am 68 45 43 NW 3G05 29.60 29.395 0.00 OK
28 Jun 12:00 am 68 45 44 NW 5G10 29.60 29.395 0.00 OK
27 Jun 11:50 pm 68 45 44 WNW 5G11 29.60 29.395 0.00 OK
27 Jun 11:40 pm 68 46 45 WNW 3G05 29.60 29.395 0.00 OK
27 Jun 11:30 pm 68 45 44 WNW 5G09 29.61 29.405 0.00 OK
27 Jun 11:20 pm 68 46 45 WNW 4G07 29.61 29.405 0.00 OK
27 Jun 11:10 pm 67 46 47 W 3G07 29.61 29.405 0.00 OK
27 Jun 11:00 pm 67 48 50 NW 4G06 29.61 29.405 0.00 OK
27 Jun 10:50 pm 67 49 53 W 2G05 29.61 29.405 0.00 OK
27 Jun 10:40 pm 67 50 54 WNW 3G06 29.61 29.405 0.00 OK
27 Jun 10:30 pm 68 51 55 WNW 3G06 29.61 29.405 0.00 OK
27 Jun 10:20 pm 68 51 55 W 4G07 29.61 29.405 0.00 OK
27 Jun 10:10 pm 68 52 57 NW 3G04 29.61 29.405 0.00 OK
27 Jun 10:00 pm 69 53 57 WNW 4G07 29.60 29.395 0.00 OK
27 Jun 9:50 pm 69 53 57 WNW 6G09 29.60 29.395 0.00 OK
27 Jun 9:40 pm 69 54 58 WNW 7G10 29.60 29.395 0.00 OK
27 Jun 9:30 pm 70 54 57 WNW 5G07 29.60 29.395 0.00 OK
27 Jun 9:20 pm 70 54 57 WNW 6G09 29.60 29.395 0.00 OK
27 Jun 9:10 pm 70 54 57 WSW 8G13 29.59 29.385 0.00 OK
27 Jun 9:00 pm 70 54 57 WNW 4G05 29.59 29.385 0.00 OK
27 Jun 8:50 pm 70 53 55 W 4G11 29.59 29.385 0.00 OK
27 Jun 8:40 pm 71 54 54 WSW 7G11 29.59 29.385 0.00 OK
27 Jun 8:30 pm 71 54 54 WNW 3G04 29.59 29.385 0.00 OK
27 Jun 8:20 pm 71 53 52 W 4G09 29.59 29.385 0.00 OK
27 Jun 8:10 pm 72 53 51 NW 4G07 29.58 29.375 0.00 OK
27 Jun 8:00 pm 73 53 49 WSW 4G07 29.58 29.375 0.00 OK
27 Jun 7:50 pm 73 52 48 W 7G10 29.58 29.375 0.00 OK
27 Jun 7:40 pm 74 53 47 WNW 7G10 29.58 29.375 0.00 OK
27 Jun 7:30 pm 74 53 47 W 5G07 29.58 29.375 0.00 OK
27 Jun 7:20 pm 74 52 46 WSW 9G14 29.58 29.375 0.00 OK
27 Jun 7:10 pm 75 52 44 WNW 6G11 29.58 29.375 0.00 OK
27 Jun 7:00 pm 76 51 42 W 8G12 29.58 29.375 0.00 OK
27 Jun 6:50 pm 76 51 41 NW 9G13 29.58 29.375 0.00 OK
27 Jun 6:40 pm 77 51 40 W 9G12 29.58 29.375 0.00 OK
27 Jun 6:30 pm 76 50 40 N 8G12 29.58 29.375 0.00 OK
27 Jun 6:20 pm 77 49 38 W 10G16 29.58 29.375 0.00 OK
27 Jun 6:10 pm 78 50 37 WNW 6G08 29.57 29.365 0.00 OK
27 Jun 6:00 pm 79 50 36 W 10G14 29.57 29.365 0.00 OK
27 Jun 5:50 pm 79 49 35 NW 8G11 29.57 29.365 0.00 OK
27 Jun 5:40 pm 79 49 35 W 6G11 29.57 29.365 0.00 OK
27 Jun 5:30 pm 80 48 33 N 6G09 29.57 29.365 0.00 OK
27 Jun 5:20 pm 81 48 32 NW 8G13 29.57 29.365 0.00 OK
27 Jun 5:10 pm 81 47 30 W 8G12 29.57 29.365 0.00 OK
27 Jun 5:00 pm 81 46 29 W 12G16 29.57 29.365 0.00 OK
27 Jun 4:50 pm 82 46 28 WNW 8G12 29.57 29.365 0.00 OK
27 Jun 4:40 pm 82 46 28 W 10G17 29.57 29.365 0.00 OK
27 Jun 4:30 pm 82 46 28 W 7G13 29.57 29.365 0.00 OK
27 Jun 4:20 pm 83 46 27 W 10G16 29.57 29.365 0.00 OK
27 Jun 4:10 pm 83 45 26 NNW 7G12 29.57 29.365 0.00 OK
27 Jun 4:00 pm 84 44 25 WNW 11G14 29.57 29.365 0.00 OK
27 Jun 3:50 pm 84 45 26 NW 10G13 29.57 29.365 0.00 OK
27 Jun 3:40 pm 84 45 26 NW 7G14 29.58 29.375 0.00 OK
27 Jun 3:30 pm 83 46 27 NW 9G13 29.58 29.375 0.00 OK
27 Jun 3:20 pm 84 45 26 W 10G17 29.58 29.375 0.00 OK
27 Jun 3:10 pm 84 46 27 W 11G15 29.58 29.375 0.00 OK
27 Jun 3:00 pm 84 44 25 W 9G14 29.58 29.375 0.00 OK
27 Jun 2:50 pm 85 45 25 W 7G11 29.58 29.375 0.00 OK
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OPC SWPPP Field Inspection Photos June 29, 2011 
 Karina Winje - Mark McKeon 

 
1 

 
 
 

Rain Gauge = 1” Additional Waddles Added to Prevent 
Runoff at NE Corner of Wetland E 

Additional Waddles Added to Prevent Runoff 
at NE Corner of Wetland E 

Silt Fence Installation Along North Fence 
Line 

  
Fiber Role Installation North Fence Line Completed Fiber Role and Silt Fence 



OPC SWPPP Field Inspection Photos June 29, 2011 
 Karina Winje - Mark McKeon 

 
2 

 
ESA Fencing Near Future Laydown Yard ESA Fencing Along Future Laydown Yard 

Silt Fence Along South Side Wetland E Silt Fence Along East Side Wetland E 
 



NWS Forecast for: Oakley CA 
Issued by: National Weather Service San Francisco Bay Area/Monterey, CA 
Last Update: 2:46 pm PDT Jun 29, 2011

Tonight 
 

 
Mostly 
Clear 

Lo 55 °F

Thursday 
 

 
Sunny 

 
Hi 83 °F

Thursday 
Night 

 
Clear 

 
Lo 60 °F

Friday
 

 
Sunny 

 
Hi 91 °F

Friday
Night 

 
Clear 

 
Lo 62 °F

Saturday
 

 
Sunny 

 
Hi 95 °F

Saturday 
Night 

 
Clear 

 
Lo 64 °F

Sunday 
 

 
Hot 

 
Hi 98 °F

Sunday
Night 

 
Clear 

 
Lo 67 °F

 
Hazardous Weather Outlook 
 
Tonight: Mostly clear, with a low around 55. West wind between 5 and 13 mph.  
 
Thursday: Sunny, with a high near 83. West wind between 7 and 10 mph.  
 
Thursday Night: Clear, with a low around 60. West wind between 6 and 11 mph.  
 
Friday: Sunny, with a high near 91. West wind around 8 mph.  
 
Friday Night: Clear, with a low around 62. West wind around 8 mph.  
 
Saturday: Sunny, with a high near 95.  
 
Saturday Night: Clear, with a low around 64.  
 
Sunday: Sunny and hot, with a high near 98.  
 
Sunday Night: Clear, with a low around 67.  
 
Independence Day: Sunny and hot, with a high near 101.  
 
Monday Night: Clear, with a low around 68.  
 
Tuesday: Sunny and hot, with a high near 99.  
 
Tuesday Night: Clear, with a low around 62.  
 
Wednesday: Sunny and hot, with a high near 97.  
 

 Point Forecast: Oakley CA 
 38°N 121.69°W (Elev. 7 ft) 
 
Visit your local NWS office at: http://www.wrh.noaa.gov/mtr
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   Show 7 Days         For Information Regarding the Accuracy of This Data:  MesoWest Disclaimer  

Weather Conditions for: 
CW3427 Antioch, CA (C3427) 
Elev: 200 ft; Latitude: 37.97959; Longitude: -121.79778 
 

 Close window    Quick 72-Hour View

Current time: Wed, 29 Jun 5:24 pm (PDT)
Most Recent Observation: Wed, 29 Jun 5:10 pm (PDT)

Time Temp. Dew Relative Wind Wind Altimeter Station Precip Quality
Point Humidity Direction Speed Setting Pressure 24 hour Control

(PDT) (f) (f) (%) (mph) (inches) (inches) (inches)
29 Jun 5:10 pm 70 50 49 WSW 3G04 29.78 29.574 0.00 OK
29 Jun 5:00 pm 69 50 50 W 6G10 29.78 29.574 0.01 OK
29 Jun 4:50 pm 70 50 49 W 8G12 29.78 29.574 0.01 OK
29 Jun 4:40 pm 70 51 50 WSW 6G09 29.78 29.574 0.01 OK
29 Jun 4:30 pm 70 51 50 NW 4G09 29.78 29.574 0.02 OK
29 Jun 4:20 pm 69 50 50 WNW 5G08 29.78 29.574 0.04 OK
29 Jun 4:10 pm 69 49 49 NW 8G11 29.79 29.584 0.04 OK
29 Jun 4:00 pm 69 50 51 NNW 7G13 29.79 29.584 0.05 OK
29 Jun 3:50 pm 69 49 48 NW 6G11 29.79 29.584 0.06 OK
29 Jun 3:40 pm 69 50 51 W 8G13 29.79 29.584 0.09 OK
29 Jun 3:30 pm 70 49 47 WNW 7G13 29.79 29.584 0.12 OK
29 Jun 3:20 pm 69 49 48 NW 5G07 29.79 29.584 0.13 OK
29 Jun 3:10 pm 68 49 50 NW 7G12 29.79 29.584 0.13 OK
29 Jun 3:00 pm 68 49 51 NW 8G12 29.79 29.584 0.15 OK
29 Jun 2:50 pm 68 50 53 W 7G11 29.79 29.584 0.16 OK
29 Jun 2:40 pm 69 50 50 NNW 3G05 29.79 29.584 0.16 OK
29 Jun 2:30 pm 68 48 49 NW 3G05 29.79 29.584 0.18 OK
29 Jun 2:20 pm 68 49 50 W 8G10 29.79 29.584 0.20 OK
29 Jun 2:10 pm 67 48 51 W 9G13 29.79 29.584 0.21 OK
29 Jun 2:00 pm 67 49 52 WNW 4G06 29.79 29.584 0.23 OK
29 Jun 1:50 pm 67 50 54 W 6G11 29.79 29.584 0.26 OK
29 Jun 1:40 pm 67 50 55 W 8G12 29.80 29.594 0.28 OK
29 Jun 1:30 pm 67 51 56 N 7G14 29.80 29.594 0.30 OK
29 Jun 1:20 pm 66 50 56 NW 5G09 29.80 29.594 0.32 OK
29 Jun 1:10 pm 66 50 56 W 6G09 29.78 29.574 0.34 OK
29 Jun 1:00 pm 66 50 56 NW 6G10 29.78 29.574 0.37 OK
29 Jun 12:50 pm 65 49 57 W 4G06 29.78 29.574 0.42 OK
29 Jun 12:40 pm 66 50 57 W 7G10 29.78 29.574 0.48 OK
29 Jun 12:30 pm 66 51 58 WNW 10G13 29.78 29.574 0.56 OK
29 Jun 12:20 pm 65 51 60 W 8G13 29.78 29.574 0.56 OK
29 Jun 12:10 pm 64 49 59 NW 4G07 29.79 29.584 0.56 OK
29 Jun 12:00 pm 64 50 61 WNW 5G10 29.80 29.594 0.56 OK
29 Jun 11:50 am 63 50 62 W 7G12 29.80 29.594 0.56 OK
29 Jun 11:40 am 63 49 61 NW 3G06 29.80 29.594 0.56 OK
29 Jun 11:30 am 63 50 63 NW 7G13 29.80 29.594 0.56 OK
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29 Jun 11:20 am 62 50 65 W 3G05 29.80 29.594 0.56 OK
29 Jun 11:10 am 61 50 66 W 8G11 29.79 29.584 0.56 OK
29 Jun 11:00 am 61 50 67 W 7G11 29.78 29.574 0.56 OK
29 Jun 10:50 am 61 50 67 W 6G10 29.78 29.574 0.56 OK
29 Jun 10:40 am 60 50 69 WNW 6G10 29.78 29.574 0.56 OK
29 Jun 10:30 am 60 49 68 W 7G11 29.78 29.574 0.56 OK
29 Jun 10:20 am 60 49 67 N 6G09 29.78 29.574 0.56 OK
29 Jun 10:10 am 60 49 66 W 4G09 29.76 29.554 0.56 OK
29 Jun 10:00 am 60 49 66 WNW 4G06 29.76 29.554 0.56 OK
29 Jun 9:50 am 60 49 67 WNW 6G11 29.76 29.554 0.56 OK
29 Jun 9:40 am 60 49 66 W 6G09 29.76 29.554 0.56 OK
29 Jun 9:30 am 61 49 65 NW 8G14 29.76 29.554 0.56 OK
29 Jun 9:20 am 60 49 66 W 5G07 29.76 29.554 0.56 OK
29 Jun 9:10 am 60 49 67 W 5G11 29.75 29.544 0.56 OK
29 Jun 9:00 am 60 49 67 NW 6G10 29.75 29.544 0.56 OK
29 Jun 8:50 am 60 50 69 W 9G13 29.75 29.544 0.56 OK
29 Jun 8:40 am 59 48 67 NW 7G09 29.74 29.534 0.56 OK
29 Jun 8:30 am 59 49 69 W 7G10 29.73 29.524 0.56 OK
29 Jun 8:20 am 59 49 70 NW 5G08 29.73 29.524 0.56 OK
29 Jun 8:10 am 58 48 70 NW 4G09 29.73 29.524 0.56 OK
29 Jun 8:00 am 58 48 70 WNW 6G10 29.72 29.514 0.56 OK
29 Jun 7:50 am 58 49 71 WNW 4G06 29.72 29.514 0.56 OK
29 Jun 7:40 am 57 48 71 WNW 6G08 29.71 29.504 0.56 OK
29 Jun 7:30 am 57 48 72 WNW 5G08 29.71 29.504 0.56 OK
29 Jun 7:20 am 57 48 73 W 5G07 29.71 29.504 0.56 OK
29 Jun 7:10 am 56 48 74 W 4G05 29.70 29.494 0.56 OK
29 Jun 7:00 am 56 48 74 W 6G10 29.69 29.485 0.56 OK
29 Jun 6:50 am 56 49 76 W 3G04 29.69 29.485 0.56 OK
29 Jun 6:40 am 56 48 75 W 3G06 29.69 29.485 0.56 OK
29 Jun 6:30 am 55 47 75 WNW 5G07 29.70 29.494 0.56 OK
29 Jun 6:20 am 55 47 75 W 5G09 29.70 29.494 0.56 OK
29 Jun 6:10 am 55 47 75 WNW 6G10 29.69 29.485 0.56 OK
29 Jun 6:00 am 55 47 75 WNW 5G07 29.68 29.475 0.56 OK
29 Jun 5:50 am 55 47 74 N 4G06 29.68 29.475 0.56 OK
29 Jun 5:40 am 55 47 75 W 2G03 29.68 29.475 0.56 OK
29 Jun 5:30 am 55 47 74 WNW 5G06 29.67 29.465 0.56 OK
29 Jun 5:21 am 55 47 75 W 5G07 29.67 29.465 0.56 OK
29 Jun 5:10 am 55 47 75 W 4G06 29.66 29.455 0.56 OK
29 Jun 5:00 am 55 48 77 W 2G05 29.65 29.445 0.56 OK
29 Jun 4:40 am 55 48 77 W 6G10 29.65 29.445 0.56 OK
29 Jun 4:30 am 55 48 78 WNW 3G05 29.65 29.445 0.56 OK
29 Jun 4:20 am 55 49 80 WNW 4G06 29.65 29.445 0.56 OK
29 Jun 4:10 am 55 49 79 W 3G06 29.64 29.435 0.56 OK
29 Jun 4:00 am 55 49 80 NW 5G08 29.64 29.435 0.56 OK
29 Jun 3:50 am 55 49 80 WNW 5G07 29.64 29.435 0.56 OK
29 Jun 3:40 am 55 49 80 WSW 8G12 29.64 29.435 0.56 OK
29 Jun 3:30 am 55 49 80 NNW 7G10 29.64 29.435 0.56 OK
29 Jun 3:20 am 55 49 81 NNW 7G09 29.64 29.435 0.56 OK
29 Jun 3:10 am 55 49 81 WNW 6G09 29.64 29.435 0.56 OK
29 Jun 3:00 am 56 51 82 NW 4G05 29.64 29.435 0.56 OK
29 Jun 2:41 am 56 50 80 WNW 4G05 29.64 29.435 0.56 OK
29 Jun 2:30 am 56 50 80 W 4G06 29.64 29.435 0.56 OK
29 Jun 2:20 am 56 50 80 WNW 3G07 29.64 29.435 0.56 OK
29 Jun 2:10 am 56 50 81 WNW 2G03 29.63 29.425 0.56 OK
29 Jun 2:00 am 56 50 80 WNW 3G04 29.63 29.425 0.56 OK
29 Jun 1:50 am 56 50 81 WNW 3G04 29.63 29.425 0.56 OK
29 Jun 1:40 am 56 51 83 NW 4G07 29.63 29.425 0.56 OK
29 Jun 1:30 am 56 51 83 WNW 3G05 29.64 29.435 0.56 OK
29 Jun 1:20 am 57 52 83 W 5G09 29.64 29.435 0.56 OK
29 Jun 1:10 am 57 52 83 WNW 3G05 29.63 29.425 0.56 OK
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57 52 83 NW 3G07 29.63 29.425 1.12 OK
29 Jun 12:50 am 58 53 82 WNW 7G11 29.63 29.425 1.12 OK
29 Jun 12:40 am 58 52 79 NW 4G07 29.62 29.415 1.12 OK
29 Jun 12:30 am 58 52 80 W 29.62 29.415 1.12 OK
29 Jun 12:20 am 58 52 80 WNW 2G04 29.62 29.415 1.12 OK
29 Jun 12:10 am 58 52 81 NW 3G04 29.62 29.415 1.12 OK
29 Jun 12:00 am 58 53 82 WNW 4G10 29.62 29.415 0.56 OK
28 Jun 11:50 pm 58 53 83 W G02 29.62 29.415 0.56 OK
28 Jun 11:40 pm 58 53 83 NW 1G03 29.62 29.415 0.56 OK
28 Jun 11:30 pm 58 53 83 W 2G03 29.62 29.415 0.56 OK
28 Jun 11:20 pm 58 53 83 W 3G06 29.62 29.415 0.56 OK
28 Jun 11:10 pm 58 53 82 W 6G09 29.62 29.415 0.56 OK
28 Jun 11:00 pm 59 54 82 WNW 5G10 29.62 29.415 0.56 OK
28 Jun 10:50 pm 59 54 83 WNW 4G07 29.62 29.415 0.56 OK
28 Jun 10:40 pm 60 54 81 NW 3G05 29.61 29.405 0.56 OK
28 Jun 10:30 pm 60 54 81 WNW 5G06 29.61 29.405 0.56 OK
28 Jun 10:20 pm 60 55 82 W 1G03 29.61 29.405 0.56 OK
28 Jun 10:10 pm 60 55 82 W 1G02 29.61 29.405 0.56 OK
28 Jun 10:00 pm 60 55 82 WNW 2G04 29.61 29.405 0.56 OK
28 Jun 9:50 pm 60 55 83 WNW 2G04 29.61 29.405 0.56 OK
28 Jun 9:40 pm 60 55 84 N G01 29.60 29.395 0.56 OK
28 Jun 9:30 pm 60 55 83 WSW 2G03 29.60 29.395 0.56 OK
28 Jun 9:20 pm 60 55 83 WNW 4G05 29.60 29.395 0.56 OK
28 Jun 9:10 pm 60 54 81 WNW 3G06 29.60 29.395 0.56 OK
28 Jun 9:00 pm 60 55 83 WNW G01 29.59 29.385 0.56 OK
28 Jun 8:50 pm 60 55 84 WNW 1G02 29.59 29.385 0.56 OK
28 Jun 8:40 pm 60 56 85 WNW 29.60 29.395 0.56 OK
28 Jun 8:30 pm 60 56 86 WNW 29.59 29.385 0.56 OK
28 Jun 8:20 pm 60 56 85 WNW G03 29.59 29.385 0.56 OK
28 Jun 8:10 pm 60 56 85 WNW 1G03 29.60 29.395 0.56 OK
28 Jun 8:00 pm 60 56 86 NW 2G04 29.60 29.395 0.56 OK
28 Jun 7:50 pm 60 56 86 WNW 5G07 29.60 29.395 0.56 OK
28 Jun 7:40 pm 60 56 87 NW 4G06 29.60 29.395 0.56 OK
28 Jun 7:30 pm 60 56 87 WNW 3G07 29.59 29.385 0.56 OK
28 Jun 7:20 pm 61 57 87 NW 3G05 29.59 29.385 0.56 OK
28 Jun 7:10 pm 61 57 88 WNW 3G06 29.60 29.395 0.56 OK
28 Jun 7:00 pm 61 57 88 NW 3G05 29.59 29.385 0.56 OK
28 Jun 6:50 pm 61 57 88 N 2G05 29.59 29.385 0.56 OK
28 Jun 6:40 pm 61 57 88 NW 1G03 29.59 29.385 0.56 OK
28 Jun 6:30 pm 61 58 89 W 1G04 29.59 29.385 0.56 OK
28 Jun 6:20 pm 61 58 89 NNW 3G04 29.59 29.385 0.56 OK
28 Jun 6:10 pm 61 58 89 NW 2G04 29.59 29.385 0.56 OK
28 Jun 6:00 pm 60 57 90 NW 1G02 29.59 29.385 0.55 OK
28 Jun 5:50 pm 60 57 91 NW 1G03 29.59 29.385 0.55 OK
28 Jun 5:40 pm 60 57 91 NNW 3G05 29.59 29.385 0.55 OK
28 Jun 5:30 pm 60 57 91 N 4G07 29.60 29.395 0.54 OK
28 Jun 5:20 pm 60 57 91 NW 1G03 29.60 29.395 0.52 OK
28 Jun 5:10 pm 60 57 91 NW 4G07 29.60 29.395 0.52 OK
28 Jun 5:00 pm 60 57 91 WNW 4G07 29.61 29.405 0.51 OK
28 Jun 4:50 pm 60 57 91 NW 3G07 29.61 29.405 0.49 OK
28 Jun 4:40 pm 60 57 91 NW 3G05 29.60 29.395 0.45 OK
28 Jun 4:30 pm 60 57 91 NW 6G10 29.60 29.395 0.44 OK
28 Jun 4:20 pm 60 58 92 NW 5G07 29.60 29.395 0.43 OK
28 Jun 4:10 pm 60 57 91 NNW 2G04 29.61 29.405 0.42 OK
28 Jun 4:00 pm 60 57 91 NW 5G10 29.61 29.405 0.40 OK
28 Jun 3:50 pm 60 57 91 N 1G02 29.61 29.405 0.40 OK
28 Jun 3:40 pm 60 57 91 N 2G02 29.62 29.415 0.40 OK
28 Jun 3:30 pm 60 58 92 NW 2G03 29.62 29.415 0.38 OK
28 Jun 3:20 pm 60 58 92 WNW 3G04 29.62 29.415 0.35 OK
28 Jun 3:10 pm 60 57 91 NNW 2G04 29.62 29.415 0.34 OK
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OPC SWPPP Field Inspection Photos July 11, 2011 
 Karina Winje - Mark McKeon 
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Fence Line on North Side of Property Fence Line on West Side of Property 

Wetland E Additional Fiber Role and Silt Fence on 
South Side of Wetland E 

Additional Fiber Role and Silt Fence on South 
Side of Wetland E 

Fire Pump Foundation with Fiber Roles on 
Slope 



OPC SWPPP Field Inspection Photos July 11, 2011 
 Karina Winje - Mark McKeon 
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Removal of West Side Fence for Relocation South Fence to be Moved Towards Tracks 

Fence Installation Along BNSF Tracks Future Laydown Yard 

ESA Fence on North Side of Property ESA Fence on North Side of Property 



OPC SWPPP Field Inspection Photos July 11, 2011 
 Karina Winje - Mark McKeon 
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ESA Fence on North Side of Property Covered Trash Dumpster 

Containment and Spill Kit For Generator Trash Receptacle With Lid and Label 
 



NWS Forecast for: Oakley CA 
Issued by: National Weather Service San Francisco Bay Area/Monterey, CA 
Last Update: 2:12 pm PDT Jul 11, 2011

Tonight 
 

 
Clear 

 
Lo 54 °F

Tuesday 
 

 
Sunny 

 
Hi 77 °F

Tuesday 
Night 

 
Breezy 

 
Lo 57 °F

Wednesday
 

 
Sunny 

 
Hi 74 °F

Wednesday
Night 

 
Mostly 
Clear 

Lo 54 °F

Thursday
 

 
Sunny 

 
Hi 72 °F

Thursday 
Night 

 
Mostly 
Clear 

Lo 54 °F

Friday 
 

 
Sunny 

 
Hi 75 °F

Friday
Night 

 
Mostly 
Clear 

Lo 57 °F
 
 
Tonight: Clear, with a low around 54. West wind between 17 and 20 mph becoming calm. Winds could gust as high as 25 
mph. 
 
Tuesday: Sunny, with a high near 77. Calm wind becoming west southwest between 18 and 21 mph. Winds could gust as 
high as 26 mph. 
 
Tuesday Night: Clear, with a low around 57. Breezy, with a west southwest wind between 14 and 23 mph, with gusts as high 
as 30 mph.  
 
Wednesday: Sunny, with a high near 74. West southwest wind between 13 and 20 mph, with gusts as high as 25 mph.  
 
Wednesday Night: Mostly clear, with a low around 54. West southwest wind between 14 and 18 mph, with gusts as high as 
24 mph.  
 
Thursday: Sunny, with a high near 72.  
 
Thursday Night: Mostly clear, with a low around 54.  
 
Friday: Sunny, with a high near 75.  
 
Friday Night: Mostly clear, with a low around 57.  
 
Saturday: Sunny, with a high near 80.  
 
Saturday Night: Clear, with a low around 58.  
 
Sunday: Sunny, with a high near 86.  
 
Sunday Night: Clear, with a low around 60.  
 
Monday: Sunny, with a high near 91.  
 

 Point Forecast: Oakley CA 
 38°N 121.69°W (Elev. 7 ft) 
 
Visit your local NWS office at: http://www.wrh.noaa.gov/mtr

Page 1 of 17-Day Forecast for Latitude 38°N and Longitude 121.69°W (Elev. 7 ft) (Printable)

7/11/2011http://forecast.weather.gov/MapClick.php?CityName=Oakley&state=CA&site=MTR&lat=...





OPC SWPPP Field Inspection Photos July 18, 2011 
 Karina Winje - Mark McKeon 
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Containment and Spill Kit for Generator Trash Cans with Lids 

ESA Fence on North Side of HRSG ESA Fence on North Side of Power Block 

Fence Relocation Along BNSF Tracks Temporary Fence Placed Along BNSF 
Tracks 



OPC SWPPP Field Inspection Photos July 18, 2011 
 Karina Winje - Mark McKeon 
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Dust Control in Progress West Road Sprayed for Dust Control 

Fire Pump Foundation Area On Site Weather Center 

West Side of Property BMPs Wetland E Water Level 
 



NWS Forecast for: Oakley CA 
Issued by: National Weather Service San Francisco Bay Area/Monterey, CA 
Last Update: 5:50 am PDT Jul 18, 2011

Today 
 

 
Sunny 

 
Hi 83 °F

Tonight 
 

 
Mostly 
Clear 

Lo 59 °F

Tuesday 
 

 
Sunny 

 
Hi 83 °F

Tuesday
Night 

 
Clear 

 
Lo 57 °F

Wednesday
 

 
Sunny 

 
Hi 87 °F

Wednesday
Night 

 
Clear 

 
Lo 58 °F

Thursday 
 

 
Sunny 

 
Hi 89 °F

Thursday
Night 

 
Clear 

 
Lo 59 °F

Friday
 

 
Sunny 

 
Hi 87 °F

 
 
Today: Sunny, with a high near 83. West wind between 8 and 13 mph.  
 
Tonight: Mostly clear, with a low around 59. West wind between 10 and 18 mph, with gusts as high as 24 mph.  
 
Tuesday: Sunny, with a high near 83. West wind between 10 and 13 mph.  
 
Tuesday Night: Clear, with a low around 57. West wind between 7 and 14 mph.  
 
Wednesday: Sunny, with a high near 87. West northwest wind around 8 mph.  
 
Wednesday Night: Clear, with a low around 58.  
 
Thursday: Sunny, with a high near 89.  
 
Thursday Night: Clear, with a low around 59.  
 
Friday: Sunny, with a high near 87.  
 
Friday Night: Clear, with a low around 59.  
 
Saturday: Sunny, with a high near 88.  
 
Saturday Night: Clear, with a low around 60.  
 
Sunday: Sunny, with a high near 94.  
 

 Point Forecast: Oakley CA 
 38°N 121.69°W (Elev. 7 ft) 
 
Visit your local NWS office at: http://www.wrh.noaa.gov/mtr

Page 1 of 17-Day Forecast for Latitude 38°N and Longitude 121.69°W (Elev. 7 ft) (Printable)
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OPC SWPPP Field Inspection Photos July 25, 2011 
 Karina Winje - Mark McKeon 
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DuPont Entrance Road West End of Property, Wetland E 

Water in Wetland E BMP’s on Southside of Wetland E 

Water Truck in use by ALB Covered Trash Dumpster/ESA Fencing 



OPC SWPPP Field Inspection Photos July 25, 2011 
 Karina Winje - Mark McKeon 
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Wetland F Prior to BMP Installation Wetland F Prior to BMP Installation 

Wetland D Prior to BMP Installation Water Storage for Dust Control 

ESA Fence Along Future Lay down Yard Viewing West Over Construction Area 
 



NWS Forecast for: Oakley CA 
Issued by: National Weather Service San Francisco Bay Area/Monterey, CA 
Last Update: 3:12 am PDT Jul 25, 2011

Today 
 

 
Sunny 

 
Hi 85 °F

Tonight 
 

 
Clear 

 
Lo 56 °F

Tuesday 
 

 
Sunny 

 
Hi 82 °F

Tuesday
Night 

 
Clear 

 
Lo 57 °F

Wednesday
 

 
Sunny 

 
Hi 89 °F

Wednesday
Night 

 
Clear 

 
Lo 59 °F

Thursday 
 

 
Sunny 

 
Hi 93 °F

Thursday
Night 

 
Mostly 
Clear 

Lo 61 °F

Friday
 

 
Sunny 

 
Hi 94 °F

 
 
Today: Sunny, with a high near 85. West wind between 10 and 16 mph, with gusts as high as 21 mph.  
 
Tonight: Clear, with a low around 56. West wind between 14 and 17 mph becoming light. Winds could gust as high as 21 
mph. 
 
Tuesday: Sunny, with a high near 82. Light wind becoming west southwest between 11 and 14 mph.  
 
Tuesday Night: Clear, with a low around 57. West southwest wind between 9 and 15 mph, with gusts as high as 18 mph.  
 
Wednesday: Sunny, with a high near 89. West wind between 6 and 8 mph.  
 
Wednesday Night: Clear, with a low around 59.  
 
Thursday: Sunny, with a high near 93.  
 
Thursday Night: Mostly clear, with a low around 61.  
 
Friday: Sunny, with a high near 94.  
 
Friday Night: Mostly clear, with a low around 61.  
 
Saturday: Sunny, with a high near 92.  
 
Saturday Night: Mostly clear, with a low around 61.  
 
Sunday: Sunny, with a high near 91.  
 

 Point Forecast: Oakley CA 
 38°N 121.69°W (Elev. 7 ft) 
 
Visit your local NWS office at: http://www.wrh.noaa.gov/mtr
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Date Time Temp (f) Dew Point
Humidity 

% Min
Max 

(Gust) Pressure
12:00 AM 60.1 49.1 67 2.9 4.6 29.67
3:00 AM 61.2 48.1 62 4.9 6.9 29.66
6:00 AM 60.5 46.1 59 4.2 5.3 29.68
9:00 AM 71.8 51.6 49 5.3 9.6 29.71

12:00 PM 79.0 57.6 48 6.7 8.5 29.71
3:00 PM 83.5 58.6 43 12.7 14.7 29.68
6:00 PM 79.9 56.5 45 7.8 8.7 29.66
9:00 PM 67.7 56.7 68 5.8 7.3 29.71

12:00 AM 64.1 56.7 77 2.0 4.4 29.75
3:00 AM 62.3 55.6 79 4.4 6.7 29.75
6:00 AM 61.2 55.6 82 2.9 4.9 29.75
9:00 AM 69.7 57.3 65 9.1 10.7 29.79

12:00 PM 83.7 58.1 42 2.6 6.2 29.78
3:00 PM 88.4 54.6 32 4.9 8.7 29.74
6:00 PM 88.0 57.5 36 7.1 8.0 29.69
9:00 PM 74.7 58.4 57 5.1 8.2 29.68

12:00 AM 72.9 55.6 55 3.3 5.1 29.69
3:00 AM 67.9 58.9 73 4.4 6.7 29.68
6:00 AM 63.9 57.9 81 0.2 2.2 29.68
9:00 AM 80.3 61.0 52 3.5 3.8 29.72

12:00 PM 91.3 60.4 36 1.3 4.2 29.70
3:00 PM 97.2 56.2 26 4.2 7.1 29.66
6:00 PM 93.1 57.9 31 7.8 11.4 29.62
9:00 PM 78.1 58.0 50 2.4 4.2 29.61

12:00 AM 69.5 55.9 62 2.0 2.6 29.62
3:00 AM 64.8 56.6 75 0.8 2.4 29.60
6:00 AM 61.6 56.0 82 4.6 7.1 29.61
9:00 AM 73.1 59.7 63 4.9 6.7 29.64

12:00 PM 84.1 61.7 47 3.1 4.6 29.62
3:00 PM 94.0 57.9 30 5.1 5.3 29.56
6:00 PM 88.2 61.6 41 9.6 12.0 29.53
9:00 PM 75.6 58.8 56 3.5 3.5 29.52

12:00 AM 67.3 57.6 71 4.4 5.8 29.53
3:00 AM 62.5 56.2 80 4.4 5.8 29.54
6:00 AM 60.8 56.0 84 7.6 10.0 29.56
9:00 AM 70.6 57.7 64 7.1 9.1 29.58

12:00 PM 80.6 60.8 51 9.6 12.0 29.58
3:00 PM 88.2 62.2 42 9.6 12.5 29.54
6:00 PM 86.8 61.6 43 10.2 12.7 29.51
9:00 PM 76.3 54.5 47 2.4 4.2 29.53

22-Jul-11

20-Jul-11

21-Jul-11

Oakley Generating Station
On-site Weather Data

18-Jul-11

19-Jul-11

Wind Speed (mph)
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BIOLOGICAL/CULTURAL/GEOLOGICAL & PALEONTOLOGICAL 
REPORTS 
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Cultural Resources Monitoring Activities for 
the Oakley Generating Station Project for July 2011; COC CUL-6 

 
Prepared For: Matt Trask/SAC  

Keith McGregor/SAC 
Prepared By: Clint Helton/OGS Cultural Resource Specialist 
Reporting For Period: July 2011 
 
This report covers cultural resources monitoring activities at the Oakley Generating 
Station project for the month of July 2011, as required by Conditions of Certification 
CUL-6 in the California Energy Commission’s Final Decision on the Oakley Generating 
Station.  

Personnel Active in Cultural Monitoring This Period 

Phillip Reid participated as CRM for this month. 

Monitoring and Associated Activities This Period 

Monitoring of ground disturbance included utilities locating, temporary fence posts, 
rough grading of haul roads, grading for earthen berms, monument auguring 
installation of temp water line and the installation of various BMPs (straw wattle and silt 
fencing). The native soil is characterized as medium brown “flour” sand that darkens 
with organic materials at approximately 2.5 feet in the phase 1 area. 

Cultural Resources Discoveries This Period 

None 

Anticipated Changes in the Next Period 

Excavations have concluded in the Phase 1 area for the present. Excavations in the  
Phase 2 area shall continue in August with ground disturbance including site grubbing 
and mass grading. The CRM will remain on site to continue monitoring and to respond 
to discoveries if they occur.   

Comments, Issues or Concerns 

None. 
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T E C H N I C A L  M E M O R A N D U M    

 
Report of Paleontological Resources Monitoring Activities 
Oakley Generating Station; COC PAL-5 

Prepared For: Matt Trask/SAC  
Keith McGregor/SAC 

Prepared By: Geof Spaulding, Oakley Paleontological Resources Specialist (PRS) 
Reporting Period: June and July, 2011 
Date: July 31, 2011 
 
This report covers paleontological resources monitoring activities at OGS project for the 
above noted period, as required by Conditions of Certification PAL-5.  

Personnel Active in Paleontological Monitoring This Period 

Personnel active in monitoring this period were: 

 Phil Reid  

Monitoring and Associated Activities This Period 

The paleontological resources monitoring and mitigation plan (PRMMP) for this project 
establishes that sediments affected by excavations at the plant site possess low 
paleontological sensitivity. Therefore, a cross-trained cultural and paleontological 
resources monitor is being employed to monitor excavations at this site.   

Paleontological Resources Discoveries This Period 

No paleontological material was identified. 

Anticipated Activities in the Next Period 

Monitoring is continuing into August 2011.  

Comments, Issues or Concerns 

Most excavations are at too shallow a depth to affect paleontologically sensitive 
sediment.  
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WEAP TRAINING DOCUMENTATION 

 

EXHIBIT 9 

 

   











Page | 26  
 

 

 

CONSTRUCTION SAFETY DOCUMENTATION 

 

EXHIBIT 10 

 

To date, OPC has conducted Safety and WEAP orientation for 54 personnel, which includes 
representatives from CCGS, CEC, ALB, CCCBID, and CH2MHill.  There have been no 
safety/environmental incidents to date since the start of construction. The project has logged 
2,002 hours without a lost-time incident. 
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CORRESPONDENCE, FILINGS OR PERMITS ISSUED BY OTHER 
GOVERNMENTAL AGENCIES 

 

EXHIBIT 11 
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